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Foreword
Network Rail is part of a successful industry, carrying record numbers of
passengers and freight traffic, safely and reliably. As a consequence
customer satisfaction is at record levels.

and means greater spend on structures than assumed in the Initial Industry
Plan (IIP). However, ignoring the issue would lead to higher costs in the
future.

This success brings with it both challenges and opportunities. We must
continue to improve customer satisfaction and meet the rise in demand, while
getting the right balance between performance, capacity and cost. And we
have a responsibility to continue to deliver greater efficiencies and reduce
public subsidy.

Our Strategic Business Plan for CP5 comes as the result of considerably
deeper analysis than CP4. In line with our new devolved structure, routes and
supporting functions have led the creation of the business plan in their areas,
with review and challenge by the centre. Therefore our plans are more robust
than ever before, including clear outcomes and initiatives.

Part of our response to these challenges has been to evolve Network Rail
into a more accountable, open and innovative organisation. Through closer
collaboration with our partners we are better placed to deliver exceptional
service for passengers and freight customers. But this transformation is not
yet complete, and over the coming years will continue to improve our
business and our role in the industry.

To deliver our plans we have begun changes to the way we work, with
devolution, alliancing and greater accountability at all levels of the business.
We also need changes to the environment we work in. We need a regulatory
framework that provides the flexibility and incentives to work with our
customers to make trade offs between performance, capacity and cost so that
we can deliver better value for money to the industry’s customers and
funders. And to do so we must earn the trust of our stakeholders to have
confidence that we can deliver a better value for money railway if these
changes are made.

The aim of the rail industry is to place the railway at the centre of a transport
system which drives economic growth. This was supported by the Command
Paper and the HLOS published last year. Our plans for CP5 will deliver the
HLOS; reducing safety risk, providing capacity to drive economic growth,
maintaining record levels of performance, reducing carbon emissions and
reducing the level of subsidy required by the rail industry.
Network Rail exists to deliver outstanding value for taxpayers and customers.
This includes identifying where savings can be made and where investment
can safeguard long-term efficiencies. Consequently we have conducted
significant work on the condition of our assets. This has shown us that the
age of our structures coupled with decades of underinvestment means that
these assets are not sufficiently resilient.

We want to outperform our settlement and deliver greater savings. So we will
continue to explore new ways of working to deliver greater efficiencies and
generate greater revenue, in particular through the work of the Rail Delivery
Group.
This is an ambitious plan. It is one that commits the company to deliver a
better railway and better value to funders and customers in CP5, whilst
transforming itself to be able to deliver a longer term vision for the company
and the railway to generate outstanding value for taxpayers and customers.
David Higgins, Chief Executive

Furthermore, their age makes them more vulnerable to extreme weather –
which is becoming more frequent. It will take two control periods to address
Network Rail
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Key messages
This document is our Strategic Business Plan for England & Wales for the
five year period from April 2014 to March 2019 (known as Control Period 5 or
CP5) and beyond. It sets out what we need to do as a business to meet the
needs of customers and other stakeholders. It is also a critical input into the
Office of Rail Regulation’s (ORR) periodic review for CP5 in response to
Government’s High Level Output Specification (HLOS).

The plan has been developed in consultation with the rest of the industry at a
national level through the Planning Oversight Group and the Rail Delivery
Group. It has also been developed locally with train operators as well as
through increasing collaboration with suppliers. Further development of the
plan and its successful delivery will require continued improvement in the way
we work with operators and suppliers as we develop our plans.

The plan is based on a huge amount of work throughout the business
focused on improving value for money and service. Our plan starts with a
clear view of Network Rail’s vision as well as the industry’s vision for the
railway and it provides a clear line of sight to our objectives for CP5 and
beyond.

Since Network Rail’s creation, the industry has made huge progress in
improving service and value for money. Building on progress in CP4, this plan
aims to meet the requirements of customers and other stakeholders. As such,
it aims to deliver the HLOS outputs and other commitments safely,
sustainably and efficiently. During CP5 we plan to:
 deliver continuous improvement in safety, particularly reducing risk at level
crossings
 enhance the capacity and capability of the railway, with a plan developed
with train operators to deliver 20 per cent more morning peak seats into
central London and 32 per cent more peak seats into major regional cities
during CP5
 focus on reducing the variability in train service reliability and plan to deliver
performance of 92.5 per cent PPM by the end of CP5
 deliver efficiency savings of 18 per cent by the end of CP5.

While we were preparing the plan, we carried out a major change through
which we have moved from a functional organisation to a devolved
organisation based around ten route businesses. This change means that our
plans are based much more on detailed bottom up analysis with greater
ownership by the routes and supporting functions which are going to be
responsible for their delivery. As part of the process there has also been an
extensive and iterative process of review and challenge by the central teams.
The information and analysis upon which the plan is based has improved
considerably during CP4. These changes mean that we are in a better
position than ever before to know what needs to be done to meet the needs
of customers and other stakeholders. As with any good plan the detail will
inevitably continue to be improved and refined over the coming years.

Network Rail

These outputs are important not just for customers but also for the wider
economy and our analysis indicates that the benefits to the nation of our
planned enhancements are likely to be several times the cost of those
enhancements.

3

Strategic Business Plan for England & Wales

In delivering these outputs, we must continue to be honest about the
remaining challenges and recognise that there are significant improvements
that we can make in the coming years. The key challenges include:
 having a continued focus on safety so that we remain one of the safest
railways in Europe while improving workforce safety
 the huge growth in the demand for rail services since privatisation which is
set to continue. As the network becomes increasingly full, particularly in
peak periods, the rail industry must be able to make balanced and
evidence-based choices between providing increased capacity, improving
punctuality and driving down costs
 managing today the Victorian legacy of a railway that was substantially built
in the century before last. This has been illustrated by a number of bridges
and earthworks that have failed in the recent past and by the impact of
extreme weather on our network. Our plan is to address the past under
investment in these assets over the next two control periods
 sustainable levels of maintenance to deliver a safe and resilient railway.
Delivering the necessary inspection, maintenance, renewal and
enhancement activities requires a realistic level of access to the railway
which must be balanced with running trains for passengers and freight users
whenever possible
 improvements being delivered through increasing investment in research
and development together with technology to further modernise the railway
as well as ongoing investment in our people who are critical to the
successful delivery of our plans
 continuing to look for further opportunities to reduce costs and deliver
improved value for money, while recognising that additional investment will
be necessary if we are to address the remaining legacy issues and provide
for further growth.

Network Rail

The railway needs a constructive periodic review process with a robust
outcome which we believe should include:
 an outcome from the CP5 Periodic Review which recognises the
opportunities and challenges faced by the industry
 a CP5 Delivery Plan, based on ORR’s outputs and funding determination,
which we are confident is deliverable and enables us to focus on delivering
and exceeding our targets
 avoiding a hiatus at the start of the next control period in which we need to
revise our plans substantially
 a regulatory framework that is clear, simple, flexible and focused on
enabling people both in Network Rail and the rest of the industry to work
collaboratively and to outperform expectations.
We are very aware that our plans include higher costs than were assumed by
Government. However, these plans also provide for substantial investment to
address the remaining areas of underinvestment from previous decades; to
modernise the railway reducing its future running costs; and to provide further
capacity to allow for growth. We must avoid simply cutting costs instead of
achieving real lasting improvements in efficiency. Trying to reduce costs too
fast and without the necessary investment would increase the risk of under
performance in delivering the planned outputs.
The cost of our planned enhancements is higher than we assumed in the
Initial Industry Plan. This is partly because of an increase in the cost of some
schemes such as the Great western electrification but is mainly due to
change in requirements for additional capacity or other enhancements.
Over the next few months, ORR will review our plans in detail. We expect
ORR to be challenging in seeking value for money for taxpayers and railway
users. We welcome this challenge, and will be transparent about the
assumptions and evidence underlying our plans so that the review can be
focused on getting the right outcome for the railway.
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Our Strategic Business Plan for England & Wales
This Strategic Business Plan (SBP) sets out our plans to deliver better service and value for
money for customers and taxpayers. It therefore includes details of our vision for the business
in support of the industry’s vision for the railway.

Page

Section

Content

6

Strategic Direction Statement

This section sets out our role, purpose and vision in
the context of a longer-term vision for the railway

The SBP is also our response to the Secretary of State’s High Level Output Specification
(HLOS) and is our submission to ORR to inform their draft determination as part of the Periodic
Review 2013 of our revenue requirement for the five years from 2014 to 2019. There is a
separate SBP for Scotland that sets out our plans for Scotland our response to Scottish
Ministers’ HLOS.

17

Transforming Network Rail

This section sets out the strategic themes, their
outcomes and the key initiatives that will transform our
company and deliver our vision for the company and
the industry

30

Activity and expenditure plans

This section sets out our forecasts of activity and
expenditure for the remainder of CP4, for CP5 and the
longer-term

61

Outputs

This section sets out the forecast of outputs we plan to
deliver for the rest of CP4 and CP5

71

Deliverability, risks and assumptions

This section sets out our assessment of the
deliverability of our plan, the key assumptions we have
made and analysis of the level of risk and uncertainty
surrounding our forecasts

77

Financing and funding

This section sets out how we intend to finance the plan
and revenue required to fund the plan

85

Next steps

This section sets out the further development of our
plans and the next steps in the periodic review
process

The SBP sets out our outputs, activities and expenditure for the next control period consistent
with our vision and with the HLOS for England & Wales. The SBP also includes longer-term
projections of activities and expenditure that reflect our approach to managing the network on a
sustainable, whole-life cost basis.
The SBP has been created through a process of developing our plans at a route and functional
level consistent with the achievement of overall corporate goals and delivery of the outputs
required by the HLOS. The key building blocks of the SBP are therefore these route and
functional plans. We have also published these plans.
There are a number of other supporting documents which are detailed at the end of this
document. Supporting documents associated with each element of the plan are referenced on
the relevant pages.
The SBP has been developed in collaboration with our industry partners. The plan reflects
discussions with operators and we believe it meets their reasonable requirements. The
industry’s response to the HLOS is set out in the Industry Strategic Business Plan, a
companion document to Network Rail’s SBP. The development of the Industry SBP has been
managed by Planning Oversight Group and overseen by the Rail Delivery Group. We would
like to thank all our industry partners for their engagement and commitment to producing the
Industry Strategic Business Plan.

Network Rail
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Strategic Direction Statement
This section sets out Network Rail’s Strategic Direction Statement,
and places our role in the context of the broader long-term
industry vision for the railway. It covers:
– The framework for developing our vision
7
– Historic and future performance
8
– The future external environment
9
– The prospects for rail
10
– The industry vision for the railway
11
– Reflects opportunities in the plan
12
– The company’s purpose, role and vision
13
– Delivering our vision
14
– The outcomes required
15
– Reporting on progress
16
The following section contains further details on the key outcomes grouped
by strategic theme
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There is a coherent planning framework for the railway and for Network Rail
The railway comprises long-life assets that need to be planned as a system, based on an understanding of the longer term opportunities for each
market and the external factors which may affect them. We, with the industry, need a common understanding of the external environment and the
future uncertainties, at both a macro and market level. This will allow us and the industry to develop an appropriate vision and strategy that can
better withstand a range of possible scenarios focused on the needs of customers and other stakeholders.
The business has evolved in the last decade and we are now well placed to plan for the further
improvement in the railway. In particular, improved information, devolution of accountability to
ten routes and continued centralisation of activities only where this adds value results in more
robust and deliverable plans as well as greater opportunity for closer collaboration with train
operators and suppliers.
The industry’s long term planning framework continues to evolve in response to the needs of
its customers and the wider economy as well as to the maturity of the industry.
The industry published Planning Ahead in 2010 that set out a long term vision for the rail
network. This publication was developed by Planning Oversight Group (POG) and informed by
the programme of route utilisation strategies (RUSs). The longer term forecasts of growth and
proposed strategies developed in the RUS programme also underpinned the Initial Industry
Plans (IIP). These were published in September 2011 to inform Governments in the
development of their High Level Output Specifications (HLOS). The levels of growth to be
accommodated in the HLOSs are consistent with the industry’s longer term growth forecasts
set out in the IIPs.
The Rail Delivery Group now oversees the work of POG, which continues to provide the focus
for the long term planning of the industry and draw together the perspectives from various
industry partners and various planning processes. These processes include our own long term
planning of the network at a market and route level, major project development and the
franchising process.
Having taken stock of where we are as a business, and having assessed the external
environment, we have defined our purpose, role, and vision. These are complementary to the
industry’s vision for rail.
Having determined our vision, we identified the longer term outcomes necessary to deliver our
vision and our contribution to the industry’s vision for rail. We have grouped these outcomes
into a framework of strategic themes.
The following pages outline how the railway is performing today before explaining elements of
this planning framework in more detail.

Network Rail
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The railway today is a high performing one and we will continue to improve it
The GB railway has delivered unprecedented growth, carrying record
levels of traffic, and at record levels of performance and safety. This has
resulted in record levels of customer satisfaction. At the same time the
industry has halved the subsidy required from Governments.
This success has placed rail at the centre of the Governments’ strategy
for a dynamic, sustainable transport system that helps drive economic
growth and competitiveness.
The publication of the High Level Output Specifications and Statements
of Funds Available in 2012 committed significant investment in Control
Period 5 in the rail network.
This vote of confidence in rail is built on an impressive track record. The
rail network today:









is the second safest railway in Europe, and is significantly safer than
road and comparable with air transport
carries more trains than ever before, with ten per cent more train
kilometres than 2004/05 and three per cent more freight moved over
the same time period
delivers more trains to their destinations on time, with punctuality
(PPM) improving from 83.6 per cent in 2004/05 to 91.6 per cent in
2011/12
delivers improved asset performance with greater reliability and
sustainability; for example, broken rails have fallen from 322 in
2004/05 to 125 in 2011/12
is increasingly more efficient; we delivered a 27 per cent efficiency
improvement in CP3 and a further 20 per cent in CP4. We have
reduced our operating and maintenance costs per vehicle kilometre by
46 per cent between 2003/04 and 2011/12.

Network Rail
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Our environment will continue to evolve and we need to evolve with it
Customer expectations will continue to rise

The move towards increased localism will continue

 the railway is a service industry, with different markets and different customer needs. All of them, passengers or
freight customers, will expect services to improve, to reduce the hassle and complexity of using the railway. This
applies all the way through their experience, from the planning of their journey and buying a ticket through to
using the service, to leaving the system to their onward destination. Accessible, timely and accurate information
is key at all stages of this experience
 the industry must continue to focus on the needs of its customers, and continue to improve the experience of
using the railway system including information, the experience at stations, and the travel experience on trains.
For freight customers, the railway must be part of a seamless and reliable system to get goods to market. Our
plans are driven by the needs of our customers

 in the last decade significant responsibility has been devolved to Scotland and Wales – with potentially much
further responsibility to be devolved following the 2014 Scottish independence referendum
 with the 2011 Localism Bill in England & Wales there are now further freedoms and flexibilities for local
government to take decisions locally. A similar trend is also observable in the private sector with consumers
placing greater value on local produce than in previous years
 to provide the service that our customers and stakeholders want, we will also need to take a more localised
approach to the way we operate. This journey has already begun, with us devolving much of our decision
making to a route level, to bring us closer to our regional stakeholders
 supporting the organisational changes driven by devolution, we are in the process of co-locating many activities
which will remain at the centre, in purpose built office accommodation in Milton Keynes
 closer working with customers and delivery partners is leading to a sharper focus on the needs of local
stakeholders

Technology will transform delivery and the way customers interface with the railway
 the proliferation of smart phones and mobile devices over the last decade has set a trend for increased real time
interaction from consumers that looks set to continue. This is resulting in demands for new information systems
and smart ticketing
 innovation is changing the day-to-day operation of the railways, with consolidation of signalling activities,
increased metering of energy consumption, and frontline devices such as the new lookout operated warning
system – improving safety to staff working on the railway
 our new operating strategy introduces new systems and innovative operating centres. This will reduce the
frontline operations workforce of 5,600 to less than 1,500 by migrating operational management from over 800
disparate locations to 14 modern operating centres. Migration will be staggered so the levels of redundancies
will be kept to a minimum through staff retirements, leavers and utilisation of staff at other locations where
possible

There will be an increased level of transparency
 there has been an increase focus on transparency, particularly for services that use public financial resources.
The Government has set out a clear transparency agenda to help promote higher quality and more efficient
services, choice and accountability
 we are currently making more and more information on our operations publicly available
 we have recently restructured our project delivery function; Infrastructure Projects (IP), and we are currently
seeking to improve how we contest or open up projects to third party deliverers. This will increase transparency,
contestability, and consequently efficiency of our project delivery
 transparency is also critical to improving how we work internally. To help us achieve our goal of everyone home
safe every day, we are taking a variety of steps to encourage our staff and contractors to challenge and report
unsafe behaviour

Network Rail

The climate will continue to change
 we will seek to understand and optimise our resilience to extreme weather events and climate change. We will
provide climate change scenarios to help the regulator understand the basis for our resourcing requirements
and to protect the value of our assets
 in recent years governments have introduced a suite of measures aimed at improving energy efficiency and
reducing carbon emissions. There is a greater national recognition that we all have a role to play in delivering
positive environmental outcomes
 Network Rail has a key role to play in reducing carbon and improving the environment. Not only through
promoting rail freight growth, but also through the efficiency of our operations

Customers and funders expect greater value for money
 we have made significant reductions in the cost of running the railway. Growing demand will increase revenue,
which can be re-invested in the railway and reduce the level of subsidy required to run the railway
 investment in capacity and service quality will be required for rail to meet future demand, and government
funding will continue to be required to achieve this. The industry must continue to improve the value for money
to customers and funders in order to justify this continued investment in rail
 the industry must better understand and make more explicit the trade offs to be made between performance,
capacity and cost. Seeking to continually improve performance on a capacity constrained network is unlikely to
offer value for money in the long term. Choices also need to be made as to how capacity is used including
service frequency, journey times, and operating hours. The industry needs to balance the outcomes for
passengers, freight customers and taxpayers. Government has a role in making high level choices and the
industry would seek to inform these choices. Detailed choices are best made at a more local level
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The prospects for rail are good
Demand for rail services has increased dramatically over recent years and is forecast to nearly double over the
course of the next 25 years. This anticipated growth is supported by underlying trends in the economy and
passenger markets favouring rail, which are set to continue in the longer term. Rail is ideally and best placed to
respond to this growth, as economic and environmental priorities and trends in the market play to rail’s core
strengths, that is, moving large volumes of goods and passengers over long distances, and between and into city
centres and their catchments.

Whilst economic growth has, at best, been
broadly flat since 2007, the demand for rail
has continued to grow strongly across all
passenger markets.

Connecting the
knowledge-based
economy
The top cities for knowledgebased jobs are all on the core rail
network
These cities account for over half
of all knowledge-based jobs, and
have more than twice the
proportion of knowledge based
jobs compared to the rest of the
country (19% vs 9%)

The employment base in our large regional
cities is changing, increasing the demand
for rail commuter services from catchment
areas. The trend towards a more knowledge
based economy in our large cities will also
generate additional business trips.

In the last few years the purchasing cost of
cars has declined but running costs have
increased, especially the cost of fuel and
insurance.

Network Rail
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The industry has developed a long term vision for rail
The rail industry today
A railway today that:
 is one of the safest in Europe
 has customer satisfaction at 83 per cent
 is running more trains than ever before, with 14 per cent more train kilometres than 2003/04 and a 62 per
cent increase in freight moved since privatisation
 the highest ever levels of performance
 has seen Government support nearly halved in real terms since 2006/07

By 2019
A railway by the end of CP5 that:

Long term planning is vital to the industry, its delivery partners, and funders. The development
of a clear long term vision enables efficient planning, facilitates efficient short to medium term
investment decisions as well as ensuring an efficient and sustainable railway for future
generations. Planning Oversight Group (POG) published in the Long Term Planning
Framework a longer term vision of the industry.
The industry is committed to increasing rail’s significant contribution to Great Britain’s
economic, social, and environmental welfare. Compared to other transport modes, rail is best
placed to respond to growth, as economic and environmental trends in the market play to rail’s
core strength of moving large volumes of goods and passengers over long distances, and
between and into city centres.
While in the shorter term growth may fluctuate year on year, in the longer term we forecast
strong and steady growth rates.

 continues to be one of the safest in Europe, reducing risk at level crossings by eight per cent in CP5
 is delivering 20 per cent more seats into central London during peak hours, and 32 per cent into large
regional cities in England & Wales. By the end of CP5, (moving 225 million more passengers per year)
 is maintaining record levels of performance, with expected PPM of 92.5 per cent
 delivers continuous improvement in customer satisfaction
 delivers a step change in connectivity between regional centres e.g. six fast trains and up to a ten minute
reduction in journey time between Manchester and Leeds
 transforms the nature of the rail network, with over 3,000 track kilometres more electrified railway and the
completion of major enhancements to the network including Birmingham New Street, the Intercity Express
Programme,Thameslink, Crossrail, Reading, and Edinburgh Glasgow Improvements Programme.
 contributes to a lower carbon economy, reducing CO 2 emissions per passenger by 37 per cent
 removes the equivalent of one million lorry journeys off the road per year with freight tonne kilometres
forecast to increase by 22 per cent
 is more efficient. Overall industry subsidy will reduce from 7.0 pence per passenger kilometre in 2014 to
between 4.7 pence and 5.3 pence per passenger kilometre

The longer term
By 2035 the industry aspires to deliver:







levels of reliability and safety that are among the best in the world
passenger satisfaction of at least 90 per cent
capacity to accommodate twice as many passengers as today, including capacity provided by HS2
improvements in the product offer for freight customers
a financially sustainable railway through improved efficiency and revenue generation
a greater reduction in CO 2 emissions

Network Rail

The Industry Strategic Business Plans set out in more detail the industry’s view of the longer term
prospects for the key rail markets
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Our plans for CP5 reflect these opportunities
Improvements in the networks identified by the Eddington Transport Study are key to supporting economic growth. The critical networks are urban areas and their catchments, key inter-urban
corridors and connections to international gateways, both passenger and freight. Our enhancement plans for CP5 will make substantial improvements to these networks.

Edinburgh Glasgow Improvements Programme: The
provision of faster rail services between Scotland’s
two principal cities forms a key part of the Scottish
Government’s future transport strategy.

Great Western Electrification: To extend the
electrification of the Great Western Main Line
(GWML) from Maidenhead (the furthest extent of
the Crossrail project) to allow the operation of
electric services to reduce costs, improve
capacity and environmental performance.

Welsh Valleys Electrification: The scheme will enable the
more efficient operation of passenger services on the
Valley Lines network, replacing ageing diesel traction with
a cascaded fleet of refurbished electric trains. The
timetable will see additional services and longer trains to
meet continued strong growth in demand which is
forecast in the region. The scheme is an enabler of
economic growth in south east Wales.

Network Rail

Northern Hub: major
infrastructure work to help
support economic growth in
the North of England by
enhancing the network
between and into Liverpool,
Manchester, Manchester
Airport, Leeds and other
destinations.

The Electric Spine: a major north-south rail
electrification and capability enhancement
to improve regional and national
connectivity

Crossrail: this will deliver new train services and
reduced journey times with up to 24 trains per hour
between Paddington and Whitechapel during peak
times.
Thameslink: this will increase train capacity on one of
Europe's busiest stretches of railway - the Thameslink
route from north to south through central London.
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We have developed a fresh vision for Network Rail
In the context of a changing external environment, and supporting the industry’s vision, we
have defined our purpose and role.












Our key purpose is to generate outstanding value for taxpayers and customers
We will do this by delivering a better railway for a better Britain – a railway that is safer, more
reliable, with greater capacity and efficiency operating in a Britain that has a thriving,
sustainable, low-carbon and balanced economy with better connections between people and
jobs
We recognise that we will only be able to do so through collaboration with the rest of the
industry, and leading where appropriate
We will achieve this by working with our partners and using our full potential to improve
safety, reliability, capacity and value for customers and taxpayers
We will do this by unlocking the potential and expertise of our people, and those who work for
the passenger and freight operating companies, to take us to the next level of performance
We aim to move from the centralised, compliance driven mindset which was necessary in
Network Rail's first decade, to a more judgement-led, risk-based, locally responsive culture
which can respond flexibly to the changed environment we now face
So, the behaviours that will guide our work will be: customer driven; accountable, transparent
and accessible; challenging, both of ourselves and each other; and collaborative in the way
we work with the rest of the industry.
To show our employees how their work helps deliver our strategy we have identified a
number of key outcomes we need to achieve and we have grouped these outcomes under
ten strategic themes.

It will take at least a decade to deliver our vision and we expect to make significant progress in
the next five year period.

Network Rail
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Realising the potential of our people to deliver the vision
Our vision requires a culture that empowers our people to realise their full potential.
To show how they contribute to our vision we have created a roadmap to delivery based on
long term outcomes. This is supported by shorter term outcomes to be delivered by 2019, the
end of Control Period 5. This will help measure our progress.
We have already put in place the foundations for change:
 We have re-structured our company to provide a sharper focus on our customers and to
provide clearer accountabilities across the company. Everyone understands who their
customers are.
 We have simplified what it means to act safely while at work. We are applying this principle of
simplification to all areas of activity and are developing 100 Executive Rules which will
replace the previous 1,650 standards.
 We are developing new ways of working with our customers and delivery partners, exploring
opportunities to exploit win-win situations and share financially in our mutual success.
By the end of Control Period 5 we aim to have all the major building blocks in place to deliver
our vision. If we achieve this we will have made great progress.

Network Rail

14

Strategic Business Plan for England & Wales

We have defined the outcomes required to deliver our vision
Strategic theme

Key 2019 outcomes

Longer term outcomes

Safety

 Eliminate all fatalities and major injuries with a 50 per cent reduction in train accident risk.

 Everyone goes home safe every day.

Sustainability

 Implementing our Sustainable Development strategy including climate scenarios in our asset policies and
investment decisions.

 Rail is recognised as central to a sustainable UK economy – driving economic growth, supporting
social opportunities and a greener environment.
 Network Rail as a strong and prosperous business through good management of our economic,
environment and social impacts.

Asset management

 A benchmark against which organisations throughout the world assess their own asset management capabilities.
 Enhanced Asset Information: real-time system-wide infrastructure information enabling greater network capacity
exploitation and improved traffic management.

 First rate cross-industry asset management processes.
 Modern asset information and other industry systems.

Capacity and performance  Operating the railway on a day-to-day basis consistent with our planned outputs.
management
 Short and longer term decision processes make balanced choices between cost, capacity, performance,
availability and other outputs.
Project development and
delivery

 We are delivering a step change in whole life, whole system capability through better project delivery.
 We are delivering demonstrated value from working in partnership with both our train operators and our suppliers.
 Infrastructure Projects is winning business in competition.

Technology and innovation  Improved real time communication with customers and other stakeholders.
 Commencement of the implementation of European-compliant railway control systems including: GWML,
ECML(S), Thameslink core.
 Network Rail’s technical strategy is leading an R&D programme that is integrated with our supply chain.
Investment in technology development is at global industry levels.

 Performance, capacity, availability and other outputs optimised as part of balanced long term
decision making process taking account of cost, user benefit and wider benefits.
 Infrastructure Projects are significant partner to HS2.
 Recognised by stakeholders and customers as being the best rail infrastructure project delivery
organisation in the UK.
 Passengers interface with the railway in real time through multiple channels.
 European-compliant railway control system in place on 20 per cent of the network by 2024,
including: GWML, ECML(S), MML, Thameslink core and High Land Mainline.
 Our sustained investment in technology development, in partnership with the rest of the rail
industry, is transforming the railway system.

Organisational change






Network Rail is devolved to align with customers and is benefiting from improved system operator capability.
Potential creation of an infrastructure concession.
Network Rail is a group of business units trading with each other and our customers/suppliers.
A well established, transparent, joint risk and benefit sharing partnership model for each operator and/or route,
appropriate for the specific circumstances, including major projects.
 Integrated category-based supply chain, using our economic scale and engineering knowledge.

 Network Rail is a group of business units trading with each other and our customers/suppliers.
 The group includes most or all current routes providing critical mass and all critical network
nodes/routes.
 The group also includes the System Operator, telecoms and power businesses, consultancy
business and other international interests as well as systems technology leadership.Established
partnership models are now mature.
 Integrated category-based supply chain, using our economic scale and engineering knowledge.

People

 Our long term requirements fulfilled by a clearly defined and communicated talent proposition and resourcing strategy
 Succession planning and career management fully embedded and owned by the business units.
 A more open, diverse and inclusive organisation that is a great place to work.

 Recognised as a leading employer with built in succession.

Transparency and public
information

 Network Rail is seen as an open and accessible organisation that understands, and helps others to understand,
the issues shaping the future of the railway.

 Network Rail has earned the credibility to be a trusted leader in the industry.

Funding and affordability

 Delivered CP5 outputs sustainably and efficiently and plans in place for CP6.
 Route-based CP6 output and expenditure plans as part of longer term strategy for the network that reflects wholelife optimal approach with clarity about choices and trade-offs.
 Benchmarking demonstrates relative efficiency.
 A sustainable funding and financing strategy including clarity on the approach to funding legacy costs and
future investment.
 Mechanisms for raising third party capital developed.

 Benchmarking demonstrates relative efficiency.
 Independent finance raised within the Group.
 The railway generates funds for further investment.
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We will report our progress against the strategic themes
The rest of this document sets out how we will deliver the outcomes for CP5 and beyond. We have also developed a “report card” which will be
the basis for reporting our progress against these strategic themes during CP5. We have simplified the language of these themes so that we can
provide effective, broad public communication of our progress. This simplified language is set out in the table below and in our separate
document “A better railway for a better Britain”.
Key theme
Everyone home safe everyday

Our commitment
By putting safety at the heart of how we design, manage and maintain our railway we will reduce safety risks for passengers, the public and our workforce not
just in the next five years but for generations to come.

Reliable infrastructure

We will go from being world class in taking care of our track to becoming a world leader in the management of all our assets.

Reliable timetables

We will continue to transform how we timetable and operate the railway, enabling us to deliver a better service for all.

The biggest investment since the Victorian era

We will deliver the biggest capacity increase on the railway for 100 years, benefiting people and businesses across Britain.

A technology enabled future

Investing in technology will transform our knowledge of the railway making us better at targeting when, where and how we improve it.

A customer focused organisation

Structuring our organisation to give clearer accountability to local people who best understand the needs of our customers will help us become a more flexible,
collaborative company.

Investing in our people

We will create an environment that promotes accountability, opportunity and diversity. This will help us to become an employer of choice.

Opening up

We will become an open and accessible organisation which understands, and helps others to understand, the issues shaping the future of the railway.

A railway fit for the future

By placing sustainability at the heart of everything we do, we will make our business more efficient, protect the value of our assets, and deliver a railway fit for
future generations.

Reducing public subsidy

We will continue to reduce public subsidy of the railway.

For further details see the supporting document A better railway for a better Britain
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Transforming Network Rail
As part of the Strategic Direction Statement this section contains further detail on
the key outcomes, grouped by strategic themes, that we believe as a company
are required to deliver our longer-term vision. It covers:
– Safety
18
– Sustainability
19
– Asset management
20
– Capacity and performance management
21
– Project development and delivery
22
– Technology and innovation
23
– Organisational change
24
– People
25
– Transparency and public information
26
– Funding and affordability
27
– Managing change by strategic theme
28
– Managing risk by strategic theme
29
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Safety
Today, the railway is the safest it has ever been and is one of the safest in the world. This is a fundamental part of
our success and the reason that more and more people want to travel by train. As we mature as a business our
safety culture is also maturing. Not only by designing new systems, but also educating people about dangers and
giving them the knowledge to change their behaviour.
We will never allow there to be a trade-off between safety and any part of running the railway.
Our vision for safety is that “We will work together so everyone returns home safely at the end of every day”.
Key to achieving our vision will be our ability to drive an inclusive and mature safety culture across the business.
To this end, we have developed a series of safety commitments which form the basis of our safety strategy.
Our strategy is much broader than just putting in place safety systems. It includes educating the public about the
dangers posed by the railway, giving our employees the knowledge to change the way they work and embedding
a culture that encourages open and honest reporting, enabling us to find better ways of working in the future.
We have introduced 11 Lifesaving Rules to our employees to get rid of fatal and life-changing injuries. And we will
follow this up by streamlining and reducing our 1,650 safety standards. These are really important steps. We
believe that by using our common sense, trusting each other, and showing expert judgment in the way we assess
and manage risks, we’ll make the railway safer.
This will also have much wider benefits: encouraging innovation and creating a business where ideas are valued,
where people feel included and where safety is seen as a driver of good performance.
We will also put safety at the heart of our asset policies and our investment decisions. The lowest whole life cost
of our assets will include our ability to build, operate, maintain and renew them in a safer manner.
We will do everything we can to raise public awareness of level crossings– particularly amongst young people.
Over 2010-12 we have reduced risk at level crossings by 20 per cent and in 2012 we had no enforcement action
(against an average of four per year). In CP5 we will continue our programme to address risk at level crossings.
Whenever possible, we are committed to removing level crossings. Where we cannot do so, we will work with
local communities and other partners to make them safer.
The health and wellbeing of our people is critical to our success. We will put in place a detailed strategy which
goes beyond traditional occupational health and which aims to improve the wellbeing of our people so they can
maximise their contribution to our future.

Our new safety commitments
We will
Leadership

Assets

Rules

Hold each other accountable for
safety.

Put safety first when we design,
manage and mainrtain our
equipment
and assets.

Follow the Lifesaving Rules.

Culture
Not shy away from challenging
each other.

Look for new ways of making
the railways safer.

Report any unsafe activities
when we come across them.

Report any unsafe assets and
equipment we find.
Risk
Remove or reduce risks
wherever possible.
Work with our industry
colleagues to tackle the risks we
share.

Have simple, clear and practical
standards and processes.
Skills and Equipment
Have the skills and training we
need to work safely.
Use the right tools, equipment
and facilities for each job.
Communications
We are open and honest in
talking about safety.
Listen and act on any
suggestions to improve safety.
Wellbeing
Help each other improve our
health and well-being

Key 2019 outcome(s)

Key longer term outcome(s)

 Eliminate all fatalities and major injuries.
 50 per cent reduction in train accident risk.
 Eight per cent reduction in risk at level crossings.

 Everyone goes home safe every day.

Key initiatives
 Safety Leadership and Culture Change – We will develop an inclusive and mature safety culture by achieving a
change in key behaviours across our organisation. The behaviours demonstrated when such a culture is in
place include: providing clear and simple rules whilst trusting people to use their expertise in a responsible way;
being risk-aware: encouraging open discussions about risks; actively identifying and reporting risks in a blamefree environment; aiming to continually improve rather than control. The culture change will be achieved
primarily through carefully tailored communications and training for all our staff as well as dedicated intranet
groups and live forums. Our first communications campaign launched 11 Lifesaving Rules which cover the most
fundamental safety issues.
 Safer trackside working – we will invest £100 million in new equipment to ensure our people remain safe when
working trackside. This will include protecting our employees when they are working when trains are running.

 Level crossings – in CP5 we will continue our programme to reduce risk at level crossings. We will focus our
efforts on achieving the most cost effective risk reduction, closing crossings where possible and ensuring the
public understand the risks of unsafe use of crossings.
 Executive Rules Programme – Our working regime will be simplified with the introduction of approximately 100
Executive Rules which will replace the current 1650 standards. These rules will be accompanied by concise
means of compliance. For any employee, supplier or contractor, the new working regime will clearly specify the
expectations that are placed on them. The risk of incidents caused by conflicting information or expectations will
be greatly reduced. This initiative is also a key enabler to unlocking the full potential of DIME and devolution.

For further details see the Transforming Safety and Wellbeing supporting document
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Sustainability
By placing sustainability at the heart of everything we do, we will make our business more efficient, protect the value of our assets, and deliver a
railway fit for future generations
Good management of our economic, social and environmental impact makes for a strong and prosperous
business.
We recognise the role that the railway can play in helping to tackle climate change. Using low carbon energy
sources will help the Governments achieve targets of an 80 per cent reduction in emissions by 2050. We will also
reduce emissions by ending the dominance of diesel trains as we electrify large parts of the rail network.
The efficient use of energy also has significant financial benefits. By investing with our partners in new train
technology such as regenerative breaking and energy metering we can enable the industry to become more
energy efficient, thereby reducing costs.
Public transport also plays an important social role. It links communities, makes it possible for people to travel
longer distances to find jobs, and provides vital freedom to thousands of people. The railway that we build,
therefore, must provide accessible and inclusive provision for all.
In some areas we have big challenges ahead. Many of our assets are over 100 years old and it is important that we
adapt infrastructure and operations to make them more resilient to future changes in the climate. As we have seen ,
global weather patterns are changing and it is our job to adapt our plans to meet the challenge posed by its effect on the
railway. Therefore we need sustained investment in long-term adaptation and evolution of our infrastructure and we are
committed to only make decisions which are for the long term good of our railway and our country.

We have set out a strategy through which sustainable development will help us deliver a railway fit for the future,
We will:
 Deliver outstanding value for money to taxpayers and customers
 Make efficient use of natural resources, innovate with sustainable materials, and reduce, reuse or recycle any
waste
 Be energy efficient across our infrastructure, operations, and across the rail industry as a whole
 Use low carbon energy sources to minimise rail’s carbon footprint
 Make our network and our operations resilient to future changes in the climate
 Manage our land sustainably, enhancing its ecological diversity, and increasing its economic and social value
 Protect land, air and water from pollution and other negative impacts
 Improve the accessibility and inclusivity of stations and rail services, enabling more people to enjoy rail travel
 Make a lasting positive contribution to our neighbours and the communities we serve
 Respect the rights of our employees and those working in our supply chain
 Work together so that everyone returns home safely at the end of every day
 Invest in our people and develop their skills and talents within a culture of diversity, inclusion and
mutual respect.

Key 2019 outcomes – We will have made progress towards:

Key longer term outcomes – We will have achieved:








 Rail is recognised as central to a sustainable UK economy – driving economic growth, supporting social
opportunities and a greener environment.
 Network Rail as a strong and prosperous business through good management of our economic,
environment and social impacts.
 Sustained community support recognises the importance of rail
 Network Rail as a great place to work

Implementing our Sustainable Development strategy
A 14 per cent reduction in the carbon intensity of our electricity supply
Reducing our total carbon emissions
Investing in energy efficient assets
Including climate scenarios in our asset policies and investment decisions
Investing in our people so Network Rail becomes a great place to work

Key initiatives
 Sustainability Interventions – We will develop delivery improvement plans across our business functions that
work with Network Rail’s existing processes and systems. This approach will enable sustainability principles to
be embedded into our day to day operations so that sustainability becomes ‘business as usual’ rather than an
additional work stream or a ‘bolt on’. Through our improvement plans we will look to continually improve and
share learning across our business.
 Sustainability Competency Development – we will build capabilities and skills across our work force to enable
our people to do their jobs and use their expertise towards building a sustainable future.

 Culture Change and Leadership – We will extend the principles of the Safety Leadership and Culture Change
programme to sustainable development to work towards an involving culture. The behaviours demonstrated
when such a culture is in place include: trusting people to use their expertise in a responsible way and aiming to
continually improve rather than control.
 Climate adaptation – We will amend our asset policies and investment processes to enable account to be taken
of climate change projects. This will protect the value of our assets in future and will be an essential component
of whole-life costing.

For further details see the Sustainable Development Strategy supporting document
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Asset management
We are one of the largest asset management companies in Europe, with infrastructure comprising around 30,000
bridges, 2,500 stations and 20,000 miles of track. In delivering our vision we will need to possess first rate asset
management capability. We intend to be respected world-wide as the pre-eminent source of railway systems
innovation and best practice, both within and outside of the rail industry.

To deliver a safe and sustainable railway, we need to accept that change and challenge to the status quo are
good things. So we are devolving decision making and accountability within the business to route teams. We are
also working with our partners to decide how to manage the railway – because they know more about how the
resilience of the network affects passengers and freight users.

We are currently in the process of putting in place the systems that will enable a step-change improvement in our
asset management capabilities. They include the creation of a ‘line of sight’, aligning decisions that need to be
taken at national level with those best taken locally. It enables us to deliver the same level of sustained
performance at a reduced expenditure and provides transparency to our funders and stakeholders that the work
we do is balanced for the benefit of our customers and represents value for money for taxpayers.

Asset Management Services organisation exists to set asset policies and provide assurance; to provide essential
services to the Routes (information, energy, telecoms); and to support internal and external customers in
achieving optimum performance from the rail infrastructure.

We have to be realistic about the challenge that the age of our infrastructure poses to our asset management. In
some cases we have only recently begun to grasp the scale of the problems. For example, our knowledge of our
bridges and structures has dramatically improved in the last 12 months, and our plans are now more realistic. As
we improve our knowledge and capabilities we will refine our plans accordingly.

Key 2019 outcome(s)

Key longer term outcome(s)

 We will be a benchmark against which organisations throughout the world assess their own asset
management capabilities.
 Enhanced Asset Information: real-time system-wide infrastructure information enabling greater network
capacity exploitation and improved traffic management.

 First rate cross-industry asset management processes.
 Modern asset information and other industry systems.

Key initiatives
 Asset Management Improvement Programme (AMIP) – our intention is to attain best practice status against UK
equivalents by 2014. We are building on our established strengths in delivering projects and managing the
supply chain by embedding whole life cost principles in our decision making and improving the asset
management competency of our staff. Some of our initiatives have longer lead times, for example, overhauling
our asset information systems and applying them to improve our risk based decision making.
 Offering Rail Better Information Services (ORBIS) – this is an asset information-led programme that enables
improvements in railway efficiency, safety and capacity by changing the way in which we collect, store and
utilise asset information. ORBIS’s three principal objectives are: to establish a sustainable and trusted
information base; align information to business processes, and maintain the linkage between fixed, topological,
topographical, document and vehicle information types. ORBIS makes capturing information easier to do,
through deployment of handheld devices and advanced train-borne systems, optimises decision-making
through provision of integrated information and decision-support tooling, and optimises work management
through better exploitation of geospatial information and elimination of paperwork.

 Asset Management Services (AMS) are being transformed to create a more efficient and customer-focused
organisation. This will enable us to help our internal and external customers deliver greater value for money
from their investments. This long term plan reflects the breadth and depth of the cultural change that the
programme aims to deliver. A key objective is to develop and implement a plan to achieve the necessary
change in AMS staff behaviours.
 Intelligent Infrastructure – Remote Condition Monitoring (RCM) technology makes it possible to detect asset
degradation and to intervene before individual assets fail. Therefore it enables us to maintain our infrastructure
in a more reliable way and at a lower cost. In part, these benefits are delivered by enabling a migration from a
frequency based maintenance regime to maintaining assets based on their condition as measured by RCM
devices. RCM technology can be applied to equipment that is located on fixed infrastructure to monitor the
condition of this as well as equipment that is located on rolling stock to measure the condition of fixed
infrastructure and vice versa. We started implementing this technology during CP4 and we will expand the use
of it in CP5 across the areas of signalling, electrification and plant and telecoms.
 Risk Based Maintenance will allow us to further refine our maintenance tasks and intervals. This will allow us to
apply improved asset knowledge to quantify the most cost-effective levels of reliability and risk, from which we
will optimise our maintenance regimes.

For further details see the Asset Management Capability supporting document
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Capacity and performance management
We have a duty to passengers and freight users to get the most out of our infrastructure. To do this we have to
balance their requirements for frequency, journey time, speed, stopping patterns and performance with efficient
access for both maintenance and renewal, to optimise the economic use of capacity and manage costs.
We also have a duty to our funders to make sure that we make the most efficient use of what we have, if we are to
ask for greater infrastructure investment.
Against this challenge, we have to operate an increasingly busy network, in real time, responding to incidents to
keep trains running to plan. In the last decade Britain has been Europe’s fastest growing railway with passenger
numbers up by 43 per cent and freight by almost 60 per cent, creating one of the busiest mixed traffic railways in
the world.

We are introducing several changes to achieve closer alignment between the planning stages:
 Long Term Planning Process (LTPP);
 expansion of the Event Steering Groups (ESG) for major timetable change;
 introduction of a Sale of Access Rights Panel;
 improvements to information and tools for planning and real time operation.

Delivering the required outputs will provide a number of challenges, and at times trade-offs will need to be made,
both in planning the timetable and delivering the service. We will develop better measures of capacity to help
inform these decisions.
Currently the planning process has recognised sub-processes. Each stage is effectively a constrained
optimisation where the previous stage is taken as a given or re-opened. There are also ‘gaps’ between the
different stages where the context of previous decisions can be lost.
We are therefore working towards a more joined up approach to system-wide capacity and performance
management. There will be clear line of sight for how goals and decisions pass from longer-term strategic
planning through to daily operations on the ground.

Key 2019 outcome(s)

Key longer term outcome(s)

 Operating the railway on a day-to-day basis consistent with our planned outputs.

 Performance, capacity, availability and other outputs optimised as part of balanced long term decision
making process taking account of cost, user benefit and wider benefits.

 Short and longer term decision processes make balanced choices between cost, capacity, performance,
availability and other outputs.

Key initiatives
 Traffic Management – Implementing a modern traffic management system will reduce our costs whilst improving
performance. It may also enable us to accommodate more trains. This automated technology allows the
productivity of individual operators to be doubled and provides an improved capability for managing punctuality
and disruptions. It enables enhancements in train regulating decisions and recovery plans as well as in the
provision of information to the travelling public during delay. Improving our capability for managing disruptions
will allow us to reduce the timetable contingency provision or to shorten journey time.
 The Long Term Planning Process (LTPP) – This will improve the planning process through for example stronger
links to asset management and a greater focus on options which go beyond incremental changes to the existing
network. The programme is made up of three stages: market studies for passenger, freight demand; crossboundary analysis and individual Route studies. We have begun implementing the LTPP and expect that
outputs will be completed in time to inform the Initial Industry Plan for CP6.

 Operating Strategy – This is a long term programme which will consolidate signalling from over 800 dispersed
locations into fourteen modern rail operating centres. This will allow us to reduce our frontline operations
workforce from 5,600 to less than 1,500 in the longer term and deliver significant savings in operating costs.
The removal of mechanical signalling on many rural routes, together with the new traffic management system,
will also lead to increased capacity through 24/7 availability. This will generate new revenue opportunities
especially for freight services. It will also allow for additional services at the end of the day and at weekends.
 Industry Access Planning Improvement (IAPI) – The Programme will change the way in which access to the rail
network for maintenance and renewals is planned, managed and delivered. This will reduce costs and enable
improvements in capacity, performance, safety and customer service.

For further details see the Capacity and Performance Planning Framework supporting document
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Project development and delivery
Achievement of our vision will require a major capital investment programme to meet passenger and freight
demand. It will need to be delivered whilst demonstrating increased value for money, and minimising the impact
on the running of the operational railway. We will build on the successful completion in CP4 of a significant
portfolio of works, including Thameslink KO1, Kings Cross Station, FTN/GSMR, Airdrie to Bathgate, and major
track renewals and signalling upgrades.
For CP5, an ambitious programme of work is planned that includes:
 Thameslink KO2
 Crossrail and Reading
 Electrification of the Western, Midland Main, and Trans-Pennine lines
 Northern Hub
 Station Redevelopment of Birmingham New Street, Waterloo, and Kings Cross
 The Intercity Express Programme (IEP)
 Edinburgh to Glasgow Improvements Programme
This programme will require us to further improve our capability to effectively and efficiently design, develop,
integrate and deliver major projects, programmes and renewals. It will require an innovative approach to delivery,
earlier and stronger collaboration with our supply chain, and a change in our approach to the specification and
packaging of projects.
We will create an effective clienting capability to support our devolved route structure and facilitate good
specification and integration of the delivery works with our operations activity, and closer alignment with our freight
and passenger train operating customers.

Our ambition
Our ambition is to be the best rail infrastructure project delivery organisation in the UK.

What we have done so far
 Last year we embarked on an ambitious change programme to create an organisation that can provide an
effective and efficient customer focussed delivery capability and provide outstanding value.
 We revised our capital project organisation by establishing customer-focused internal project delivery business
units in the form of regional organisations matched to routes. We have retained national delivery teams and
programmes where there was value in keeping specialist skills and a pan route focus:

Regions

National Programmes

Western and Wales (including Crossrail)

Track renewals

Southern

Signalling

Central

Thameslink

Scotland and the North East

FTN/GSMR

 We launched a series of pilot project alliances which will help inform and test our revised customer and supply
chain engagement approaches, assuring capability improvements.
 We created a Network Rail International Consultancy business to enable the sale of consultancy services
covering the full range of Network Rail’s capabilities and enable us to gain insights from engaging
internationally.
 In parallel with the delivery organisation changes, we have started the development process of establishing
clienting capabilities within the devolved routes, and centrally to support the effective engagement of either the
revised capital delivery organisation (IP) or the external supply chain as appropriate.
 A number of pilot projects have been initiated to test new ways of working, and to help build the clienting
capability

We will be a rail infrastructure solution developer, integrator and deliverer; whilst also offering additional support
services to our clients such as engineering design and asset protection.

Key 2019 outcome(s)

Key longer term outcome(s)

 We are delivering a step change in whole life, whole system capability through better project delivery.
 We are delivering demonstrated value from working in partnership with both our train operators and
our suppliers.
 Infrastructure Projects is winning business in competition.

 Infrastructure Projects are significant partner to HS2.
 Recognised by stakeholders and customers as being the best rail infrastructure project delivery organisation
in the UK.

We are working to create

Key Initiatives

 A further devolved organisation with clear interfaces both with the Network Rail client organisation and the
central Network Rail business. Transparency over costs and value
adding services will have been achieved.
Achieving ISO11000
 A simplified but robust delivery operating model that provides:
‘Collaborative Business
– Effective governance and assurance
Relationships Accredited
– Improved project delivery
Company’ was a key step in
– Improved efficiency
our commitment to our supply
– Improved people capability
 An intelligent client capability with an appropriate relationship with
chain
the delivery organization to enable efficient delivery of renewals and
enhancements






Network Rail

Track Delivery Efficiency programme
Introduction of a new Quality Management framework
Simplification of systems and processes
A comprehensive programme of supplier
engagement events
 Ten point people capability work stream

Achieving ISO9000 and ISO14001 is our next
step in creating a consistent and efficient
framework for managing the cost of quality and
driving out change efficiency benefits

For further details see the Project Development and Delivery supporting document
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Technology and innovation
In recent years, Network Rail has increased the level of research and development (R&D) investment to
approximately one per cent of turnover – while we only reported R&D expenditure of £2 million in the 2012 Annual
Report and Accounts, this figure is based on more detailed analysis of the R&D costs embedded in our projects.
Benchmarking reveals that across all sectors, the UK invests at 1.7 per cent; the EU target is three per cent and
the global average is 3.6 per cent (based on the Engineering UK 2012 report).
Plans are being developed to increase the R&D spend during CP5, rising to an additional £150 million in the final
year of CP5 (which includes the £10 million per year HLOS funding). On the basis that the embedded investment
continues, R&D increases to over three per cent of turnover. We would also look to leverage other sources of
investment and we would work with the rest of the industry through the Technical Strategy Leadership Group to
get the best industry value from the investment. This will be achieved in incremental steps as shown below:

innovation process). A detailed business case, based on forecast benefits from a complete R&D programme, will be
developed by mid 2013 and we will provide an interim submission to ORR in April to inform the draft determinations.
We are developing a Network Rail Technical Strategy (NRTS). This first NRTS builds on the work of the industry’s
Rail Technical Strategy. Following a consultation process, a version of this will be finalised by June 2013. Beyond
this date, the NRTS will be integrated into the Network Rail CP5 Delivery Plan.
The purpose of the NRTS is to identify the technical barriers to achieving our corporate objectives and identify
R&D activities that will allow us to overcome these. With this Strategy in place, technology will be able to function
as a key driver for our business.
Technologies are continuing to converge across the traditional spaces of engineering and information technology,
and as we continue to invest in areas such as intelligent systems, this convergence will become more prevalent.
Consumer technologies are becoming common within industrialised environments and there is a continual need to
explore and understand the benefits of these technologies and what they can offer to the rail industry. R&D
investment will be critical as we continue to evolve our technical and information systems strategies
A key outcome of the NRTS is expected to be an increase in R&D activity with a fully defined R&D programme. In
terms of process, there will be an inter-dependency between three business drivers; business strategy, the
technical strategy and the product strategies. As such, the R&D programme will be integrated with our supply
chain.

The high level business case for this increase in investment lies in the success to date of the return on investment
achieved in CP4 on projects that have run through our innovation process. The benefits ratio stands at 11:1. As the scale
of activity increases and as the portfolio expands to include a broader mix of projects, the expectation is that this ratio will
fall. Based on industry benchmarks, a long term ratio of 5:1 is realistic (to date over 200 projects have run through the

The Technical Strategy introduces and applies the universally applied concept of Technology Readiness Levels
(TRLs) to assess the state of technology maturity. Two gateways will be introduced, to assess Concept and
Implementation readiness. Once through the implementation gateway, a technology will be deemed ready to be
deployed into an appropriate project under GRIP Process Management. The forecast of technologies achieving
implementation ready status will be collated into a Technology Cycle Plan with forecast timing and benefits. This
will feed into the business planning process, which in turn will also feed back into the technology planning
process, as business priorities change.

Key 2019 outcome(s)

Longer term outcome(s)

 Improved real time communication with customers and other stakeholders.
 Commencement of the implementation of European-compliant Railway control systems including: GWML,
ECML(S), Thameslink core.
 Network Rail’s technical strategy is leading an R&D programme that is integrated with our supply chain.
Investment in technology development is at global industry levels.

 Passengers interface with the railway in real time through multiple channels.
 European-compliant railway control system in place on 20 per cent of the network by 2024, including:
GWML, ECML(S), MML, Thameslink core and Highland Main Line.
 Our sustained investment in technology development, in partnership with the rest of the rail industry, is
transforming the railway system.

Key initiatives
 University Partnerships for progression of long-term strategic R&D themes, including Intelligent Railway, Asset
Management modelling, Data Management and Integration and Infrastructure Systems (e.g. track bed substructure and switches and crossings).
 Network Rail Telecom (NRT) technology group will bring together asset vision, technology capabilities and
determine the physical process to capture user requirements. A harmonised R&D strategy will detail the link to
delivery on the network defining overall performance, functionality and capability required of the equipment and
systems. Product strategy, asset life and intervention cycles are also taken a step further from policy level as
part of the link to service. CP5 will have a strong focus on technological innovation to deliver improvements
within all telecom technologies so as to improve service, increase efficiencies and overcome obsolescence.

Network Rail

 Investments in technology integration programmes to maximise the application of R&D benefits into the
business.
 High leverage opportunities in the rail sector and beyond will be pursued, such as Autonomous Intelligent
Systems, and the Technology Strategy Board co-funded call for Accelerating Innovation in Rail (AIR). This
would include participation and leadership of the Transport Systems Catapult and the UNIFE Shift2Rail Joint
Technology Initiative in Europe.

For further details see the Technical Strategy supporting document, the Rail Technical Strategy and the
forthcoming Network Rail Technical Strategy

23

Strategic Business Plan for England & Wales

Organisational change
Over the past few years, the rail industry has undergone a period of intense change. This change is far from over,
but a number of new structures are in place.
To meet the challenges ahead the industry has set up and formalised the Rail Delivery Group, (RDG), whose
purpose is to provide leadership on cross-industry issues.
Within Network Rail we have devolved decision making down to route level, allowing for closer collaboration with
train operators in delivering services for passengers and freight users, and avoiding a ‘one size fits all’ approach
across the network. This change had already resulted in much greater bottom up robustness and local ownership
of our plans.
Devolution has allowed us to form alliances with our partners, bringing the operation of the trains and the running
of the track closer together. Various forms of alliance have now been established across the country, depending
on local needs, for example the close alliance with South West Trains and an alliance is being .discussed in
Scotland which will tie in with the ScotRail refranchise in 2015. Through the re-franchising process we will be
working with train operators to identify opportunities to improve services for passengers.
Devolution and alliancing are already leading to changes in behaviours at a local level. For example, there is
evidence of improved focus on local trade offs and choices. There are also signs of closer collaboration between
operators and the local route teams based on an improving mutual understanding of the challenges and
opportunities facing the different businesses.

Even in a devolved structure with strong alliances there are important activities which need to be carried out
centrally either for network reasons or to exploit scale economies and the benefits of standardisation. The
development and transparency of our system operator activities is therefore critical and this builds on the progress
described above in relation to capacity and performance management.
As noted under project development and delivery, we have also created an infrastructure projects business to
create greater focus on efficient delivery while improving the discipline specifying the outputs that are required of
this part of the organisation.
We are investigating the possibilities of letting an infrastructure concession to manage part of our network while
retaining a focus on the network through improvement of our system operator activities. Clearly this would be a
major change and all concerned would need to be assured that any incremental benefits are sufficiently
worthwhile.
This is not the end of the development of Network Rail. We will continue to look at how we can improve our
business and the way we work with our partners. Our aim is to develop a smarter, more effective workforce and a
much closer relationship with our supply chain. This will help us to meet the challenge of our efficiency targets and
ensure that Network Rail is an excellent company to work for and work with.
While we recognise that the changing industry structure and the structure of the business is no panacea, the
industry and the business needs a period of stability to deliver real change and the necessary focus on these
wider initiatives.

Key 2019 outcome(s)

Key longer term outcome(s)

 Network Rail is devolved to align with customers and is benefiting from improved system operator
capability.
 Potential creation of infrastructure concession.
 Network Rail is a group of business units trading with each other and our customers/suppliers.
 A well established, transparent, joint risk and benefit sharing partnership model for each operator and/or
route, appropriate for the specific circumstances, including major projects.
 Integrated category-based supply chain, using our economic scale and engineering knowledge.

 Network Rail is a group of business units trading with each other and our customers/suppliers.
 The group includes most or all current routes providing critical mass and all critical network nodes/routes.
 The group also includes the system operator, telecoms and power businesses, consultancy business and
other international interests as well as systems technology leadership.
 Established partnership models are now mature.
 Integrated category-based supply chain, using our economic scale and engineering knowledge.

Key initiatives
 Alliancing – Alliances are agreements with train operating companies that align behaviours through shared
incentives and objectives. Different forms of alliance arrangement will be appropriate for different parts of the
railway and we are working with operators and governments on these opportunities. We expect alliances to gain
in importance as refranchising provides a significant opportunity for establishing new alliances.
 Devolution – During CP4, we undertook a major change programme to devolve decision making and
management accountability to local geographic routes. Devolution will drive improvements in efficiency
throughout CP5. Maximising these opportunities also requires that we focus on the role of the “centre” including
the way in which it supports devolved routes or other business units and holds them to account for delivery of
corporate commitments.

Network Rail

 System operator – Network Rail already carries out the system operator role of maintaining fair treatment for all
operators and ensuring the seamless planning and operation of the network. As accountabilities are moved to
routes with stronger local alliances, we are seeking to make our system operator functions more transparent,
joined-up and strategic.
 Concessions – We are exploring the possibility of selling a form of ‘infrastructure concession’ for part of our
network. If this goes ahead, the earliest that a concession could be let would be mid-CP5.

For further details see our Corporate Services functional plan.
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People
Network Rail is defined by its people. We will continue to develop an environment that allows our people to use
their full potential to contribute to the achievement of our vision for the railway and for Network Rail.
Key to transforming Network Rail as a company will be improving the way we trust, value and support our people.
We will continue to develop as a great place to work that promotes accountability and gives opportunity. By
supporting our people we aim to become a major employer of choice in the UK.
We have a very significant change and efficiency agenda to manage in CP5. We will work closely with our
employees and trade unions to manage this change in the business.
There are three key enabling initiatives supported by the HR function that respond to the challenge:
 constructive industrial relations with our trade unions,
 robust talent management and succession planning
 continuing the development of an open, inclusive and diverse culture.
Key to delivery of the above is the capability of our people managers, and the associated tools they have to do
their jobs, facilitated through excellent HR practices, to make it happen.

Industrial relations
Our approach is to work collaboratively with the trade unions in transforming our people capability. We will also
agree the introduction of appropriate mechanisms for achieving headcount reductions (with agreement on
securing reductions through voluntary means a priority). Fostering open relationships based on trust and mutual
understanding of priorities, constructive dialogue, and combined action planning is the spirit behind the creation of
our working relationships with the trade unions. Discussion and consultation as early as possible gives the
greatest opportunity for success.

Talent management and succession planning
The Network Rail change agenda requires people to have the capability to deliver the change. It is the knowledge
of our leaders and managers and their behaviours which will motivate others to excel and are therefore key
drivers for success. In practical terms, this means we need the right people in place, the right ‘pipelines’ to put
them into suitable positions and the right processes and attraction mediums to get them there in the first place.
The critical outputs regarding talent management and succession planning to achieve the above are:
 rigorous performance and potential calibration of our people by line managers
 the building of key role ‘pipelines’ that deliver realistic readiness for succession
 creation of pools of capability to close gaps in key risk areas

Diversity and inclusion
Openness, inclusivity and diversity are at the heart of the people strategy and cultural change agenda for Network
Rail. We are seeking to create the right foundations for delivering diversity and inclusion as a core principle in a
coherent and consistent manner across the business. CP5 will in this context see us:
 nurturing the changes and improvements we want exemplified in the organisation
 supporting the high performance cultures visible in world class industries
 using our influence to integrate diversity and inclusion internally and externally. This will enhance the range of
people who see the rail industry as an attractive career proposition and supplement our talent management to
ensure that there are transparent opportunities, deployment and that decisions are based on merit,
 collaborating with a range of diverse stakeholder groups and,
 achieving efficiency, effectiveness and excellence.

Key 2019 outcome(s)

Key longer term outcome(s)

 Our long term requirements fulfilled by a clearly defined and communicated talent proposition and
resourcing strategy
 Succession planning and career management fully embedded and owned by the business units.
 A more open, diverse and inclusive organisation that is a great place to work.

 Recognised as a leading employer with built-in succession.

Key initiatives
 Executive Committee reviews our succession plans twice a year;
 A rigorous and consistent approach to succession and talent planning being implemented across all business
areas
 Graduates, MSCs and apprentices remain a core talent pipeline for us through CP5
 Accelerated Leaders’ Workshop (High Potential programme) being developed;
 Line manager capability work stream
 Key skills gaps in innovation and engineering addressed

 National Centre Milton Keynes: The Quadrant – The Quadrant brings together 3,000 of our staff in a specifically
designed national centre. This co-location encourages communication, a shared culture and enables us to
deliver outputs in a more effective and efficient way.
 Training and awareness programme to develop inclusive behaviours to support diversity
 Targeting our major recruitment activities (graduates, apprentices etc) to improve diversity
 Developing partnerships with external diversity expert bodies (e.g. Disability Forum, Nil by Mouth and
Stonewall)
 Developing in partnership with our trade union partners a managed exit strategy that optimises voluntary
redundancies

For further details see the People Strategy supporting document
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Transparency and public information
We realise that for most people the rail industry is confusing and in the past we have been seen as
unaccountable. We have not explained enough about why and how the industry operates, where the money goes
and the issues shaping the future of the industry.
We will work with the industry and our stakeholders to reach a level of transparency which strikes the right
balance between openness in the public interest, and good business sense. In doing so we will use the following
principles:
 Alignment: we want transparency to be part of how we engage the outside world in what we do, why we do it,
and how we’re performing. We will focus first on being more transparent in key areas. We also think that we can
align what we do in this area with activity in other parts of the industry, particularly where this will make more
sense to our audiences.
 Engagement: getting out to talk to people will be part of the way we work, and we will make sure that we listen
to what people want to know about us and what we do. This will help us make what we offer more relevant and
informative. And we will work hard to get better at providing information in response to specific queries or
requests.
 Improvement: we will always seek to do more, never claiming that we are “transparent enough”. This will include
improving and expanding what we already publish in certain areas, as we did earlier this year with our 2011-12
regulatory accounts. We will take more visible ownership of our information and data when it is in the public
domain, driving better understanding of what we do and making ourselves more accountable.
 Simplification: we will make our information and data easier to find, easier to understand and easier to use by
providing the appropriate context, removing superfluous and out-of-date material, and aggregating it where we
can, as we have done with ten years’ worth of our annual return data.

In June 2012 we began our voluntary transparency scheme, through which we publish information that adds to the
world’s understanding of us and how we work. It currently includes information about the state of level crossings,
the progress of our high profile projects, discussions at our board meetings, and our executive and non-executive
directors’ business expenses, as well as a facility for people to suggest the information they’d like to see. It will
grow over time, taking account of the feedback we get, and dialogue with our external stakeholders.
We have worked with the rest of the industry to make available more detailed information about the performance
of train services than ever before. We now publish public performance measure (PPM) statistics down to service
group level and right time statistics to sector level. We will do more on right time in the near future, and plan to
explore opportunities in other areas of the railway’s work.
Others are starting to realise the benefits of us opening up our data. Real time feeds from our operational systems
are being used by developers to power websites and smart phone apps showing the progress of trains and
enabling journey planning. Data about the disruption to road journeys our works on the railway may cause is now
available for the first time through the roadworks.org and roadworksscotland.org websites, and will be used in
apps and in sat nav devices. We are exploring a range of similar opportunities, working with bodies in- and
outside the industry.
The progress of these and other initiatives will be underpinned by an internal culture based on openness,
responsiveness and accountability: we know we need to improve our ways of working and efficiency to realise the
exciting possibilities transparency and accessibility present for the future.
Our ultimate aim is to enable people outside Network Rail to find out what they want to know about us more
easily, and to feel empowered to ask where information is not currently available. We take many difficult decisions
every day, and we see this as an excellent opportunity to improve understanding of why we take them and how
they underpin our vision for the future of the railway.

Key 2019 outcome(s)

Key longer term outcome(s)

 Network Rail is seen as an open and accessible organisation which understands, and helps others to
understand, the issues shaping the future of the railway.

 Network Rail has earned the credibility to be a trusted leader in the industry.

Key initiatives
 Proactive publication of information and data through the transparency portal on our website
 Improved handling of queries and requests for our information
 Regular engagement with our stakeholders and others to ensure we better understand what they want to know
about us, when, and how.
 Through the National Task Force sub-group on transparency, co-ordinating how the industry tells a joined up
story.

For further details see the Network Rail website for the information now being published
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Funding and affordability
Our aim is to create a financially sustainable railway which is managed by financially sustainable and independent
businesses. The five years up to 2019 are key – they will define our success.
At present, the majority of the funding for rail comes from a combination of fares and taxes. And in recent years,
successive governments have made the decision to balance more of that funding towards passengers, users of
the railway.
While Network Rail is not directly responsible for fares, income from fares does help to fund the major investment
projects we have underway to meet capacity. It is our responsibility to continue to seek efficiencies and offer value
for money for these investments.
The need for improved efficiency, does not take away from the fact that everyday we learn more about the railway
and about the challenges in front of us. We would fail the public if we allowed short term savings at the expense of
higher long term costs. We cannot afford to make the mistake of allowing another period of underinvestment in the
nation’s critical infrastructure.
We will continue to strive for further savings beyond those in our plan to achieve better value for money and to
deliver a more affordable railway.
We are keen to explore different ways of charging which can improve the sustainability of railway finances and we
believe that this debate should be concluded before the start of the next regulatory review.

Over the last few years, we have carried out a wide range of benchmarking with other organisations, particularly
European railways. This has enabled us to identify opportunities to achieve savings. We will continue to develop
our benchmarking activities so that we are better able to demonstrate our relative efficiency to other railways and
to continue identifying opportunities for improvement.
We are a capital intensive company; delivering the railway that customers and governments want requires
significant investment. This means that it is vital to achieving our vision that we remain attractive to investors so
that we are able to raise the finance required to enable such investment.
We will continue to raise finance in the most efficient means available to us. In order for us to do so, we need a
stable regulatory regime which not only allows us to recover our forecast costs, but also provides a degree of
flexibility should material risks occur.
We will work with ORR and Governments to explore opportunities for introducing risk capital as we believe this is
likely to be in the interest of taxpayers and users as it would deliver better value for money in the longer term and
result in a more readily understood business model with better regulatory incentives.
While we understand the reasons for the adjusted weighted average cost of capital (WACC) approach in CP5, the
funding provided is not consistent with the underlying risk that Network Rail is managing. It is important that a full
WACC approach is adopted in future control periods.

Key 2019 outcome(s)

Key longer term outcome(s)







 Benchmarking demonstrates relative efficiency.
 Independent finance raised within the Group.
 The railway generates funds for further investment.

Delivered CP5 outputs sustainably and efficiently and plans in place for CP6.
Route-based CP6 output and expenditure plan as part of longer term strategy for the network.
Plan is evidence-based and reflects whole-life optimal approach with clarity about choices and tradeoffs.
Benchmarking with other railways demonstrates relative efficiency.
A sustainable funding and financing strategy including clarity on the approach to funding legacy costs and
future investment.
 Mechanisms for raising third party capital developed.

Key initiatives
 Deliver CP5 outputs sustainably and efficiently and plans in place for CP6.
 Route-based CP6 output and expenditure plans as part of longer term strategy for the network that reflects wholesystem whole-life optimal approach with clarity about choices and tradeoffs.

 Benchmarking demonstrates relative efficiency.
 A sustainable funding and financing strategy including clarity on the approach to funding legacy costs and
future investment.

 Mechanisms for raising third party capital developed.

Network Rail

 During CP5, we will continue the existing debt programme to enable access to the widest possible sources of
funding at the lowest possible cost. While there are no current plans to raise debt without the benefit of the
financial indemnity mechanism in CP5, we will keep this under review with ORR and governments.
 As part of PR18, we will work with ORR and government to have a funding framework based on the full cost of
capital in future control periods.
 In advance of PR18 we intend to conclude a thorough review with the rest of the industry of the appropriate
charging regimes.
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We are co-ordinating major change based on our strategic themes
Network Rail has adopted a portfolio management approach to ensure alignment of our change programmes to our line of sight and to create
better governance and visibility on the scale, risk and cost of change at an organisational level.
Change to date
In the past two years we have delivered major change across Network Rail:



Devolved ten routes in the space of twelve months – 24,000 staff involved
Re-shaped Infrastructure Projects to enable a greater commercial focus – 5,000
staff involved
 Created an alliance with South West Trains – 2,000 staff involved with significant
changes required to our internal processes
 Relocated our operating centre from various offices to a purpose built centre in
Milton Keynes – 3,000 staff directly involved.

Future change programmes
This is only the beginning of the change we are making to deliver our vision. The next two years and CP5
will see an even greater scale of change to achieve our strategy, this will include:






The current portfolio includes over 200 programmes and projects. Further change
will be delivered primarily through the relevant business units, particularly the routes.

Some further changes will require stronger co-ordination or support at a network
level.


The corporate centre will adopt a service model tailored for a devolved organisation – 5,000 staff involved
Our safety leadership programme will deliver significant cultural change – every employee directly involved
The Executive Rules programme will change the way we work to drive further safety improvements –
every employee involved with almost 1,000 standards reviewed
Further work with investment projects and alliances to build on relationships with customers – potentially
every employee involved
Significant investments in asset information will transform the way we make decisions in managing our
assets – at least 13,000 staff involved
Implementation of our operating strategy and our access planning arrangements will significantly improve
the way we operate the network – 22,000 train movements every day
A significant portfolio of people capability programmes will complement the safety leadership programme
to provide Network Rail with the staff required to deliver our vision – every employee directly involved.

Enhancing our capability
The way to meet the challenge set by delivering this increased volume of change is to significantly increase
our capability to do change. We will achieve this in two ways:


Doing the right things – using portfolio management to balance and sequence changes in a way which
supports the most important initiatives. We will use the portfolio management cycle to manage our
change. Any amendments to the portfolio will be carefully managed to avoid, or minimise, detrimental
impacts on our existing plans.
 Doing things the right way – embedding good practice through a centre of excellence, for example
introducing methodologies, governance, knowledge sharing, risk and resource management. We will
demonstrate this through increased programme management maturity and improvements in delivery
security (our metric for assessing the health of a change programme).

Further details have been provided to ORR in the Business Change functional plan
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We are managing risks based on our strategic themes
Setting top down objectives across the company provides a clear line of sight throughout the business to our strategic themes, outcomes and
vision. In order to secure delivery of our outcomes we need a robust assessment of the risks to achieving the underpinning objectives. The
ongoing management of risk linked to objectives is to be undertaken across the business using the Enterprise Risk Management framework.
Enterprise Risk Management

Bow Tie

Enterprise Risk Management is the consistent approach to managing all of our significant business
risks to increase the likelihood of meeting our objectives and outcomes. Key steps taken to implement
ERM across the business include:
 A corporate risk map being developed with input from all Executive Directors based on risks to 2019
outcomes and strategic themes
 Individual risk maps are being developed within key business units linked to 2019 outcomes and
strategic themes
 The Risk Review Group has been established to challenge, to inform and to improve continuously
the risk management process
 Improved, regular risk reporting to the Board and to the Audit & Risk Committee
 Risk management is being informed by the results of Internal Audit reports and other internal and
external assurance information

We are improving our risk management through the objective centred “Bow Tie” approach. This methodology identifies the direct
relationship between objectives, outcomes, causes and consequences. Controls are used to display what measures we have in
place to control the risk. The Bow Tie method requires us to specify the success criteria and outcomes we are aiming for as well
as the failure mode or event that we are trying to avoid.

In CP5 there will be a significant level of change across the business through a network of
programmes linked to our strategic themes. As with any change programme there is increased risk
during and after the change period. We are managing the change programme risk profile through our
ERM framework.

Further details have been provided to ORR in a supporting document on risk management
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Activity and expenditure plans
This section sets out our forecasts of activity and expenditure for the remainder
of CP4, for CP5 and beyond. It covers:
– The process for developing our plans
31
– A summary of overall expenditure
32
– Breakdown of expenditure by activity
33-50
– The Property plan
51
– Other single till income
52
– Schedule 4 and 8
53
– Industry costs
54
– Efficiency and benchmarking
55-57
– Comparison to IIP and Advice to Ministers
58
– The CP4 Delivery Plan Update
59
– Summary of route expenditure and efficiency
60
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The SBP is the next stage in the development of our plans for CP5
In the context of our longer term vision, the SBP is the next milestone in the development of Network Rail’s plans for CP5. The SBP has been
informed by the continuing improvement in our asset management capability, our long term planning of the network, the evolution of the
industry’s structure with the creation of the Rail Delivery Group, devolution within Network Rail to a route-based structure and the creation of new
ways of working through alliances and partnering between Network Rail and its delivery partners.
Key milestones in the development of the Strategic Business Plan
Sep 2011

Nov 2011

Mar 2012

Jun / Jul 2012

Jan 2013

Initial Industry Plan published. Sets out
industry’s preferred plan for CP5 for
enhancing the railway. Includes Network
Rail’s initial view of expenditure and
efficiency for CP5.

Devolution implemented. Network Rail
creates ten devolved routes led by Route
Managing Directors.

ORR publishes Advice to Ministers on level
of expenditure and efficiency for Network
Rail’s core operating, maintenance and
renewals costs. Does not consider
potential enhancements or their potential
impact on the core network.

DfT and Transport Scotland publish their
High Level Output Specifications (HLOSs)
and Statement of Funds Available (SoFAs).

Network Rail publishes the SBP setting out
how, with industry, it will deliver the HLOS
outputs efficiently and sustainably.

Maintaining a long term plan
We have continued to refine our long run view of activity and expenditure forecasts through top down modelling of our asset policies. We continue to improve our understanding of our assets with better asset information systems and
development of our asset management capability. Our forecasts need to be constantly updated in light of these improvements and as our view of the future environment changes such as traffic growth and climate change. We
recognise there is still further improvement required in our asset management capability. In particular, our policy and plans for structures and earthworks during CP4 have evolved as we understand better the condition of the assets.
We did not establish a sustainable level of funding for these assets in CP4 during the last periodic review.

Making further efficiency savings
We will continue to deliver further efficiency savings in CP5. We have carried out a wide range of benchmarking with other rail infrastructure companies and non-rail organisations which has helped us to identify areas where we can
achieve further savings. A number of our proposed savings will require consultation with our people and our stakeholders before we reach a conclusion on implementation. The work of the Rail Delivery Group has also informed our
view of efficiency opportunities included in the SBP.

Developing route based plans
Since the publication of the IIP, Network Rail has devolved most of its asset management accountabilities to route-based business units. During 2012 our plans for CP5 have been developed “bottom up” by these business units.
These plans have been through a number of iterations of submission and review to ensure they deliver the required outputs sustainably (through validation against the top down modelling), efficiently and affordably (through financial
target setting and challenge to overall submissions by a central review team).
Prior to the publication of the HLOS we developed route based baseline asset management plans. Once the HLOS was published routes were issued specifications as to the outputs required at a route level to deliver the HLOS
outputs. Plans were developed against these specifications, seeking to understand the impact of the HLOS on the baseline plans. Our review of these submissions identified a material difference between the top down modelling of
our plans for CP5 and the consolidated view from the route submissions. In order to align the top down modelling and bottom up plans, we issued financial targets for each route and function. We have reviewed these submissions
against our top down modelling to assure ourselves the revised plans are consistent with our policies and are sustainable.
In describing route plans as “bottom up”, they are strategic plans rather than delivery plans that are based fully on workbanks for the whole of CP5. We have used centrally developed evidence to validate these plans, including activity
volumes (with centrally developed models and policies), unit costs (which have centrally validated by Infrastructure Projects and Asset Management Services) and efficiencies (which incorporate national initiatives based on
benchmarking conducted centrally). Each route and supporting function also has its own analysis underpinning the plans which are part of the ongoing management of the business. Recognising that we are still in transition to route
based plans, we will continue to improve our route analysis as we move towards publication of the CP5 Delivery Plan. The improvement in information and local ownership has already resulted in much more robust route-based plans.

Developing our enhancements plan
Network Rail’s long term planning process provides us with a comprehensive examination of future demand in the passenger and freight markets, and options to accommodate this demand. This is a collaborative process with
industry stakeholders. This work has informed the longer term vision for the railway and the plan for CP5 put forward in the IIP. Much of what was proposed in the IIP was incorporated into the DfT’s HLOS and we continue to develop
those proposals. There were schemes specified in the HLOS that have not been identified and developed through the industry planning processes and we have had limited time to understand these proposals. A number of schemes
specified in the HLOS therefore are in very early development e.g. elements of the electric spine.
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We need to invest to deliver outputs sustainably and efficiently
Our CP5 plans include the cost of operating, maintaining, renewing and enhancing the
network, together with the income that we expect to generate from our property activities
and income from non-franchised services. Our plan is based on delivering the required
outputs whilst managing the network on a minimum whole system, whole life cycle cost
basis. The level of expenditure and efficiency proposed continues to reduce the cost of
running the core railway compared to CP4.
The analysis on this page summarises the actual costs to date in CP4 together with our
projections for the last two years of CP4 and CP5, together with our functional costs map
to the overall operating, maintenance, support and property costs
The following pages provide further details on each area of our plan. In particular they cover:
 the operating costs for each function (Network Operations, Corporate Services and
Asset Management Services);
 our renewal costs, with a summary for each major area of expenditure;
 our enhancements which will deliver a significant increase in the capability of the
railway;
 industry costs including traction electricity costs, costs of industry organisations and
Schedule 4 costs;
 other single till income including our property business.
CP5 total £m (12/13 prices)

We summarise our overall efficiency plans, provide analysis of our plans on a route basis
and compare our costs to the Initial Industry Plan and ORR’s Advice to Ministers. We also
provide an update on our forecasts for the remainder of CP4 together with longer term
projections for managing the infrastructure.

Maintenance

Operations

Support

Property

Total

3,785

1,842

-

-

5,626

Asset Management Services

155

-

507

Corporate Services

274

-

1,534

(18)

1,790

4,214

1,842

2,041

(18)

8,078

Network Operations

Total
£m (2012/13 prices)
Maintenance

-

662

2009/10

2010/11

2011/12

2012/13

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

1112

1057

911

955

893

874

863

844

826

808

4,214

Operate

397

418

414

412

393

390

382

368

358

343

1,842

Support

613

472

430

441

495

437

422

402

395

384

2,041

Property

0

0

0

8

7

(5)

(18)

(3)

(3)

(4)

(4)

Industry costs (including Schedule 4 & 8)

612

610

560

642

680

582

801

816

859

916

3,973

Other single till income

(318)

(359)

(370)

(371)

(377)

(424)

(461)

(490)

(515)

(532)

(2,422)

Core renewals

2009

1855

1908

2124

Other renewals and investment

2,317

2,133

2,185

2,216

2,132

2,069

10,736

325

284

308

158

275

451

431

400

395

396

2,073

Enhancements

1,553

1,664

2138

2,338

2546

2,303

2690

2,769

2,284

914

10,960

Total

6303

6001

6299

6707

7229

6,743

7,310

7,321

6,730

5,293

33,399
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We will transform the way we operate the network
Operating the network today
Currently, the railway is operated from over 800 disparate locations using a range of technologies from computer
workstations to mechanical lever frame signal boxes. Network Rail employs an operations workforce of 5,600
across a variety of roles.
Signaller – Controls the movements and routes of trains by means of points and signals, following a planned
timetable. Provides protection to staff wishing to work trackside and to planned engineering works. Regulates
trains at junctions to minimise overall train delay. Implements changes to the timetable during times of disruption,
guided by controllers. Manages incidents on a local level, within their area of control.
Incident Controller – Manages incidents at a higher level, looking at the wider impact. Co-ordinates response
staff and fault finding teams. Updates relevant parties during incidents (i.e. managers, TOCs, FOCs).

the Performance and Train Delay Attribution teams, the Customer Relations Executives, and the route HQ
Management teams
This non-signaller element of Network Operations has remained relatively static during CP4. Expenditure within
non-signaller elements is both critical to maintaining strong relationships with customers and improving
performance. Teams are generally small and focused in specific areas, restricting the scope for national
adjustment to headcount and team sizes without a major impact on performance.
Due to a strong inverse correlation between MOM numbers and delay minutes, we will not seek to reduce their
numbers in CP5. We have also recently agreed a template for our managed stations, and will therefore not reduce
our managed stations headcount in CP5.

Train Running Controller – Manages the implementation of the planned timetable. Agrees alterations to the
timetable with the TOCs/FOCs during times of disruption. Plans service recovery after an incident.

Network Operations HQ activities include operational planning (responsible for timetable management),
performance management, a small business change team, fund management, and customer relationship
management for freight, stations and depots.

Electrical Control Operator – Monitors the traction current supply and the feeds from the National Grid. Provides
traction current isolations during emergencies and for planned engineering works.

Our industry access and possession improvement plan will enable efficiency savings of around £3 million within
Network Operations HQ.

Management and supervision roles: Local Operations Managers (LOMs) and Operations Managers (OMs)
provide line management to the signalling grades. Shift Signalling Managers are the signal box supervisors in
larger boxes

£m (12/13 prices)
Signaller
Non-Signaller

Operating the network in the future
We have developed an operating strategy that will transform the way in which we control and operate the rail
network. By centralising operational control and introducing modern control system technology, we will reduce our
annual operating costs by £250 million over 15 years and deliver significant improvements in performance,
capacity and customer service. This strategy has been informed by benchmarking our approach with other
railways.
Our operating strategy is a long term programme which will see us migrating operational control into fourteen
modern rail operating centres. This will allow us to reduce our frontline operations workforce from 5,600 to less
than 1,500 in the longer term. To date, eight of the new rail operating centres have been built with the remaining
six to be completed early in CP5.
During CP4, enabling elements of the operating strategy have been successfully deployed. This will allow us to
move forward with an accelerated strategy during the next control period. Investments of £1,485 million: £876
million in the acceleration of our signalling renewal work above and beyond that those due to conditions, together
with initiatives such as the rail operating centres and other system development. These investments will enable in
CP5 a reduction in England and Wales of our operating cost of about £46 million per annum and a reduction of
approximately 1,200 staff.
As part of our operating strategy, we are also rolling out a modern traffic management system. This will allow us to
double the current productivity of individual operators and provide an improved capability for managing punctuality
and disruptions leading to improved capacity and performance

Central Network Operations
Total Network Operations
Efficiencies

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

277

274

268

256

245

230

99

99

99

97

98

98

23

22

21

21

20

20

398

395

387

373

363

348

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

1%

3%

6%

9%

13%

Network Operations

Note: £24 million of these costs are classified as maintenance rather than operations expenditure.

Now

Vision

800+ locations using a range of technology and
infrastructure platforms

14 Operating Centres using common technology
platforms and interfaces

>5000 signallers and controllers with productivity
constrained by signalling technology

<1000 traffic managers using predictive technology
that can be sized based on workload

Duplication between Network Rail activities and
roles and the TOCs/FOCs across the disparate
locations

Through centralisation of roles to the new Operating
Centres and co-location with TOCs and FOCs,
processes can be streamlined with improved
responsiveness to customer requirements

Key customer interfaces dependent on telephone
communication at times of perturbation

Key interfaces integrated with TOC/FOC systems,
enabling effective decision making and timely,
accurate information to passengers

Other costs of operating the railway
Non-signalling cost activities in the routes include Mobile Operations Managers (MOMs) who are the front line
for minimising the impact of incidents on the railway, the managed stations teams running our managed stations,

Network Rail

For further details see the Operations expenditure summary
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Our asset policies have matured and align with our route plans
We have made great progress during CP4 in developing our asset policies – gathering evidence, and building models and decision support tools that are the best that have ever been used in
the UK rail industry. In some areas we now believe these policies to be genuinely world-leading, as demonstrated by our international benchmarking work. Nevertheless, we recognise that our
policies are new, and some are yet to be thoroughly tested in practice. To assess the relative maturity of our policies we have reviewed each against tests for robustness, sustainability and
efficiency. These tests align with, and build on the work of the independent reporter, who reviewed earlier versions of the policies in 2011. The output of these tests is summarised below.
We also recognise that the optimum delivery plan is one that aligns ‘top-down’ policies with the best local understanding of asset condition, criticality, and links to other programmes of work
such as enhancement schemes. Our route asset management teams have therefore used the policies together with their local knowledge to produce optimised route plans. The alignment of
these plans to policy is also illustrated below.
Asset

Policy maturity
(Robustness / sustainability /
efficiency)

Alignment of route
renewal plans with
policy

Alignment of route
maintenance plans
with policy

Track
by M Lai

by M Lai

by M Lai

www.mat t hewlai.co.uk

www.mat t hewlai.co.uk

www.mat t hewl ai .co.uk

Policy maturity
We believe that all our policies will deliver the required outputs in CP5. For civils assets (structures, earthworks,
drainage) our policies are new and (while supported by models) are largely untried in practice; for telecoms,
there are a number of dependencies that could impact on the effectiveness of the policies (including ERTMS
roll-out and the operating strategy) – we will continue to work on these areas over the next year, and monitor the
effectiveness of all the policies throughout the control period.
We believe that our policies are sustainable. For a number of assets we are continuing to develop condition
measures and models that will allow us to better demonstrate sustainability (drainage, fencing and off-track
assets require the most work in this area).

Signalling
by M Lai

by M Lai

by M Lai

www.mat t hewlai.co.uk

www.mat t hewlai.co.uk

www.mat t hewl ai .co.uk

We believe all our policies represent efficient expenditure. We recognise there is a challenge in thoroughly
demonstrating this due to the introduction or further developing new ways of working in CP5 (new track
refurbishment activities, ETCS, reliability centred maintenance) and the relative maturity of our whole life cost
models (not yet in place for drainage, fencing and off track).

Structures
by M Lai

by M Lai

by M Lai

www.mat t hewlai.co.uk

www.mat t hewlai.co.uk

www.mat t hewl ai .co.uk

Earthworks
Alignment of route plans
by M Lai

by M Lai

by M Lai

www.mat t hewlai.co.uk

www.mat t hewlai.co.uk

www.mat t hewl ai .co.uk

Our route renewal plans (and central plan for telecoms) are well aligned to policy. The exception is structures,
where the crude application of policy in one control period would require an undeliverable level of expenditure
due to the backlog of work that has developed. We therefore propose to roll out application of the new policy in
two control periods to balance risk, affordability and deliverability.
Our route maintenance plans are well aligned to policy. For drainage, to achieve lowest whole life cost, policy
requirements lead to increased maintenance volumes over those delivered in CP4. Our assessment of the
policy alignment reflects the challenge in achieving both increased volumes and operating efficiencies. Similarly
in telecoms we are challenging ourselves to become significantly more efficient, by reducing our operating costs
against a background of increasing asset numbers associated with FTN/GSM-R, ERTMS and operating strategy
programmes.

Drainage, fencing and other
off-track
by M Lai

by M Lai

by M Lai

www.mat t hewl ai .c o.uk

www.mat t hewl ai .c o.uk

www.mat t hewlai.c o.uk

Electrical Power
b y M La i
ww w.m att h ewl ai .c o.uk

by M L ai
w ww .m a tt hewla i.c o .u k

b y M La i
ww w.m at th ew l ai .c o.uk

Telecoms
* Centrally developed plan by Network
Rail Telecoms

by M Lai

by M Lai

by M Lai

www.mat t hewlai.co.uk

www.mat t hewlai.co.uk

www.mat t hewl ai .co.uk

b y M La i
ww w.m att h ewl ai .c o.uk

by M L ai
w ww .m a tt hewla i.c o .u k

b y M La i
ww w.m at th ew l ai .c o.uk

*

Buildings

Definitions
Robustness is the ability of the policy to deliver the required CP5 outputs. Sustainability is the application of the
same policy continuing to deliver the same outputs indefinitely if demand on the network remains constant.
Efficiency is delivering the required outputs in the most effective way at lowest life and whole system cost, taking
into account efficiency improvements with time.

Network Rail

For further details see the Asset Policy document for each asset and Renewals expenditure summary
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We will continue to maintain the railway in a safe and efficient way
To date
Throughout CP3 and CP4 we will have reduced the cost of maintaining the railway by over 40 per cent, while the
number of vehicles running on the network will have increased by around 19 per cent. Key strategies that have
made this possible include a major programme of in-sourcing maintenance activity in CP3, a strong focus on staff
skills and engagement, and the adoption of a functional structure with centralised control.

The Future
Our plan for CP5 is based on bottom-up resource estimates from each route to safely maintain the railway at the
optimum whole life cost. This is supported by our analysis of the required maintenance volumes based on our
asset renewal policies and top-down modelling. We have also developed a good understanding through our
internal benchmarking work of the ‘structural factors’ that impact maintenance costs across routes.
We have studied the progress of our maintenance delivery units in driving improvements in cost and performance,
to understand how we can improve further. Combining this knowledge with a wide range of evidence gathered
from external benchmarking, particularly with European railways, we have identified key opportunities for CP5:
 Improving productivity – including mechanisation of labour intensive activities, changes to working practices
to match the availability of staff to planned work, multi-skilling and better utilisation of track access time.
 Avoiding unnecessary work – plans include Risk Based Maintenance which will allow us to further refine our
maintenance tasks and intervals. This will be supported by improved asset knowledge and the introduction of
intelligent infrastructure to quantify the most cost-effective levels of reliability and risk, from which we will
optimise our maintenance regimes. We will also be focusing on reducing unnecessary overhead activity.
Improvement strategies are founded on a safety approach that minimises the risk of worker contact with trains. It
should be noted that delivering these improvements will take a great deal of effort and hard work. Many of our
initiatives require a cultural change from our staff and trade unions, with changes to working practices and the
introduction of new technology.
It is likely that not all of these initiatives will deliver savings in line with forecasts. There is therefore risk associated
with achieving the savings included in this plan. Furthermore, although we are currently managing the network in
a sustainable manner, adequate funding is essential for the safe running of the railway while delivering improved
performance with increased traffic levels.
The planned savings in maintenance are expected to reduce costs by a further ten per cent by the end of CP5.
Our maintenance expenditure forecasts are summarised below, together with the forecast headcount and the
major areas of savings during CP5.

Network operations maintenance achieved consistent savings throughout the control period, with a forecast CP4
saving of nine per cent. This saving is belies the fact that maintenance has absorbed a number of other parts of
the business into its cost base such as Thales telecoms early in the control period and its asset management
team in 2012/13. Without this increasing cost base, the downward trend in cost would be far more pronounced.
This trend continues into CP5 with forecast maintenance efficiency savings of 12 per cent with average and
annual savings of just over two per cent. These savings include absorbing the incremental annual cost of £52
million as a result of enhancements schemes such as the West Coast Electrification, Thameslink and Crossrail,
each of which will require greater maintenance resource throughout the control period. The gross underlying
efficiency level is 19 per cent over CP5.
Maintenance is a labour intensive activity with two thirds of CP5 expenditure being directly attributable to staff
costs. To become better value for money, it is inevitable that there will be some impact on the number of people
employed in this area. The methods through which we seek to make cost savings allow redundancies to be kept
to a minimum.
Overall, headcount is projected to reduce over CP5 by around 1,050, which is equivalent to a reduction of eight
per cent in total workforce. Proportionally, the delivery unit HQ discipline has the highest reduction (16 per cent)
and this is in line with the strategy to reduce the indirect costs through roles such as section administrator, planner
and certain technical staff. Track direct employees have the greatest absolute reduction of around 800, whereas
electrification and plant operatives increase over the control period by around 250 to meet the demands of newly
electrified assets in Wales and Western routes.

Efficiency initiatives
Centrally developed initiatives to improve productivity and avoid unnecessary work are forecast to save
£167 million over the course of CP5. Routes have also put forward plans to deliver localised efficiencies which will
produce a further saving of £127million. Projects cover a wide range of themes such as local restructuring,
consolidation of delivery units, altering current techniques and methods of delivery, and reviewing the methods
through which capital work is delivered and accounted for.
We are also targeting to a further £156 million of savings that we will identify and deliver during CP5, through a
commitment to continuous improvement and encouraging innovation in every aspect of our maintenance work.

£m (12/13 prices)

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

745

752

741

724

707

691

Maintenance Net Ops - HQ

32

31

30

29

28

27

Maintenance Net Ops - Total

777

783

771

753

735

718

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

(1%)

1%

3%

5%

8%

4%

6%

8%

10%

12%

Maintenance Net Ops -Routes

Efficiencies
Maintenance
Adjusted on like-for-like basis

Note: Civils inspections have been reclassified from renewals to maintenance in our CP5 forecasts. We have therefore shown efficiency on
like-for like basis with 2013/14 basis including inspection costs of £41 million.

For further details see Maintenance expenditure supporting document
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Value and technical expertise from our Asset Management Services
The purpose of Asset Management Services (AMS) is to deliver a range of service propositions including setting asset strategy and policies,
providing assurance and essential services to cover asset information, energy and telecoms in addition to high value specialist advice, problem
solving and insight.
Our current AMS restructure completed over the last year resulted in the legacy engineering and asset functions
(signalling, track and building and civils) being re-organised into two customer-facing organisations, Route
Services and Strategic Services.
These functions provide account management services to Network Operations and Corporate Core customers
respectively, and provide effective Customer Relation Management services acting as the conduit between the
complex array of customer requirements and the AMS service delivery organisations as detailed below:
 Technical Services (TS) – represents the heart of AMS and encapsulates the primary source of specialist
engineering capabilities and knowledge. TS provides problem solving and support services to help its
customers achieve optimum performance from the rail infrastructure through continuous innovation, and driving
industry best practice.
 Technical Strategy- responsible for writing and supporting implementation of the NR Technical Strategy and
for leading our cross-industry work on technical strategy, including through the Technical Strategy Leadership
Group and a number of pan-European initiatives. By defining our Technical Strategy, we are able to focus better
on developing holistic, whole life systems. In shaping the future direction of technical competence, we will also
promote innovation and use of industry best practice.
 Energy Services – providing energy service solutions at minimum whole life cost to the rail industry by building
a sustainable long term National power supply strategy. Immediate challenges include addressing peak traction
power capacity constraints with medium term focus on developing best in class people to realise the benefits of
electrification schemes such as the West Coast Mainline expansion, and Southern DC network third rail
reinforcement.
 Network Rail Telecoms (NRT) will lead in delivering value for money through a whole life asset management
approach to the telecoms estate, deliver mission critical telecommunication systems and managed services to
the Core Rail market. Inherent within this plan is that NRT is a key enabler for Network Rail’s corporate
strategies around National Operating Strategy, Traffic Management, Network Electrification Programmes
(SCADA) and European Rail Traffic Management System business cases.
 Asset Information (AI) is a managed services provider to the GB Rail industry for asset-related information,
maintaining the integrity of the overall rail infrastructure network model to support industry investment and
operational management decisions. AI provides integration of infrastructure and rail vehicle information with EU
systems to support rail-services interoperability decisions. It enables customers to make better informed
business decisions that further improve railway safety, performance and cost, and provides a vital enabler for
future traffic management systems to better exploit the existing rail infrastructure to run more trains.
 The Network Certification Body (NCB) is a subsidiary company of Network Rail Infrastructure Limited (NRIL),
which is managed as a separate independent entity. It provides Rail Vehicle and Infrastructure certification
services to UK and European railway projects. NCB provides three primary services to NRIL and third party UK
rail industry customers, namely infrastructure safety certification, rail vehicle and plant safety certification, in
addition to specialist rail vehicle technical services including load unit certification, and supplier assurance
certification.

Network Rail

By providing these services centrally, we gain economies of scale, are well placed to develop and share technical
best practice, and able to allocate scarce, expert resource in an optimal way for the network. For services that are
‘networks’ by definition, such as energy and telecoms, we also achieve wide benefits through being better able to
distribute supply and manage perturbation.
We have committed to an overall efficiency of 17 per cent through CP5. The programme of reorganisation under
Project Olympus will deliver savings to Network Rail in operation costs, through a more efficient and effective
approach to service delivery by aligning organisational size through a demand driven operating model.
We will continue to demonstrating the effectiveness of AMS through the use independent measures of our
capability, including use of broader benchmarks such as asset management excellence models, technical and
professional qualifications and the recently developed certificate and diploma of asset management available
through the Institute of Asset Management.
Our Asset Management Services costs including NRT (AM Telecom) and Utilities will total about £735 million in
CP5 of which £662 million will be allocated to England & Wales.
£m (12/13 prices)

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

Asset Information

27

23

22

22

21

21

109

Asset Management
Services

34

26

26

26

27

25

130

National Certification Board

0

(1)

(1)

(1)

(1)

(1)

(4)

Network Rail Telecoms

66

74

66

60

59

55

313

Utilities

39

38

38

38

37

36

187

Total Network Rail

165

160

151

145

143

136

735

Total England & Wales

152

144

136

130

128

123

662

3%

8%%

12%

13%

17%

Cumulative efficiency

For further details see the Asset Management Services plan
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We will renew our assets sustainably and at minimum whole life cost
Our plan is based on delivering the outputs whilst managing the network on a minimum whole-system, whole-life basis. We have made significant
progress in developing our asset management capability. We recognise we can still improve our understanding of our assets and our capability.
We have moved from asset policies that were largely time-based in CP3, to policies that are
condition-based in CP4. During CP3 and CP4 we also corrected much of the previous under
investment from the 1980s and 1990s such that we are now in a more sustainable position other
than for civils which is discussed further below. For CP5 we have now developed policies that are
risk-based, and have a balance between renewal, refurbishment (component replacement) and
maintenance. Getting this balance right, to deliver the required level of infrastructure performance
in a sustainable way, is what achieves the lowest whole life cost.
CP5 policy development has focused on improving our understanding of asset degradation
through better condition information; quantifying the impact of refurbishment as an alternative to
full renewal; and applying risk-based whole life cycle cost models. This has enabled us to compare
the costs, performance impact, and sustainability, for a range of possible maintenance and
renewal regimes. The planned CP5 activity volumes are based on these improved asset policies.
By using the revised policies the planned activity levels are lower than they would have been using
the policies underpinning our CP5 plans. As a result, there are efficiency savings of two per cent
embedded in the renewals plan.
For civils, we did not secure all the funding we sought in PR08 for CP4. We accepted the PR08
determinations on the basis we could manage the risks in this area but did not believe the funding
provided to be sustainable. During CP4 we therefore prioritised the most urgent areas of backlog
but there are still some issues that need addressing, particularly civils and earthworks.
We are committed to delivering value for money to passengers and tax-payers. In the SBP we
confirm our commitment to deliver 18 per cent headline efficiency over CP5. The pace of change
over the next control period is the key issue in determining whether this challenging level of
efficiency can be achieved. We have undertaken a comprehensive benchmarking programme to
inform our view of the opportunities and how we can apply them to Network Rail. The efficiency
plans we have developed represent a challenging step-change in the way run our business.
On this page, we have summarised our total renewals expenditure and efficiency profile. On the
following slides, we outline the basis of forecasts for the assets with the most significant
expenditure (track, signalling and civils). We also summarise the approach for buildings, telecoms,
electrification and fixed plant. We have separately identified other capital expenditure that does not
relate to renewal of existing railway assets. Finally, we have identified incremental investment
during CP5 that will deliver safety improvements and/or savings in the longer term.
For further details see the Renewals expenditure summary
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£m (12/13 prices)

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

Track

745

635

579

634

581

549

2,979

Signalling

502

702

721

665

583

525

3,196

Civils

409

481

456

448

426

427

2,238

Buildings

178

276

251

224

187

153

1,092

Electrification and plant

270

231

205

180

136

119

871

Telecoms

213

103

78

80

58

41

361

Other renewals

275

421

420

399

411

422

2,073

-

(266)

(95)

(14)

144

230

-

2,591

2,584

2,616

2,616

2,527

2,466

12,809

Reprofiling
Total

The renewals plan has been based on the annual expenditure profiles submitted by each route. Recognising the
risk that we may not deliver the projected activity and expenditure in the early years of CP5, we have applied a
simple high level adjustment to reprofile expenditure. We have not amended the underlying details.
We are currently expecting some renewals expenditure relating to GE overhead line and the network telecoms
project that was funded during CP4 now to be delivered in CP5. We have included this expenditure in the CP5
forecasts with an offsetting reduction in our CP4 projections. We will continue to review the extent to which there
are specific projects for which we need to agree roll over arrangements with ORR.
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We take a 40 year view of our assets when developing our plans
Our plans for CP4 have been developed through an iterative process of “top-down” forecasting
of our long term activities and costs and the development of “bottom-up” route-based asset
management plans. The top down modelling is used to validate our route plans and
demonstrate our policies and plans are sustainable and at minimum whole life cost.
By contrast, our longer term plans have been developed using “top down” models to
forecast the overall levels of activity required to manage the network consistent with our
asset policies together with a high level assumption about further cost savings beyond CP5.
The forecasts also include the increase in costs of maintaining and renewing new assets
created by our enhancement programme. Given the early stage of development of many of
these schemes, these costs will not yet be fully reflected in our plans. The forecasting of
operating costs reflects continued delivery of the Operating Strategy, with consolidation of
signalling activities into 14 Operating Centres (of which 12 are in England & Wales).

£m (12/13 prices)

CP3

CP4

CP5

CP6

CP7

CP8

CP9

CP10

Track

4,555

3,420

2,979

2,613

2,487

2,395

2,524

2,579

CP11
2,500

Signalling

1,984

2,269

3,196

2,523

2,259

1,413

1,011

1,126

1,764

Civils

1,776

1,718

2,238

1,688

1,521

1,445

1,459

1,673

1,821

Buildings

1,177

1,056

1,092

916

922

975

890

970

806

Electrification and
fixed plant

547

757

871

877

761

823

941

860

730

Telecoms

926

994

361

290

446

307

357

547

279

10,214 10,736

8,965

8,463

7,927

7,250

7,820

7,967

Total

10,965

As these forecasts have been developed on a top down basis, it is inevitable that they will
continue to evolve. They provide a good indication that we are managing the network in a
financially sustainable way. They also provide a good indication that the cost of running the
railway will continue to reduce in future. We will continue to develop and update these plans
during CP5, and they will form the basis of our plans for the next periodic review. These
forecasts are the basis for the long run average renewals figures used for calculating
amortisation of the RAB.
These long term forecasts show that:
 we have been catching up previous under investment during CP3 and CP4, particularly for
track
 in CP5, we will start to catch up the previous under investment in civils and will increase
signalling expenditure as we start to invest to deliver long term savings in the operation of
the network
 our costs will reduce over the following four control periods reflecting the more stable
levels of investment together with potential further efficiency savings
 increasing costs in CP10 and CP11 as a result of the cyclical renewal of assets reaching
the end of their lives.

For further details see our asset policies and modelling
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CP4 track policy changes are proving sustainable and will continue in CP5
Overview
In CP4, we developed a criticality-based approach to managing track assets, differentiating intervention strategies by business criticality and the condition in four categories. This has enabled us to deliver the required outputs,
together with substantial scope efficiency improvements from an increase in refurbishment to maximise component service lives rather than full renewal. For CP5 we have further refined this approach. Our whole-life cost modelling
work indicates that our track plan for CP5 will deliver the required outputs sustainably at reduced cost compared to CP4

Policy development/volumes

Unit costs and efficiency

In CP4 we developed a criticality-based approach to managing track assets, differentiating
intervention strategies with regard to their impact on the railway. This has been refined and improved
for CP5 and this will enable us to deliver the required outputs, together with substantial efficiency
improvements. The introduction of refurbishment is designed to maximise component service life and
will allow us to treat more of the asset for lower overall cost. For example:
 we will treat significantly more switches and crossings (S&C) in CP5 compared to CP4, targeted to
provide performance improvements
 strategic re-padding of older concrete sleeper designs will maximise their remaining life.
 half-life re-ballasting is introduced and designed to improve the life of all of the track assets.

Building on the reductions in unit cost seen across all work categories in CP4, fundamental changes to how we engage the market in CP5
will drive efficiency into the business, balancing responsiveness to local route needs while ensuring that economies of scale are maintained.
We have consulted extensively with our supply chain. Our new track strategy not only provides opportunity for small and medium
enterprises, but better links the supply chain by engaging the market in a manner which draws out skills, competencies and benefits of
regional alignment. This flows through into unit costs reflective of local structural factors – driven both by network complexity and access
restrictions – and facilitating genuine route comparisons.
Building upon extensive benchmarking, our new contracts for CP5 will be predicated upon highly competent and dedicated resources
that will be expert at delivering under the access pressures which exist in a dynamic network with high levels of midweek working to
facilitate transparent delivery.
Plain line delivery, where contracted will be in route aligned packages, with bundling structured to bring synergy and provide genuine
responsiveness to our customers. Switch and crossing works are marked both by the introduction of innovative treatment methods of
heavy refurbishment – which can be delivered in constrained access – and full renewals being delivered by dedicated, highly skilled
teams operating cross network. In CP5 we are bringing the human factory to worksite and delivering significant improvements in
efficiency and installation quality with it. High Output Delivery sees an expansion in the amount of ballast cleaning over CP5 versus CP4
while investment and upgrade in plant enables us to match supply with demand to deliver at efficient unit rates.

This development has been supported by whole life cycle cost modelling of alternative interventions.
The continued refinement of policy will be supported by improvements in decision support capability
delivered through our ORBIS programme which will consolidate our track condition information. This is
a key enabler to deliver the CP5 work and will allow us to make more informed decisions over the
management of our assets as well as predict when the optimum time is to intervene. Improving the
timing of interventions will be further supported by our work on risk based maintenance, this will
progressively improve our maintenance regime.

Volumes

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

Plain line conventional (km)

Efficiency initiatives
 ORBIS will provide improvements in asset data quality as well as provision of additional decision
support tools – this is a key enabler to assist us in targeting the half life re-ballasting appropriately in
order to achieve the required outputs.
 Multi-skilling of key personnel – to meet the demands of operating in high performing, dedicated teams.
 Efficient work bank smoothing with midweek working in order to level resource demands and reduce
supply chain cost.
 A new contracting strategy which brings to market the policy and volume changes in light of our
benchmarking programme

Steel relay
Rail renewal

3

3

8

14

2

30

241

213

246

241

224

1,164

Single rail

24

21

24

27

24

120

Heavy refurbishment

95

149

182

191

175

793

Automated ballast cleaning

235

195

171

137

178

915

Rail sleeper relay

126

83

169

165

149

692

0

67

56

0

48

171

Plain line (km)

Heavy refurbishment
Plain line refurbishment (km)
Heavy refurbishment

41

38

36

39

35

189

Medium – concrete

112

127

132

136

156

662

Medium – other

127

133

128

152

149

689

Switches and crossings (number)
Abandonment

108

80

84

54

49

375

Full

298

262

316

245

255

1,376

Heavy refurbishment

238

299

368

402

407

1,714

Medium refurbishment

385

388

392

367

381

1,913

S&C refurbishment (number)

For further details see the Renewals expenditure summary
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Our signalling renewals represent a transformation in technology
Overview
The control, management and safety of train movements are fully dependent on the signalling systems. Since the mid 1800s, signalling has evolved from basic principles into today’s highly complex electronic systems numbering
some 500,000 maintainable assets. The legacy of this development has resulted in many different signalling types and technologies across the network; all follow the original basic principle of Block Section Signalling. During CP4 we
have been developing ETCS, Modular Signalling and Traffic Management amongst other technologies, all of which provide the opportunity to give whole life cost benefits throughout the industry. The CP5 policy is to further develop
these technologies into our delivery programmes. The plan provides a response to DfT specifications requiring an industry move to ERTMS and aligns to the HLOS.

Policy development/volumes

Unit costs and Efficiencies

The CP5 policy adopts a targeted approach to renewal, only replacing assets that are approaching end of life. The policy also:
 Aligns with the National Operating Strategy (NOS)
 Aligns with the National plans for European Train Control System (ETCS)
 Supports a flexible application of alternative maintenance regimes to allow for criticality
 Maximises the benefits of Reliability Centred Maintenance of Signalling Equipment (ROSE) and Intelligent Infrastructure
Whole life cost modelling underpins the renewals approach taken
and identifies the best technology to apply. The impact of the
revised policy is:
 Integration of renewal workbank and national strategies
(NOS/ETCS)
 Reduced base renewal cost when compared with full resignalling

Unit Rates and efficiencies are achieved by the recently negotiated signalling framework contracts.
Each framework contract area has different unit rates and efficiency profiles based on supplier
technology, and the number of suppliers has been chosen to reflect the delivery volumes.
Embedded efficiencies are delivered through the application of CP5 policies via a targeted approach.
This also includes implicit assumptions regarding volume scope efficiencies for major signalling
interventions.
The efficiencies within the framework contracts build upon the around 24 per cent efficiency being
achieved through CP4.

Deliverability
The deliverability of the work bank has been confirmed as achievable partly through
revised delivery processes within the framework contracts and also changes to newer
technology such as Modular Signalling and ETCS.

This approach delivers to an increase in volume compared to CP4
in order to facilitate the business benefits that the above items
realise. By the end of CP5, 43 per cent of our signalling spend will
be on new technology (ETCS cab fitment, ETCS, Modular and level
crossings (predominantly manually controlled barrier with obstacle
detection))

Volumes
Conventional (SEUs)

2014/15 2015/16 2016/17 2017/18 2018/19
833

1,247

624

CP5

1,093

288

4,085
1,209

ERTMS (SEUs)

-

80

115

146

868

Level crossings

47

94

123

121

79

464

596

931

796

261

376

2,961

Partial conventional
Targeted component

181

83

76

101

140

580

Modular resignalling

116

253

370

139

161

1,039

6

1

3

2

2

14

Other SLC

For further details see Renewals expenditure summary
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There has been under investment in structures and earthworks
The majority of our structures and earthworks assets are over a century old. They degrade very slowly which, meaning their longevity, can lead to a perception that the asset is more robust than is actually the case. In the last periodic
review, the case was not fully established for our proposed increase in expenditure of around £300 million. During this control period we have carried out extensive further analysis of the required activity and expenditure levels. This
analysis supports a significant increase in renewals to address the previous under investment. Incidents at Stewarton, Pass of Brander and River Crane, whilst not directly related to investment in a single control period, underline the
need to significantly increase investment levels above those historically allocated to these assets. They also highlight that we will continue to improve our understanding of the underlying asset condition.
We have developed new asset policies which have been used to determine the levels of activity built into this business plan. They have been based on considerably improved asset information and modelling and represent a step
change from the single, generic, civils policy that had been used previously.
We have developed sustainable, lowest whole life cost strategies for both structures and earthworks. The application of the new policies in one control period would require an undeliverable level of expenditure due to the backlog of
work that has developed. We therefore propose to roll out application of the new policies over two control periods to balance risk, affordability and deliverability.
Despite considerable progress in defining a sustainable approach to the management of these assets, there still remains a degree of uncertainty whether the policies will result in appropriate activities and outcomes. Since the policies
are new, there is still limited degradation information over the whole life of the assets and the modelling is complex due to the heterogeneity of the asset base. While recognising that an output based determination is desirable, we do
not believe that it would be appropriate for civils during CP5. We need to deliver increased activity levels while continuing to review whether the revised asset policies are recovering the backlog and reducing the level of risk relating to
civils assets. We believe that it is important for both ORR and Network Rail to jointly continue to assess whether our revised policies are appropriate.

Policy development/volumes – Structures
A risk-based policy for structures has been developed for CP5. It directs the development of delivery programmes
to target maintenance and renewal activities to achieve an equitable level of risk across the network by the
application of route-specific targets.
A panel of expert engineers has agreed triggers for the assets groups that use an established condition scoring
system to determine when interventions should be considered. These are then described on single page policy
documents which provide detailed guidance for the application of policy and choices for interventions dependent
upon asset type, starting condition, and route criticality. Whole life cost modelling underpins and validates the
options and identifies the best option to apply.

Policy development/volumes – Earthworks
We have developed a long term intervention strategy that will sustainably maintain the condition of earthworks
assets at lowest whole life cost. We are proposing a policy that prioritises risk reduction in CP5. For CP6 and
beyond a revised policy will be implemented to sustainably maintain both risk and condition.
The new earthworks policy will result in a broader approach to the management of the asset by requiring greater
application of the lower cost interventions of refurbishment and maintenance, rather than complete renewal.

Civils efficiencies
In order to identify the efficiencies that will be achieved by earthworks and structures across CP5, a review of the
end-to-end asset management process was undertaken. This work identified the following five initiatives that will
deliver increasing levels of unit cost and volume efficiencies across the control period:
 improved asset knowledge that will result from: the capabilities that are being introduced by the Asset Data
Improvement and ORBIS programmes and; enhancements made to the asset monitoring regimes
 enhanced business planning and collaboration that will be delivered through a range of different initiatives (such
as new decision support tools and improved workbank planning) in order to maximise the productivity of each
possession
 enhanced asset management capabilities that exploit economies of scale and by ensuring that existing
resources are employed more efficiently
 optimising the asset, commercial and contractual policies
 achieving unit cost reductions through continued improvements in the tendering, procurement and contract
management of the CP5 workbank

Regulatory framework
We have proposed a different approach to the regulation of structures such that we can deal with emerging issues
associated with many of our ageing assets and so we can invest any further efficiencies in accelerating the catch
up from previous under investment.
Volumes
Underbridges (sq m’s)
Major Structures (sq m’s)
Overbridges (sq m’s)
Bridgeguard 3 (sq m’s)
Tunnels (sq m’s)
Culverts (sq m’s)
Footbridges (sq m’s)
Coastal / Estuary Defences (m’s)
Retaining Walls (sq m’s)
Earthworks (5 chain-length)

Network Rail

2014/15
87,546
0
9,916
181
20,373
1,440
2,091
1,645
4,019
3,554

2015/16
83,130
0
9,916
2,803
20,373
1,440
2,091
1,645
4,019
3,549

2016/17
83,320
0
9,916
677
20,373
1,440
2,091
1,645
4,019
3,547

2017/18
81,384
0
9,916
252
20,373
1,440
2,091
1,645
4,019
3,552

2018/19
87,921
0
9,916
418
20,373
1,440
2,091
1,645
4,019
3,554

CP5
423,300
0
49,579
4,331
101,866
7,201
10,453
8,225
20,094
17,757
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We have renewal plans for all our infrastructure assets
Drainage
The management of drainage has historically tended to be carried out on a reactive basis. As part of our asset
policy development programme we have produced an integrated drainage policy for the first time, providing a
system view across drainage of all our assets. Our new policy and our plans for CP5 have been supported by a
step change improvement in our drainage asset inventory and condition information, following extensive surveys.
The policy sets out a more proactive approach to managing the drainage system that is reflected in the significant
increase in activity during CP5 which will deliver whole life whole system benefits in the longer-term. We need to
install new drainage on high criticality routes where its lack is affecting track quality, and we will continue with a
programme of addressing poor condition drainage over the following two control periods, prioritising activity by
route criticality. This step-change in activity poses a significant delivery challenge during CP5. Drainage
expenditure is contained within our track and earthworks plans; the summary of expenditure in the figure below is
not incremental to these expenditure plans.

Electrification and Fixed Plant
The next control period will see a substantial investment in new electrification. We plan to use this opportunity to
improve our designs and standards for the future safer operation and maintenance of our system – building on our
recent work reviewing our electrical safety processes. In areas where there is no current electrification, we plan to
build new maintenance depots and train staff in the safe and efficient operation and maintenance of these new
systems. For our existing assets, we plan to develop our asset policies, moving from a primarily age-based
intervention methodology to a more sophisticated asset management to reduce whole life costs. We will achieve
this by developing more condition and criticality based assessment and intervention techniques based on whole
life asset methodologies. Our signalling power supply assets are old and represent a significant risk of
deteriorating performance and we plan to increase the level of renewal of these assets. We will also be increasing
our assessments of the condition of these assets to prioritise renewal activity effectively. We will achieve
efficiencies of 18 per cent by the end of CP5 by making greater use of Tier 2 contractors, selecting from more
standardised designs, developing stable and optimised work banks, and effective targeting of renewals through
better asset information.

Telecommunication
Our telecom assets will become increasingly critical to the operation of the network in CP5, with more of our
signalling and electrification controls running over our telecom network. Our policy reflects this, with a clear focus
on the required level of service, interventions linked to asset criticality, specified service availability levels and
tolerable downtime to meet required system performance. A revised maintenance, failure and renewal intervention
regime has been developed to support these service levels. Our plan also incorporates the Fixed Telecoms
Network (FTN) assets, including some renewals, as part of this new network was delivered up to ten years ago.
Efficiency savings of 14 per cent will be achieved during CP5 through better packaging of workbanks, scale
economies in procurement, greater standardisation of design, and insourcing the initial stages of design. There is
also a large embedded volume efficiency in our telecoms plan – by moving to service based renewals and
focusing on component renewals and not just whole system we have reduced the required volumes and hence
cost by an estimated £66 million.

Buildings
Buildings policy is based on asset condition and risk and has been refined to identify intervention thresholds that
will achieve lowest whole life cost while maintaining risk. The policy development was informed by work on
degradation relationships and intervention strategies with the Buildings Research Establishment. Detailed whole
life cycle cost modelling has been carried out to support definition of the intervention thresholds. We are intending
to reduce delivery cost through better work bank packaging, smarter procurement, and reductions in project
management and contract overheads. We will achieve end-CP5 savings of 16 per cent through both scope and
delivery efficiencies. We believe improvements in our asset management systems and asset policies will enable
sustained renewal volume reductions.

For further details see the Renewals expenditure supporting document
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We are investing beyond the rail infrastructure to deliver improved value
Within our overall renewals plan, there is further capital expenditure beyond renewal of existing railway assets. This includes expenditure in new plant and machinery as well as investment in
non-operational assets. This expenditure supports the achievement of efficiency savings and other improvements.
Wheeled plant and machinery
The overall CP5 wheeled plant and machinery expenditure is £623 million, including £528
million for NDS fleet and maintenance plant, and £95 million for intelligent infrastructure .
Our revised policy on wheeled plant requires an increased focus on inventory management
and degradation of sub-assemblies and components, root cause analysis, life extension of
assets to deliver greater outputs for investment and reduction in whole life costs, and provision
of new novel assets where customer demand justifies.

Corporate offices
Our plan includes £124 million of capital expenditure comprising renewal of our offices
(£89 million), and investment in the commercial property estate to maintain current levels of
rental income based on asset condition surveys (£35 million).
Around £120 million is allocated to England & Wales.

Separately, we have been working with ORR to agree modifications to our road rail vehicles
fleet as a result of prohibition notices relating to their safe operation. We have therefore
included some further expenditure within the investment section of this plan.
Around £562 million is allocated to England & Wales
Information Technology
Our core renewals expenditure for IT systems totals £276 million over CP5.
The CP5 capital expenditure is estimated at £208 million with additional £68 million planned for
traffic management systems. The information system CP5 capital expenditure forecast has
also been aligned to the Gartner investment category model (running, improving, changing) to
illustrate how it is budgeted in line with various strategic objectives.
Separately, we believe that we will need to continue investing in IT to support further
improvements and we have included some further expenditure within the Investment section of
the plan.
Around £249 million is allocated to England & Wales.
ORBIS
We have included £173 million to enhance our underlying asset information capabilities
through the ORBIS programme. The programme focuses on bringing about a step-change in
improvements to asset data quality, implementing new tools and business process changes to
take advantage of better information, and delivering business change activity required to
embed new ways of working in a sustainable manner. Around one third of the ORBIS budget is
allocated to IT systems enhancements and integration work. This specific programme is
separate from the enhancements identified in the Information Technology investments.
Around £156 million is allocated to England & Wales.

Network Rail

Regulatory framework
Investment framework
Our plan is based on the level of expenditure that we currently expect to incur during CP5.
However, it is likely that we will continue to identify specific projects for delivery in CP5 that will
deliver further improvements in future control periods (and potentially within CP5 too). It is
therefore important that there is clarity on how incremental capital expenditure (underpinned by
a robust business case) will be enabled and funded during CP5.
We also use the investment framework to fund investment to enable us to increase our
property income. We have not included potential CP5 investment or income in the plan, but
have described our current view of potential opportunities on the Property page of this plan.
Efficiency measurement
It is important that we separately identify this category of expenditure as the plan is based on
specific expenditure forecasts (rather than underlying volumes and unit costs). Measurement of
efficiency in this area is difficult and we believe that it is more appropriate to measure our
expenditure compared to planned levels.
Further details are included in our supporting plans for NDS, Information Management, Asset
Management Services and Property.
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We have proposals for additional investment to deliver future benefits
Since we published the Initial Industry Plan, we have identified a number of areas where additional investment during CP5 will improve value for money and safety benefits in the longer term. We
have therefore separately identified these areas of expenditure within our plan. Each of these investments is important for achieving ongoing improvement in the railway, and we therefore believe
it is important that they are delivered during CP5.
Information technology
We have benchmarked our IT expenditure with other companies. This has indicated that the
level of IT capital expenditure included in the IIP was significantly below the average levels
experienced by other organisations. Continued investment in IT will be essential if we are to
continue improving the service that we deliver to our customers as well as reducing costs. We
have therefore included a further £337 million within our plan.
Safety
We have included an allowance of £100 million to deliver investments which will improve safe
working at engineering worksites for both green and red zone working.
At present, conductor rails are primarily isolated through the operation of hook switches and
manual application of short circuiting straps. This is time consuming, labour intensive and
potentially places staff at risk. We have included £100 million within our plan for fitting
Controlled Track Switches (CTSs) and Negative Short Circuiting Devices (NSCDs) within key
areas. This will allow remote operation, reducing the need for staff to access the infrastructure,
and avoid the associated risk. Simplifying the isolation process saves time and labour,
increasing available working time within possessions by reducing set-up and hand back time. It
also allows emergency isolations to be taken more quickly, improving restoration of service
times.
In addition to the conductor rail isolation programme, we have identified a further £40 million of
safety improvements to the DC-electrified network and £90 million of investment to our ACelectrified network as part of recent wide-ranging reviews of our electrical isolation processes.
We have been working with ORR to agree a programme for both new and modified Road Rail
Vehicles to address safety issues identified during incident investigations and ongoing
compliance with legislation. This programme will cost £120 million more than we included in
the IIP for CP5.
Research and development
As outlined in the Technology and Innovation strategic theme, plans are being developed to
increase R&D spend during CP5, rising to an additional £150 million in the final year of CP5
(which includes the £10 million per year HLOS funding). We are currently developing a more
detailed plan for R&D investment which we intend to complete during summer 2013 with an
interim plan being completed in March 2013.

Network Rail

Accelerated renewals
During CP5, we propose to accelerate renewals totalling £372 million. This includes
acceleration of work in Western and Anglia to use the engineering access that is available in
CP5 when we are carrying out major works. The electrification of the route and completion of
Crossrail will lead to a significant increase in services in future years, which will lead to
constrained engineering access in the future. This acceleration will reduce the level of
disruption to train services during CP6 and will be value for money for the overall industry. We
also propose accelerating. We also plan to accelerate renewals the mid life refurbishment of
overhead line equipment in Anglia as we are unlikely to be able to deliver the full programme in
CP6, which is when the asset policy indicates this work should be done. These costs are
included in our core renewals forecasts rather than within the investment forecasts that are
summarised on this page
Civils
Earlier in this plan, we set out our proposed approach to the management of our civils assets
during CP5. There has been under investment in these assets over a considerable period and
we need to recover this backlog so that we can manage these assets safely and sustainably in
the future. As a result, we have increased the CP5 expenditure on civils by around
£600 million, consistent with our aim of recovering the previous under-investment over two
control periods. This investment is included in our core renewals forecasts rather than within
the investment forecasts that are summarised on this page.
£m (12/13 prices)

2014/15

2015/16

2016/17

2017/18

2018/19

66

94

67

54

55

337

147

60

95

67

83

450

15

30

45

70

140

300

Network Rail Total

228

184

207

191

278

1,087

Total England & Wales

206

167

188

171

254

986

Information technology
Safety projects
Research and development

CP5

As noted on the previous page, we have not included a specific allowance for emerging
investments to deliver future benefits. In particular, we have not included expenditure that may
be required to support delivery of improvements in CP6 through the 2018 Periodic Review.
For further details see our investment supporting document.
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We will deliver significant enhancements to the network
The HLOS requires a significant enhancements programme to be delivered in CP5 including a rolling programme of electrification, enhanced
capacity into and between our major cities, increased connectivity between these cities and improved links to major ports and airports.
The portfolio of schemes
 The enhancements portfolio included in the SBP has been categorised based
on:
– Schemes already committed by previous Government announcements e.g.
Thameslink and Crossrail
– Schemes named by the HLOS e.g. the Electric Spine and Northern Hub
– Schemes required to deliver the HLOS capacity metrics e.g. train lengthening and
power supply
– Funds provided for in the HLOS e.g. Strategic Freight Network
– Schemes funded by others i.e. Cardiff Valleys electrification

£ million (2012/13 prices)
Committed schemes

2015/16

2016/17

2017/18

2018/19

CP5

1,674

1,708

1,330

801

271

5,784

Schemes named by the HLOS

254

534

950

705

239

2,682

Schemes required to deliver the HLOS

109

152

212

273

117

863

Schemes funded by others
Funds
Rollover from CP4
Total enhancements

Project development

2014/15

10

26

55

140

74

305

188

200

217

360

212

1,177

68

70

5

5

1

149

2,303

2,690

2,769

2,284

914

10,960

Key issues
 Level of risk allowance: Enhancements projects are different from renewals. They are multi-disciplinary, complex projects with interdependencies as well as conventional construction risk. In many cases there are a number of “one-off” and/or novel factors on these projects
and many do not fit into a modular, repeatable framework. A number of factors can be outside of our control including external approvals and
consents which affect project timescales, scope and cost. Therefore the level of risk allowance included in our forecast costs for
enhancements is higher than for renewals. We have costed the portfolio at a P80 level of confidence reflecting the greater risk associated
with enhancements and the level of certainty required to deliver the specified HLOS outputs within the funds made available.
 Project development: The HLOS included schemes that were not included in the IIP and we have had limited time to undertake
development work since the HLOS was published. We propose that the outputs and funding of these schemes is fixed once the schemes
have reached a more mature GRIP stage. These schemes include Waterloo, DC to AC conversion and elements of the electric spine. We
have included our current view of the cost of these schemes in our forecasts.
 Cost of electrification schemes: We continue to develop the detailed definition of the electrification schemes for CP5 and beyond. The
Great Western electrification project is currently in GRIP stage 3. The cost of this project has increased since the IIP and we continue to
examine opportunities to reduce costs whilst delivering the required outputs
 Power supply: Given the early stage of development of many of the schemes, there are uncertainties surrounding the scale of power supply
enhancement to support the required output. Further work is required to understand requirements.
 Impact on the network: The delivery of this enhancements portfolio will increase the cost of the core network. Firstly, there will be more
infrastructure to maintain. Secondly, the additional capacity provided will increase the amount of traffic on the network, increasing the
maintenance and renewals activity required on the existing infrastructure as a consequence of the additional tonnage. Lastly, the HLOS
fundamentally changes the nature of the asset portfolio. The delivery of the HLOS will increase significantly the amount of electrified railway
(adding 3,000 kilometres by the end of CP5) that will require ongoing maintenance and future renewal.
 Impact on performance and access: Given the short time since the HLOS was published and the level of development work undertaken,
further work is required to understand the delivery plan for the portfolio of schemes in sufficient detail to undertake a more robust
assessment of the programme of work on access requirements and potential performance risk mitigation works.
 Accelerated renewals: we are proposing to bring forward renewals activity from Control Period 6 on the Western route to maximise the
work undertaken during the significant disruption necessary in CP5 to deliver the required enhancement programme

For further details see the Enhancement Expenditure supporting document
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Nearly £6 billion of enhancements are already committed for CP5
A significant element of enhancements expenditure relates to projects that have already started or that have been committed to by Government
from previous announcements.
The committed projects are:

Committed projects expenditure (in 2012/13 prices)

 Crossrail – A new integrated railway route through central London from Maidenhead and
Heathrow in the west to Shenfield in the north east and Abbey Wood in the south east.
 Reading Station Area Developments – Major station redevelopment with new facilities and
track configuration.
 Great Western Electrification – Extension of electrification along the Western route and into
Wales.
 North West Electrification – Overhead electrification and associated power supplies and
distribution along a number of north eastern routes including signalling immunisation, track
lowering and bridge reconstructions.
 Northern Hub – A major infrastructure work to help facilitate economic growth in the north of
England.
 Trans-Pennine Electrification – Overhead electrification and associated power supplies and
distribution for a number of routes.
 Intercity Express Programme (ECML capability) – Development, design and implementation
works to introduce Intercity Express trains up to 260m long to replace the current fleets of class
43 (HST) on the ECML from 2018 onwards.
 Intercity Express Programme (ECML PSU) – Traction power supply capability to meet
Thameslink requirements and enable the introduction of Intercity Express trains on the ECML.
 East West Rail – The objective of this project is to provide additional network capacity to
accommodate growth in freight and passenger markets, by reopening and enhancing the
Oxford – Bletchley – Bedford railway to create a direct link between the Great Western, West
Coast and Midland Main Lines.
 Thameslink Programme – Will increase train capacity on one of Europe's busiest stretches of
railway – the Thameslink route from north to south through central London.
 Stafford Area Improvement Scheme – Addressing the capacity and performance constraints in
the Stafford area
 West Coast Power Supply Upgrade – The scope of the overall programme is to deliver an
upgraded traction power supply system to support the operation of the Stafford specification.
 CP4 rollover: A number of projects funded in CP4 will complete in early CP5

Crossrail Programme
Reading

£m
1,444
143

Birmingham New St Gateway

38

Great Western Electrification

874

North West Electrification

197

Northern Hub

242

Trans-Pennine Electrification

239

Intercity Express Programme (IEP)

365

East West Rail

352

Thameslink Programme

1,654

Stafford Area Improvement Scheme

154

West Coast Power Supply Upgrade

82

Rollover of projects from CP4
Total

149
5,933

For further details see Enhancement Expenditure supporting document
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The HLOS requires over £6 billion of additional enhancements
As well as the committed schemes and funds, a number of other projects were named in the HLOSs. A number of other projects are also required to meet the specified capacity metrics. Within
the Governments’ High Level Output Specifications (HLOSs), a number of ring-fenced funds have also been specified to deliver stated outcomes. These funds allow a greater level of flexibility
around delivery. Governance arrangements are being agreed so that the best use of these funds is made from an industry perspective in achieving the required outcomes.
These projects include:
 The Electric Spine – a major north-south rail electrification and capability enhancement. The objective of this
project is to increase regional and national connectivity and support economic development by creating a highcapability 25kV electrified passenger and freight route from the South Coast via Oxford and the Midlands to South
Yorkshire.
 Waterloo – The primary driver of this project is to provide capacity to meet demand and the forecast growth into
and at London Waterloo station.
 Western access to London Heathrow Airport – A new rail link between Heathrow Terminal 5 and the Great
Western Main Line.
 Schemes for HLOS capacity – this includes a number of schemes to provide greater capacity into, in particular,
regional cities by train lengthening to deliver the HLOS capacity outputs
 Welsh Valley Lines Electrification – The scheme will enable the more efficient operation of passenger services on
the Valley Lines network, replacing ageing diesel traction with a cascaded fleet of refurbished electric trains.

Other projects expenditure (in 2012/13 prices)

£m

The Electric Spine

1,417

Other named schemes

1,265

Required to deliver HLOS

863

Welsh Valley Lines Electrification

305

Total

3,850

Projects requiring further discussion
In the IIP the industry set out its view of the required infrastructure enhancements for CP5. The HLOS and SoFA
provided funding for many of the projects identified, and a number of other schemes. There are a number of
schemes not required by the HLOS that were included in the IIP. We have not sought funding for these schemes in
this plan and we will continue to develop the business case for these schemes and explore potential funding
sources. The schemes in this category include Gospel Oak to Barking electrification, congestion relief at Paddington,
Wimbledon, Clapham Junction, and stations in Liverpool, and journey time improvements on routes to Bristol and
Stansted Airport.

The funds are:
 The Strategic Rail Freight Network – An allocation of £206 million has been granted to fund improvements
identified by the industry to continue rail freight expansion in England & Wales whilst stimulating wider economic
growth and environmental benefits. Network Rail is working with stakeholders to identify the best use of
available funds and to deliver schemes that are funded by the SFN programme.
 East Coast Connectivity – Network Rail’s obligations are to work with the industry to develop plans to deliver
works within a maximum CP5 expenditure of £247 million on ECML to improve capacity and reduce journey
times.
 Passenger Journey Improvement – A £309 million fund for use in CP5, targeted at the improvement of several
aspects of the passenger service offer. It is expected that activities will be focused on three areas; journey time
improvement, performance/reliability improvement and other enhancement opportunities that emerge, often as
increments to asset renewal activity, such as projects to reduce station transit time for passengers.
 Station Improvement – A fund broken down into two elements of £103 million for improvements to passenger
experience at station, and £103 million for ‘Access for All’ measures to be proposed by Local Delivery Groups.
 Development – A fund broken down into three elements of £57 million for developing new projects, £52 million
for innovation, and £36 million to help HS2 with project development at all physical interfaces with the national
network, including making scope recommendations to HS2 limited and to DfT.
 Level Crossing Safety – A £67 million fund to reduce the risk of accidents at level crossings.

Funds expenditure (in 2012/13 prices)

£m

The Strategic Rail Freight Network

206

East Coast Connectivity

247

Passenger Journey Improvement

309

Station Improvement

206

Development

144

Level Crossing Safety
Total

67
1,177

We have not included a forecast of enhancements projects that we may be asked to deliver by third parties as this
is very difficult to forecast. In CP4, the level of third party enhancement is expected to total around £1 billion with
expenditure expected to be around £140 million in 2013/14.

For further details see Enhancement Expenditure supporting document
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Our plan sets out our latest view of the cost of required enhancements
In the IIP, we included the enhancement schemes already committed in CP5 and projects that the industry considered were required in CP5. The
publication of the HLOS named additional schemes to be delivered plus illustrative schemes required to deliver the HLOS capacity outputs. The
SBP provides the industry’s view of the schemes required to deliver the HLOS outputs and our current view of their costs
The table summarises the key changes in the cost of the proposed enhancements projects for
CP5, comparing the overall cost of committed schemes assumed in the Initial Industry Plan
(published in September 2011), with the assumed cost of schemes required to deliver the HLOS
(published in July 2012) and the portfolio of schemes included in the SBP.
As described earlier, the HLOS recognised a significant number of schemes had already been
committed by previous Government decisions prior to the publication of the HLOS. In overall
terms, the assumed cost of the committed schemes in the HLOS was broadly consistent with the
costs assumed in the IIP. At a project level, comparing the IIP to the HLOS, the material
differences related to the commitment to take forward delivery of North Trans Pennine
electrification in CP5 in the HLOS which was assumed in the IIP to be delivered later, offset by
scope reduction for West Coast and the absence of funding to complete the Reading
programme.
The HLOS provided significant additional funding beyond the committed schemes to deliver
specifically named schemes such as the Electric Spine, plus funding for schemes to meet the
HLSO capacity outputs and the provisions of ring-fenced funds.
We have continued the development of our costing for schemes since we published the IIP. The
most significant changes in costs compared to those assumed in the HLOS includes:
 Proposed expenditure on Great Western electrification has increased by over £300m due to
increased scope (including new bridge reconstructions) and the development of an
electrification system that meets the requirements of European regulations and those of new
trains
 The inclusion of funding to complete Reading which was absent in the HLOS
 The inclusion in our plans of additional schemes to facilitate the delivery of the required
capacity. The inclusion of power supply strengthening accounting for most of the increase in
these costs
 The inclusion of funding for schemes which have rolled over from CP4

Reconciliation between IIP, SoFA and SBP
IIP (current railway)

£m
5,142

Changes to HLOS
Changes in schemes committed at IIP
Schemes committed since the IIP

(56)
278

Funds

1,177

New projects required by HLOS

3,468

Total

4,867

HLOS Total

10,009

Changes to SBP
Thameslink

(41)

Crossrail

(5)

Reading

143

GW Electrification

325

Northern Hub

49

IEP

37

North Trans Pennine electrification

(60)

North West Electrification

(32)

Stafford area improvement

(48)

West Coast power supply
Birmingham New Street
East West Rail
Schemes named in the HLOS

(7)
(15)
74
108

Schemes required by the HLOS

274

Rollover of schemes from CP4

149

Total change from HLOS to SBP

951

SBP

Network Rail

£m

10,960
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We will work with industry to address key systems issues
European Rail Traffic Management System (ERTMS)
During CP5 a number of signalling renewals will involve a transition of trackside
infrastructure from conventional signalling to European Railway Train Management System
(ERTMS) technology. By 2019, as well as the Cambrian Line which was completed during
CP4, ERTMS will be operational on significant parts of the Great Western Main Line, the
East Coast Main Line and the Thameslink core. This is in accordance with the National
Implementation Plan for ERTMS and is being deployed with support from the cross industry
programme team, which is led by Network Rail. The national test facility at Hertford North
becomes operational at the end of CP4 to enable infrastructure and rolling stock integration
testing. ERTMS has on-board components in addition to trackside equipment, and the
industry is developing a train fitment plan describing the proposed timing of ERTMS
capability for passenger and freight trains. Train fitment projects are being managed jointly
with the ROSCOs and operators through the cross industry programme team, under
governance of a cross industry group. Provision has been made in CP5 for train fitment
where it is not anticipated to be covered through a franchise agreement or new train
procurement.
It is assumed that new Thameslink, Crossrail and Intercity Express Programme (IEP) rolling
stock will already be fitted with ERTMS.
Interoperability
Network Rail has been working with the DfT, the ORR and the industry on the adoption of
the Railways (Interoperability) Regulations 2011 since their introduction in January 2012.
Network Rail has initiated a review of its plans to determine how the infrastructure, systems
and operation of the network, and the business of our customers, could most effectively and
efficiently be aligned with the interoperability objectives. Network Rail’s interoperability
strategy development will begin in 2013 and with a wide consultation of our stakeholders.

opportunity for the redeployment of existing diesel and electric multiple units to support
ongoing growth and address crowding issues.
Joint work by train operators, Network Rail and ROSCOs has been underway since last
summer and the first ‘Long Term Rolling Stock Strategy’ is expected to be published shortly.
The industry’s current estimate of new build requirements in CP5 is in the order of 2,750
vehicles including 2,400 for Thameslink, Crossrail and IEP. More detail of the industry’s
rolling stock planning is set out in the Industry Strategic Business Plan. The franchising
programme is key to defining the precise delivery of future rolling stock.
Depots
In developing its rolling stock proposals the industry is assuming that for Thameslink,
Crossrail and IEP, new depot and stabling provision will remain a DfT responsibility. In the
case of Thameslink and IEP the contracts with preferred bidders already include depot
provision.
For all other replacement or ‘growth’ rolling stock it is assumed support for depots and
stabling will be sought by franchisees from DfT.
Our expenditure plans include the cost of maintaining the current depot portfolio and
capabilities on a minimum whole life cost basis but do not identify any depot or stabling
expenditure other than that identified to particular projects at present.

Electrification and rolling stock
A key component of the HLOS is a rolling programme of electrification, making continued
use of cascaded modern electric rolling stock and exploiting synergies between schemes in
order to meet forecast demand growth and deliver better environmental outcomes. The
concept of a high capacity passenger and freight electric corridor running from the south
coast through Oxford, Bedford and via the Midland main line to the East Midlands and South
Yorkshire, with a link from Oxford to the West Midlands and the North West builds on the
already committed investment to electrify the Great Western main line, the North West and
TransPennine corridors.
The electrification and major programmes such as Thameslink, Crossrail and the IEP create
a requirement for a significant rolling stock construction programme during CP5 and the
Network Rail

For further details see the Industry Strategic Business Plans
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Our Corporate Services provide increasing value for money to customers
Corporate Services is in the process of adapting from our historic functional approach into a new customer-focused
service-orientated approach that will drive efficiencies through more effective engagement with the operating business.
We are moving to a place where we can put our customers at the heart of what we do.
In order to deliver this vision, the centre is developing a new operating model which will allow more effective delivery at the
frontline, known as Project Apple. The principles that will underpin this new operating model will support the
transformation of the central functions as they align themselves to this progressive cultural shift and support the routes
and IP as decision-making and transparency is brought closer to them. As we devolve more activity into business units,
the role of the central support functions around assurance and governance will become increasingly important.
A number of central functions are within Corporate Services, including Business Change, Business Services, Contracts
and Procurement, Finance, Government and Corporate Affairs, Group Strategy, Human Resources, Information
Management, Legal Services, Safety and Sustainable Development and Workplace Management.

£m (12/13 prices)

Corporate Services
Property (accommodation
costs)
NDS

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

237

227

222

213

209

204

1,076

90

74

74

67

66

64

346
370

83

78

76

74

72

70

Group

103

35

34

36

37

39

182

Total Network Rail

512

415

407

390

384

378

1,973

Total England & Wales

464

1,790

Cumulative efficiency

376

369

354

348

342

19%

21%

24%

25%

26%

We have established a Corporate Services organisation to provide high-quality and cost effective services to our internal
customers and the wider rail industry. Services will be provided in areas such as core business support, central administration
and stakeholder management. An internal charging mechanism will be introduced to drive value for money and facilitate
comparisons with external market rates. Our vision is a cross-functional organisation focused on customer service. Such an
organisation will achieve significant efficiency savings by removing the duplication of roles and increasing collaboration across
traditional functional boundaries. In April 2012, we created Business Services which was our first major step on this journey.
Business Services provides a central resource for business transactions including accounts payable/receivable, supplier
management and payroll. During CP5, we will continue the development of Corporate Services.
Corporate Services (including accommodation costs) is operating at world class efficiency levels in many areas with
95 per cent of the overall operating expenditure being independently benchmarked. All of our costs are based on detailed
bottom up analysis and have been reviewed at executive level. We have committed to an efficiency of 18 per cent by end
of CP5. This will be achieved by delivering an underlying efficiency of two per cent per year with additional efficiency
initiatives being realised through the control period. The key initiatives that will be delivered are Project Apple; reducing
apprentice recruitment during CP5, and moving more people to Milton Keynes in CP5, thus reducing the overall operating
expenditure of our London offices.
Our National Delivery Service (NDS) brings together a wide range of products and services which support Network Rail in
delivering our day to day business. This includes road and rail fleet, road haulage, procurement of materials and rail
recycling. NDS will also deliver efficiency of around 16 per cent through CP5 with most of the saving achieved in the first
year of CP5.
Group is our cost centre for recording one-off or unusual transactions. Typical transactions are insurance claims and
income from Network Rail High Speed (NRHS). The nature of Group is such that financial forecasts are limited as
they rely on historic trends and forward assumptions on accounting policies, insurance strategy or contractual
arrangements with HS1. The unavoidable uncertainty around each of these assumptions presents an ongoing risk
that Group considers and reviews.

“Corporate Service costs* will reduce from five per cent of total corporate costs to four
per cent over CP5”
* Excluding Group costs

Benchmarking
Detailed benchmarking has taken place on a function and discipline basis to underpin the robustness of the functional submission plans. These include studies from Hackett on Contracts and Procurement, Finance, Human Resources
and Information Management; a Gartner study on Information Management; an ARUP study on NDS and IPD benchmarking for workplace management as well as further studies in Business Services, Legal Services, Government
and Corporate Affairs and Insurance. In addition to external benchmarking, every service cost line has been reviewed on a detailed bottom up basis through analysis, justification and value for the first time.

For further details see the Corporate Services plan
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Our property business delivers vital income for the industry
Overview

Market outlook

Property’s role is to provide high quality professional property services to support the railway, delight our
customers and stakeholders and help to reduce industry costs. Our vision for CP5 is that we will substantially
increase our financial contribution to Network Rail and thereby reduce the financial burden of the railways to the
taxpayer. This builds on the foundations laid in CP4 and will be achieved by:
 Continuing to grow our rental income streams at rates ahead of the market
 Improving our efficiency at delivering income as demonstrated by our cost to income ratio
 Investing our own capital to improve our income base for CP6
 Adapting to the challenging conditions in the current market and delivering best value in the medium term
through joint venture arrangements
 Providing flexible, environmentally friendly and value for money accommodation for Network Rail employees.

Actual and predicted economic conditions have impacted on the income base brought forward from CP4, growth
and the sustainability of our investment programme during CP5 – in particular on development and sales income.
The development market remains depressed due to both reduced demand and the difficulty in obtaining finance and
is likely to remain so into the medium term.

£m (12/13 prices)

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

Property rental income

89

90

91

91

92

93

457

Property sales

36

19

19

19

20

19

95

Retail income

95

97

101

103

105

107

513

Other income

30

31

32

33

33

34

162

Total income

250

237

242

246

250

253

1,227

Other operating income

27

31

32

32

33

34

162

Operating costs

(34)

(29)

(29)

(29)

(29)

(29)

(143)

7

3

3

4

4

5

18

Net operating costs

Managed Stations Retail (£513 million)
During CP4 we are delivering significant self-funded investment
in both providing additional floor space (e.g. Waterloo Balcony
and Victoria Place) and information systems. During CP5, we
will continue to improve the breadth of the retail offering for rail
passengers, allowing them to broaden their purchases beyond
the immediate requirements of their journey. We will be
providing significant additional space at Euston, Paddington,
Liverpool St and London Bridge as well refreshing our offering at
all other managed stations.
We share in the success of our retail tenants through turnoverlinked top-up rents. The like for like sales growth has
significantly outperformed British Retail Consortium (BRC)
reported sales growth over the last nine sucessive quarters.

Whilst management action can address some of the challenges emerging from the economic climate, the ability to
grow rents and occupancy, and deliver viable investment schemes, is highly dependent on underlying market
conditions. Occupancy levels at 95 per cent and 99 per cent for the commercial estate and retail respectively, are
above competitors such as Workspace.

Operating costs (£143 million)
Throughout CP5 operating costs associated with commercial activities remain at CP4 exit rates in real terms. As the
vast majority of our net commercial operating costs are directly linked to revenue generating activities, efficiency can
be measured in terms of the ratio of operating costs to income. This is expected to show continued improvement
throughout CP5.

Net Sales Income (£95 million)
With the exception of primary Central London sites, the commercial property market is currently depressed by levels
exceeding those experienced during the recession of the early 1990’s (IPD/IPF UK Q1 2012 Quarterly Briefing). Our
strategy to deal with the current market conditions is to focus on JV-type arrangements that enable us to gain a
share of development profits in addition to land proceeds. In addition to our existing ‘Solum’ joint venture with Kier
PLC which was launched in CP4 and will mature in CP5, we propose to launch a second joint venture in CP5.
Outright disposals are based on our current pipeline of feasible sites.
We are currently discussing the transfer of sites from DB Schenker to Network Rail. Given that this is still being
negotiated, we have not included the acquisition cost and the resulting costs and income in our plan.

Other Managed Stations Income (including
advertising) (£162 million)
Historically, non-retail Major Stations lettings have
been largely of an ancillary nature. During CP4 we
are investing in opportunities to bring unused or low
income-generating space to a more profitable use, in
particular serviced offices.
We will continue to work with our advertising partners
(currently JC Decaux and Primesight) to maximise
income by investing in new technology and seeking
imaginative ways of utilising existing sites. Our non
exclusive concession agreements, due to expire in
2015 and 2016 respectively, offer the potential for
uncapped income in the event of outperformance as
well the security of a minimum guaranteed return.

Property Rental Income (£457 million)

Other Operating Income (£162 million)

The bulk of our property rental income is derived
from our business space portfolio. Our like-forlike rental growth and occupancy over the course
of CP4 is projected to be ahead of market
comparators. We anticipate a similar position
through CP5, albeit less pronounced when the
wider market enjoys a recovery.

Some growth in real terms is expected in CP5.
Concessions income consists primarily of left luggage
and car park income. Investment in car park capacity,
price increases and increased take will increase
income. Other income consists of non-commercial
income from items such as administration fees and
consents.

Occupancy rates for our business space estate
are currently 95 per cent. This compares
favourably to Workspace Group Plc, who have a
comprable portfolio, with occupancy of 89 per
cent.

In addition, we are currently projecting a potential
further £112 million of income which would require
additional investment of £217 million. During this
control period, this has been managed through the
investment framework. We have not included this
income and investment in our plan given the
uncertainty resulting from the current economic
climate.

Further details have been provided to ORR in the Property plan
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We receive other income from a range of sources
In addition to the various track access charges from franchised train operators, we receive income from a range of other sources, which is known
as other single till income. Our forecasts for each source of income are set out below.
Freight income

Cardiff Valleys charges

Under the current regime, freight operators generally do not contribute to the fixed costs of the rail network,
although they do make payments to Network Rail by means of the same variable charges as passenger
operators. Freight income includes variable track access charges such as variable usage charge, electric traction
charges and the capacity charge, as well as freight-specific charges for freight only lines and coal spillage.
Forecast Schedule 4 and 8 costs have been netted off these income forecasts.

The HLOS includes a commitment to electrify the Valley Lines network in and around Cardiff, together with the
Great Western Main Line to Swansea. The scheme is not funded through the SoFA. Our assumption is that these
costs will be funded through RAB with Welsh Government paying the financing costs of £28 million during CP5.

Network Rail High Speed 1

Freight income has been forecast on the basis of the CP4 charging regime and may change as a result of future
decisions by ORR. The SBP submission takes in to account the latest traffic forecasts and policy on charging, and
supersedes the IIP forecast.

We have included the forecast net profit from Network Rail High Speed 1 in the plan. Network Rail has agreed to
operate and maintain HS1 until at least 2025. Our forecast income until 2014/15 is based on the existing fixed
price within the operator agreement. The reduction in income in 2015/16 reflects the lower profits in the new
contract. We have assumed that this profit will be unaffected by HS1’s periodic review.

The traffic forecasts underpinning these figures are ambitious, and predicated on a number of investments that
will encourage growth of freight during CP5.

Other income

If the CP5 forecast ends up being too high, this will mean that Network Rail will have lower allowed revenues
through the single till and could result in an increased efficiency challenge in CP5

The Station Access Conditions require Network Rail to purchase insurance cover for stations. This cost is passed
through to train operators. We are forecasting that insurance premia will remain at current levels of around
£3 million per year during CP5.

Passenger open access income
Open access income from non-franchised passenger principally comprises fixed contractual payments together
with variable track access charges such as variable usage charge, electric traction charges and the capacity
charge. Compared to the IIP, SBP income is forecast to be higher due to increased forecast traffic and increased
charge rates.
The main assumption is that open access income will be consistent with current levels together with increases as
a result of traffic growth and updated variable charge rates.

Stations and depots facility charges
Network Rail has funded enhancements to stations and depots during CP4 on behalf of third parties, principally
train operators. These costs are recovered through facility charges (FCS).
Our forecast of CP5 income reflects the known enhancement schemes. Compared to the IIP, forecast income is
higher due to the increased number of schemes that being developed. The income projections are based on
current charges together with forecast income for new schemes.

Track facility charges
Beyond the station and depot schemes, we also have funded enhancements for Evergreen 3 and West Coast
platform enhancements. The facility charges for these schemes total around £57 million over CP5. The income
relating to West Coast platform enhancements was not included in the IIP.

£m in 2012/13 prices

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

Freight

44

66

73

78

82

85

384

Passenger open access

24

26

29

29

29

29

143

Stations and depots facility
charge

31

38

42

42

42

42

204

Track facility charge

12

12

12

11

11

11

57

-

33

53

74

92

103

355

Crossrail and Cardiff Valleys
financing charges
Network Rail High Speed 1

10

11

7

7

7

7

37

TOC insurance premia

3

3

3

3

3

3

15

Property income (from
previous page)

250

237

242

246

250

253

1,227

Total

376

424

461

490

515

532

2,422

Crossrail charges
We are investing £2.2 billion in building elements of the Crossrail project. Forecast CP5 capital expenditure is
£1.4 billion. We are forecasting income in CP5 of £327 million, which is wholly based financing costs. We have
assumed that capital repayment will begin with the introduction of a facility charge in the first year of CP6. The
forecast in the SBP is lower than the IIP mainly as a result of reprofiling of the project and revised proposals from
government and TfL on the approach for calculating charges.

Network Rail

Further details have been provided to ORR in the other income supporting document
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We compensate train operators for disruption to their services
Schedule 8
The Schedule 8 performance regime is designed to:
 Compensate train operators for the financial impact of poor performance caused by Network
Rail and other train operators.
 Help align financial incentives between Network Rail and train operators, so that the impact
of performance on revenue and/or costs is incurred by the organisation to which the
disruption is attributable.
 Provide appropriate economic signals so as to drive decision-making by both Network Rail
and the train operators in relation to performance management.
For passenger operators, the Schedule 8 regime is designed to be financially neutral provided
that Network Rail meets its regulatory performance targets. Therefore we assume that the
passenger regime will be financially neutral over the course of CP5.
The freight regime is not financially neutral. This is because alternative compensation
arrangements are in place in respect of cancellations caused to freight operators, which are not
offset elsewhere in the Schedule 8 regime. We estimate that these costs will amount to
approximately £18 million during CP5. The forecast freight Schedule 8 costs are included
within the freight charges which are set out on the previous page.
Schedule 4
Schedule 4 of the track access contract between Network Rail and train operators sets out the
basis for compensation we pay to train operators for the effect of planned disruption, like
scheduled engineering works. Schedule 4 compensates operators for costs they may incur as
a result of disruption, like publicity material and where necessary rail replacement buses, and
for revenue they lose during disruption and in the future as a result of the inconvenience
caused to passengers.



Estimate Schedule 4 unit costs for key maintenance and renewal activities, using 2010/11 as
a base year. This enables Schedule 4 payments in the base year to be split between asset
types and between maintenance and renewals
 Multiply the Schedule 4 unit costs by the CP5 planned activity volumes (or spend)
 Introduce an allowance for costs associated with emergency timetables.
The figures for passenger operators include an allowance for Schedule 4 costs associated with
emergency timetables (for example due to bad weather), but exclude Schedule 4 costs related
to enhancements, which are estimated separately in enhancement project costs.
Network Rail also pays Schedule 4 compensation to freight operators. The arrangements are
not funded by freight operators, but instead by means of a funding settlement determined by
ORR. We have assumed that the CP5 funding available for freight Schedule 4 will increase in
line with inflation and that payment rates will be set by ORR such the regime is financially
neutral if Network Rail delivers its possession plans efficiently. We estimate that these costs
will amount to approximately £41 million during CP5. The forecast freight Schedule 4 costs are
included within the freight charges which are set out on the previous page.
We recognise that freight operators may prefer to receive enhanced levels of compensation for
possessions in exchange for payment of an access charge supplement. In the SBP, we have
assumed that no operators opt for enhanced compensation levels in CP5.
£m in 2012/13 prices

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

CP5

Passenger Schedule 8

(72)

-

-

-

-

-

-

Passenger Schedule 4

(155)

(126)

(130)

(131)

(122)

(121)

(630)

Passenger Schedule 4 ACS

137

126

130

131

122

121

630

Total

(90)

-

-

-

-

-

-

Schedule 4 incentivises Network Rail to manage works on the network efficiently, and
encourages us to take account of the impact of our planning decisions on the wider industry. In
exchange for this compensation, franchised train operators pay Network Rail a fee known as
the Access Charge Supplement (ACS). Open access operators have the option to pay the ACS
and receive compensation as described, or to opt out.
The main assumption underpinning the Schedule 4 cost estimates relates to Network Rail’s
‘access efficiency’ – the amount of disruptive access needed to deliver a given volume of
maintenance and renewal work. We assume that access efficiency will continue to improve
over the course of CP4, so that Network Rail meets its possessions planning targets, and
remains constant thereafter. To estimate passenger Schedule 4 costs, the core of the
methodology proceeds in the following stages:

Network Rail

Further details have been provided to ORR in the Schedule 4 and Schedule 8 supporting documents
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We contribute funding for a range of industry costs
Our plan includes funding for our contribution to a range of industry costs.
Electric traction costs
Network Rail passes a high proportion of the network’s electric traction costs directly onto
operators. The calculation for the off-charging regime is agreed at an industry level. Rises in
costs are primarily driven by anticipated rises in unit costs for electricity, which are based on
Department of Energy and Climate Change forecasts.
Cumulo rates
Cumulo rates are the business rates that are paid to the Department for Local Government and
Communities. Our cumulo rates are due to be revised in 2017. We have been assumed that
the 2017 revaluation will be carried out on a similar basis to the 2010 revaluation..
BTP costs
This is a fixed cost set by the British Transport Police Association (BTPA). The annual forecast
throughout CP5 for the core contract costs is £71 million of which £64 million relates to
England & Wales. Network Rail shares the overall cost of BTP with other members of the rail
industry. The total cost to Network Rail is separated into nine categories; train patrol, station
patrol, other patrol, crime terrorism, major incident handling, dealing with incidents, crime
investigation, criminal justice and special operations. Due to the limited direct control over the
final cost, we would not expect there to be significant savings during CP5. We will continue to
work with BTP to understand how potential reductions in future years may be achieved.
ORR costs
This cost is determined by the Office of Rail Regulation (ORR) and agreed by the Department
for Transport (DfT). The cost is split between Network Rail’s fee to operate the network licence
and reporter’s fees.

CIRAS costs
The Confidential Incident Analysis and Reporting System is a safety reporting system. Network
Rail receives an appropriate apportionment for maintaining and updating the CIRAS system.
Currently this equates to £300,000 per annum.
RSSB costs
They measure safety performance and risk for the industry and they lead research and
development into safety, facilitate national initiatives across the whole rail apportioned across
the rail industry appropriately with Network Rail absorbing £9 million (of which £7 million relates
to England & Wales) of their full cost each annum (based on 2012/13 prices).
Rail Delivery Group costs
We have included provision of funding for Rail Delivery Group.
£ million (2012/13 prices)

2014/15 2015/16 2016/17 2017/18 2018/19

CP5

Electric traction

232

447

461

498

553

Cumulo rates

133

134

134

151

154

2,192
705

BTP

64

64

64

64

64

320

ORR

81

18

17

16

16

15

CIRAS

0

0

0

0

0

1

RSSB

8

8

7

7

7

37

RDG

1

1

1

1

1

7

Total

456

671

684

737

795

3,342

Further details have been provided to ORR in the Industry costs supporting document
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We plan to deliver further efficiency savings of 18 per cent in CP5
We are committed to delivering value for money to passengers and tax-payers. In the SBP we confirm our commitment to deliver 18 per cent headline efficiency over CP5. This includes savings
of two per cent as a result of the lower activity volumes that are embedded in our CP5 plans reflecting the improved asset policies. The pace of change over the next control period is the key
issue in determining whether this challenging level of efficiency can be achieved. We have undertaken a comprehensive benchmarking programme (see next section) to inform our view of the
opportunities and how we can apply them to Network Rail. The efficiency proposals we have developed represent a challenging step-change in the way we run our business.
Key initiatives
Our key initiatives to deliver further efficiencies beyond those achieved in CP4 include:


Renewals – a saving of £1.4 billion will be made through implementing more cost effective asset policies, improved
scheduling of our work, more effective contractual relationships, standardisation of processes and multi-skilling of staff.
 Maintenance – we will deliver annual savings of £117 million by the end of CP5 through standardisation, greater
mechanisation, increased risk-based maintenance enabled by improved asset information and multi-skilling.
 Operations – reduction of cost through consolidation into 14 operating centres, delivering annual savings of £50 million.
 Support functions – we will deliver annual savings of £89 million per annum by the end of CP5 compared to CP4,
delivered through better utilisation of resources.
Our plans reflect the work undertaken to date by RDG to identify cross industry savings. We are grateful for the input
provided by RDG and their work to examine the opportunities to deliver cost savings related to asset, programme and
supply chain management. This work is summarised on page 75 of the plan. RDG will be key to unlocking some of the
efficiencies we have projected and this work has provided us with greater confidence that we can deliver the headline 18
per cent efficiency.
Our plan does not include explicit savings as a result of substantial further alliancing. However, to achieve the efficiency
savings in the plan, we will need the support of stakeholders, particularly operators which will be achieved through more
collaborative working including alliancing.
We continue to examine opportunities to go beyond this level of efficiency, and are committed to becoming a world leader
in cost-effective infrastructure management.
Key enablers
We are undertaking substantial cultural and structural change to meet the needs of our customers and drive efficiency and
value for money in everything we do. A range of programmes are underway, including:
 Alliancing – working more closely with train operating companies, we shall align behaviours through shared incentives
and objectives.
 Devolution – devolving decision making and management accountability to route level will focus efforts on continuous
improvement throughout CP5.
 The Quadrant at Milton Keynes – our national centre brings together 3000 of our staff and allow more efficient delivery
of outputs across the business.
 DIME – a new structure for how we deliver capital projects will deliver savings through internal organisation and the
introduction of outside competition.
 ORBIS – generational improvement in the way we manage asset information will facilitate many of the maintenance and
renewal savings we have planned.
Network Rail

Civils inspections have been reclassified from renewals to maintenance in our CP5
forecasts. As the efficiency calculation for operating costs is based on comparison
to prior year costs and for renewals is based on pre-efficient spend, this change
results in a reduction in efficiency of around one per cent compared to IIP.

For further details see Efficiency supporting document
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We have developed a better understanding of top down benchmarking
We have used a range of approaches and techniques to understand the potential scale of efficiency savings. Whilst no single piece of information
can determine the potential savings, the evidence available points towards a range from 10 to 20 per cent. We are confident our plans for 18 per
cent efficiency are challenging but achievable, and will bring us to the frontier of modern value for money railways.
Econometric analysis – previously

Econometric analysis – now

At PR08, ORR founded much of its assessment of our efficiency potential on an econometric analysis based upon
data collected by the International Union of Railways (UIC) as part of its Lasting Infrastructure Cost Benchmarking
study. These were high-level figures submitted by fourteen European rail infrastructure managers.

To address some of the issues identified with the econometric model and its dataset, we conducted a number of
alternative configurations of ORR’s econometric model. These put the efficiency catch-up in a range between zero
to 20 per cent, with the most plausible scenarios being in the range 10 to 12 per cent.

In 2010, ORR published the first update of its work on cost efficiency compared to our international peers. It
estimated that in 2008 we were 34 per cent less efficient than potentially we could be. In 2011, ORR updated its
analysis and found that for 2009 the efficiency gap had reduced to 17 per cent.

We have recently re-run ORR’s preferred model with the most current data available. It indicates the efficiency
gap in 2010 has reduced to between 10 and 12 per cent. Our analysis indicates that this gap could reduce by a
further three per cent by the end of CP4.

Over the last two years we have worked with ORR to examine such datasets and the form of its econometric
modelling to understand better the true nature of the cost gap to our comparators. We have identified serious
problems with the data and its use for analysis, in particular:
 The data is incomplete and inconsistent. Condition and performance indicators are missing, meaning that any
analysis cannot take into account the relationship between input spend and outputs such as asset condition and
reliability. There are also significant anomalies where values are missing or highly volatile.
 Countries report very differently. Varied accounting practices and internal data definitions make it impossible to
compare like for like. For example, many European railways classify much of their spend as investment,
whereas we record it as being renewals.
 The configuration of the model requires substantial further development; particular areas to address include
purchasing power parity, steady state adjustment to take account of cyclic spend, elasticity of the structural
factors considered, the time dimension in the model and some of the omitted variables.

With the help of FTI Consulting, we have constructed a Corrected Ordinary Least Squares (COLS) model as an
additional econometric approach. Results are emerging and will be refined in the early part of 2013.

These concerns, coupled with the sizeable shift in results from the 2008 to 2009 datsaset, raise serious questions
as to the validity of ORR’s assessment at PR08. What is clear from the data is that some countries are simply not
carrying out enough maintenance or renewal work to sustain the condition and performance of their networks.
Consequently:
 They are not incurring the costs one would expect, making comparisons with these countries extremely
misleading.
 They are building up a backlog of work, just as Great Britain did in the 1980s and 1990s, while we have spent
the last decade addressing this.
 These countries will ultimately have to increase expenditure, or close parts of their network and see services
reduced.

We have also analysed the potential level of frontier shift during CP5, being the natural rate of progress in
efficiency for leading edge organisations within an industrial or commercial sector. Our analysis indicates that for
operations, maintenance, support and renewals over CP5, a frontier shift (including the impact of input prices) of
one per cent is in keeping with the railway sector’s potential. In this plan, we have included a stretch of six per
cent stretch efficiency, which requires further savings to be identified through innovation and modernisation within
our business.

Crucially, two of Europe’s most visibly efficient railways in recent years have chosen to increase expenditure to
mitigate the effects of ageing networks. In 2009 Norway doubled its renewal spend, and more recently Sweden
announced a 25 per cent rise in its maintenance and renewal budget.

Further supporting evidence
Again with the help of FTI Consulting, we have developed and tested a first version of a cost model and produced
efficiency estimates and rankings for our maintenance and renewal activities. Currently this is across nine routes
(excludes Wales), using data from the first three years of CP4.
The results suggest an efficiency catch-up in a range between 10 and 20 per cent. This analysis requires further
work, which we will continue during 2013. We have benchmarked our operations and support activities against
other UK utilities using ORR’s preferred methodology and dataset. This analysis indicates that there are potential
savings of approximately 15 per cent.

Future development
We believe it is critical that other railways support further initiatives in this area and that driving this from one
country will not result in substantial progress. We are therefore working with the UIC and EIM and other countries
to improve the data, so that in future far more accurate comparisons might be possible.

Conclusion
This work has confirmed our view that the scale of the gap identified by ORR at PR08 was overstated. While the
overall gap is smaller than previously thought, it is also important to note that alternative approaches suggest a
fairly broad range for the cost gap. In developing our efficiency assumptions, we have taken into account the cost
gap and frontier shift analysis, and believe that our CP5 target of 18 per cent is challenging and justified, and that
further challenges could severely undermine our ability to deliver a high performing and sustainable railway.

For further details see Efficiency supporting document

Network Rail

56

Strategic Business Plan for England & Wales

Bottom up benchmarking has helped us to develop efficiency plans
We recognise that many opportunities exist for us to improve the way we run our business. Over the past two years we have conducted a
comprehensive benchmarking programme to identify best practice and how much of it we can implement in our railway. This has included “boots
on ballast” site visits with other railways in Europe and around the world, as well as internal initiatives to drive continuous improvement.
Bottom-up benchmarking – “how to achieve our efficiency potential”
We conducted 85 visits with 16 countries, including key European comparators of Sweden,
Norway, France, The Netherlands and Switzerland. We have established mutually beneficial
long-term relationships, allowing us to share best practice and understand how much of it we
can apply to our railway. As the question above illustrates, there are very different approaches
and attitudes in other countries.
In some areas, particularly asset management, we found that other countries were very keen
to learn from us. We also identified many areas of opportunity for Network Rail, which have
formed the basis of our CP5 plans.
What we found

What we are doing as a result

They have fewer standards and rules

Increase commonality of designs and processes

They find it easier to access the railway to
undertake their work, as there is a better balance
between disruption and construction costs

Align ourselves and our work planning more closely with
our industry partners to make best use of the time
available in which to access the network

They have more productive staff, who are far more
likely to have multiple skill-sets

Increase multi-skilling and staff flexibility

They have far more mature and collaborative
contractual relationships with simpler contracting
processes

Work more closely with our contracting base, including
more performance-based specifications and greater
encouragement to innovate

Our discussions also revealed advantages enjoyed by some of our comparators:
 Prorail (the Netherlands) has a more integrated approach to large infrastructure works which
are traditionally accompanied by line closures of weeks or even months at a time.
 When comparing a sample of our civils renewals with The Netherlands and France, we found
their costs would increase substantially if they had to work to the same track access
restrictions as us.

 many railways count significant portions of their renewals as enhancements, due to
accounting/regulatory practices and also ETCS implementation (particularly Italy and
Belgium).
 One year in the 1990s (before comparative data collection), Sweden renewed ten per cent of
its total network switches. More recently it is renewing at a rate suggesting a 400 year life.
Average asset age suggests it has renewed one or two bridges and no earthworks in a
decade.
 Due to their geography, Prorail (The Netherlands) have very many fewer bridges and tunnels
to maintain than us.
 The Economist, dated 10 February 2011, explains that DB (Germany) has been neglecting
its infrastructure. “ … even now Berlin’s commuter trains cannot exceed 60kph (40mph)
because of winter maintenance problems” and Germany’s federal transport minister
announced 3.9 billion Euros would be invested to improve the network that year.
 Many other countries have significantly younger asset populations than we do, due to the
later construction of their railways and more rebuilding after the second world war.
It is also apparent that railway organisations around the world operate in greatly varying ways
compared to ourselves, such as.


Sweden patrol its track on foot much less frequently than we do. For CP5 we are increasing
our use of remote monitoring and infrastructure monitoring vehicles.
 Trackworker safety – Prorail (The Netherlands) have no red zone working on main lines.
 The Dutch PTS equivalent can be completed online in 40 minutes – it’s a two day course in
Great Britain.

For further details see Efficiency supporting document

From detailed discussion with our comparators, we know that in some areas our key European counterparts have lower delivery costs than we do, and it is clear that significant opportunities exist
for us to drive inefficiency from our business. We have identified areas of best practice and developed plans for CP5 that will bring our ways of working in line with our European counterparts,
delivering savings equivalent to the lower end of “should cost” savings identified by Sir Roy McNulty in his Value for Money Study. This represents a step-change in the way we do business. One
of the biggest issues facing the railways in Great Britain is how quickly the whole industry – not just us – is willing and able to change.
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We have updated our plans since we published the IIP
Since we published the IIP in September 2011, we have updated a number of areas of our plan. On this page, we have summarised the principal changes, including the incremental investments
outlined earlier in this document. ORR has also published its Advice to Ministers since we published the IIP and we have summarised the principal differences.
Comparison between IIP and SBP

Comparison between the IIP and ORR’s Advice to Ministers

The changes that we have made to our plans since we published the IIP are illustrated in the graph below.

ORR’s Advice to Ministers, which included two scenarios, was based on the IIP (current railway plus investment) and
did not include enhancements. ORR’s “High” scenario was broadly in line with the IIP, while the “Low” scenario
included substantial reductions in expenditure. We understand that the SOFA was based broadly on the middle of the
two ORR scenarios. The graph illustrates the sources of difference between the SBP and the expenditure assumed by
Government based on the mid-point of ORR's scenarios in the Advice to Ministers (broadly the SOFA) together with
enhancements required by the HLOS but funded from other sources and capital expenditure rolled over from CP4.

This analysis starts with the IIP’s current railway plus investments scenario as ORR used this as the basis
for its Advice to Ministers. The key changes are:
1. additional enhancements required by the HLOS
2. additional maintenance and renewals costs as a result of the HLOS enhancements that we included in
the preferred plan
3. renewals and enhancement expenditure funded during CP4 that we now expect to be delivered in CP5,
including GE overhead line, network telecoms project, Bromsgove electrification and Kent power supply
4. additional enhancement costs as a result of a better understanding of the cost of enhancement projects,
particularly electrification schemes
5. further maintenance and renewals costs as a result of the HLOS enhancements
6. accelerated renewals where it is efficient to deliver at the same time as other enhancements on the
railway due to unique access opportunities or delivery efficiencies (associated particularly with signalling
and switches and crossing projects)
7. safety related investment that we have identified since the IIP
8. additional research and development to support sustained investment in technology development to
transform the rail system
9. further expenditure in civils assets to address the historic under investment
10. additional investments in IT that are needed to support continued transformation of the business
11. increased costs that will be offset by incremental income in other parts of government such as cab
fitment costs for ERTMS that have been transferred from train operators, higher cumulo rates that will be
paid to the Department for Communities & Local Government, and updated possessions compensation.

Network Rail

This includes:
12. reduced maintenance, renewals, operations and support expenditure based on ORR's analysis of the potential for
improved efficiency. We are continuing to review our plans. We are keen to avoid unsustainable cost reductions
and have expressed particular concern about the potential consequences of reduced maintenance
13. reduced industry costs such as those associated with BTP and cumulo rates. We will continue to work with other
industry bodies to review these costs but, as noted opposite, developments since the IIP mean that cumulo rates
are more likely to increase
14. an assumed increase in other single till income. However, the assumed increase in freight charges is no longer
expected and ORR appears not to have included the investment required to enable the assumed increase in
property income (although this investment is less likely to be justifiable in current market conditions).

Summary
Based on our analysis of the ORR’s Advice to Ministers, the SOFA includes net expenditure of £28.5 billion. This
includes an assumption of incremental savings of £1.9 billion based on ORR’s advice. In addition, we have included
incremental expenditure of £1.1 billion to deliver the required enhancements and £1.9 billion of other investment or
ongoing business costs. This results net expenditure in the SBP of £33.4 billion.
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We have also updated our delivery plan for CP4
Outputs
Our latest forecasts suggest that we will not meet the national PPM target for 2013/14, with a projected shortfall
against the long distance and London & south east sector targets. We will continue to focus on delivering
performance improvements over the reminder of the control period.
Asset Stewardship Indicator is not a regulatory target .It is a key measure of asset condition; we expect the trend
of improving asset condition to continue.
Possession Disruption Indices have been consistently better than target, with a slight rise in the latter part of CP4
due to the increase in volume of capital works on the Network.
Passenger safety has been affected by slips, trips and falls. It is expected to continue to improve from 2011/12
and be better than target at the end of CP4.

Key performance indicators

2009/10

2010/11

2011/12

2012/13

2013/14

CP4

National PPM (%)

91.5

90.8

91.6

92.2

92.5

92.5

E&W PPM (%)

91.6

90.9

91.7

91.3

91.8

92.6

0.029

0.066

0.085

0.098

0.123

N/A

0.65

0.52

0.55

0.62

0.63

0.63

ASI
PDI-P
PDI-F

0.82

0.89

0.85

0.82

0.83

1.00

PSI

0.215

0.171

0.233

0.220

0.210

0.240

FWI

0.127

0.126

0.144

0.120

0.115

0.090

Workforce safety remains a challenge and we do not expect to meet the CP4 target, which was set before the
exposure of under reporting of accidents; going forwards, our focus on safety culture and simplification is
expected to help reduce the level of injuries in the workforce.

Financial Value Added
Financial Value Added (FVA) at the end of the control period is forecast to be £1.1 billion for England and Wales,
with the increase compared to the £0.4 billion in our last delivery plan update largely attributable to a change in
our assessment of FVA on interest:
 this is after delivering savings across the network of around £5 billion compared to the spend levels at the end
of Control Period 3, consistent with ORR’s final determinations for CP4;
 income shows negative FVA largely due to indexation differences;
 operating and maintenance costs are expected to be slightly less than the CP4 target but £100 million more
than we expected at the time of our 2012 Delivery Plan Update;
 forecast renewal outperformance remains unchanged compared to our last delivery plan update, with increased
track unit costs and increased expenditure on FTN/GSM-R and Information Technology being absorbed by
contingency
 enhancement projects outperformance is unchanged from our last forecast; and
 outperformance of £806 million is expected on net interest payable, with most of the benefit coming from lower
than expected interest rates.

Efficiency
Although not a regulatory target, we had an objective of reducing the running cost of the railway by 23 per cent.
With challenges in Track, IT and FTN costs, the removal of outperformance on civils renewals, additional costs in
non volume renewals and the inclusion of an allowance to cover the prospective ORR fine in respect of long
distance train performance, we now expect to achieve 20 per cent efficiency in CP4.
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The routes are the core building block of our plans
The forecasts are based on the submissions from each route and support function. So that we can be transparent about the overall cost of each
route, we allocate all support function and other centrally managed costs to our routes. We summarise on this page the fully allocated
expenditure by route.
£m (2012/13 prices)

Anglia

East Midlands

Kent

LNE

LNW

Sussex

Wales

Wessex

Western

Total

Operations

200

88

147

336

501

138

120

147

164

1,842

Maintenance

455

252

312

702

1,187

234

262

347

463

4,214

Support

205

114

173

337

515

165.0

113

212

206

2,041

Property

(2)

(1)

(3)

(3)

(4)

(2)

(1)

(2)

(1)

(18)

Renewals

989

581

901

2133

2370

684

682

981

1415

10736

Other renewals and Investments

205

108

192

332

500

194

104

223

215

2073
10,960

Enhancements

363

918

1981

1158

2130

265

614

679

2852

Industry costs (incl Schedule 4 & 8)

515

181

547

591

869

377

105

480

288

3973

(167)

(105)

(250)

(366)

(518)

(179)

(99)

(216)

(523)

(2,422)

Other single till income

We have been developing a more detailed approach to allocating costs to each of our routes. The approach is currently in draft form so has not been reflected in this plan. Before confirming
implementation of the revised approach, we will discuss the detail with ORR. We note that the revised approach would result in a reduction in the allocation of costs to England & Wales by
around £10 million per year (of which around £7.5 million relates to operating costs), with an offsetting increase in the allocation of costs to Scotland.

For further details see the Route Plans and the cost allocation supporting document
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Outputs
This section sets out the outputs Network Rail intends to deliver in the remainder of
CP4 and in CP5 consistent with industry’s plans to deliver the HLOS outputs.
It covers:
–
–
–
–
–
–
–
–
–

Our contribution to the HLOS
Managing trade-offs
The outputs framework for CP5
Safety
Capacity
Performance
Access and availability
Asset stewardship
Carbon
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We are clear on our contribution to the HLOS
The Industry Strategic Business Plan sets out how the industry intends to deliver the HLOS outputs safely, sustainably and efficiently. This
section sets out the outputs Network Rail is committing to as its contribution towards the delivery of the HLOS outputs. The output requirements
and commitments are summarised in the table below and explained further in the following pages.
Industry outputs required by the HLOS

Network Rail’s commitments

Safety

 £67 million ring fenced funding to reduce the risk of accidents at level crossings.

 We will commit to continually reducing the risk to the public, passengers and our workforce. We will reduce risk
at level crossings by eight per cent during CP5.

Performance

 92.5 per cent PPM and 2.2 per cent CaSL at the end of CP5.
 Focus on improving worst-performing routes and those on which lower levels of reliability
have greatest economic effect.

 We will broadly maintain performance at end CP4 level, focus on reducing the variability in train service
reliability and reduce the gap between the best and worst performing services.
 Our plan is intended to deliver 92.5 per cent PPM and 2.2 per cent CaSL by the end of CP5 but it needs to be
recognized that there is a range of potential outcomes around this projection.

Capacity

 Specifies level of demand to be accommodated at key points on network.
 We have developed a plan with train operators to deliver the required capacity to accommodate the demand
forecasts set out in the HLOS. Our plan sets out the enhancement programme required to support the
 Specifies a number of projects that must be delivered and uses other schemes to illustrate
necessary train service changes.
how the HLOS could be delivered.
 Our plan sets out for each enhancement programme the outputs delivered, scope, cost and key milestones
which we would eventually expect to be included in our CP5 delivery plan and subject to the well established
change control process used in CP4.

Availability

 No specific targets set in the HLOS.

Sustainable development  The rail industry to demonstrate greater environmental sustainability
 Industry to set measures and targets for carbon/energy performance and show how
industry considers sustainability in decision making. Industry to make business case for
investment.
Ring fenced funds

 Strategic Freight Network (£200 million), East Coast (£245 million), Passenger Journey
(£309 million), Station improvement (£206 million), Development (£144 million), Level
crossings (£67 million).

 We have developed access strategies with train operators for each route. The plan assumes we have the
ability to determine the appropriate trade off between running services and closing the network to undertaken
engineering work.
 We have included forecasts of PDI-P and PDI-F.
 We have developed a vision and strategy for sustainable development. The SBP sets out the carbon trajectory
for Network Rail. We will commit to including climate change scenarios in our asset policies and investment
decisions to protect the future value of our assets.
 We have agreed with industry the objectives, allocation (where relevant) and governance for these funds.
These proposals are set out in the Draft CP5 Enhancements Plan.

The way in which these outputs and commitments are regulated is subject to parallel consultation processes and we have provided extensive input to these consultations. We regard it as critical
that the regulatory framework incentivises or enables efficient and effective delivery while providing sufficient flexibility to make balanced and evidenced-based trade-offs. This plan has therefore
been prepared on a basis that is consistent with these related submissions.
There are clearly areas of the plan which are subject to further development. For example, the HLOS specified schemes fundamentally change the nature of the network particularly with the
introduction of electrification systems and the introduction of new rolling stock such as the Intercity Express Programme which will require further development of the precise outputs to be
delivered on those routes and the impact of these changes on our overall asset management plans.
We will continue to refine our plans at a route level and seek to integrate the changes required to deliver the HLOS outputs into our core route asset management plans.
There are significant uncertainties in forecasting the delivery of the outputs and the cost of delivering them. We have included analysis of these risks and uncertainties.
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We must be able to make trade-offs to deliver better value for money
We believe we can deliver better value for money to customers and funders if we have the flexibility to make trade-offs at a local level between
capacity, performance and cost.


Delivering improved value for money is core to achieving the vision for both the railway and
Network Rail.
 Given the experience during CP4, the challenge of getting the trade-offs right between
performance, capacity and cost, the need to maintain alignment between Network Rail and
train operator outputs and to offer better value for money, we believe it is imperative that
there is a framework that allows us, in conjunction with our customers, to make trade-offs
across the outputs and across routes as to what we deliver in CP5.
 Planning Oversight Group (POG) remitted a working group to better understand the
interdependencies and trade-offs between different outputs, to develop an analytical
framework and toolkit for examining trade-offs on congested parts of the network. The group
was asked to develop a possible framework that would manage adjustment of targets if this
was justified.
Understanding trade-offs
 Analysis of the network has identified “hot spots” where congested parts of the network
currently experience poor performance against a number of measures and also where
significant infrastructure work is planned in CP5. On this basis, the most critical hot spots for
CP5 are Birmingham New Street, London Bridge, London Victoria, Manchester Piccadilly,
London Liverpool Street and London Cannon Street.
 Case studies have been undertaken of different parts of the network to explore the
relationship between PPM and other outputs. This analysis concluded:
– For the majority of the service groups examined the expected relationship between a
decrease in delay and an improvement in PPM, and vice versa. There are two groups
where this relationship is overly sensitive or not true. Journey time seems to have been a
key factor in both cases:
- For service groups in which both PPM and delay per train have fallen, an increase in
speed on those lines appears to be a partial cause in the majority of these
- For service groups with a large increase in PPM and a large decrease in delay per
train (above normal levels), speed has decreased on the majority of these
– Analysis of different routes on the network revealed a similar relationship between the
number of trains and average delay per train mile, with more traffic leading to more
delays.

A framework and toolkit for examining trade offs
The analysis has helped us to start to develop a framework and toolkit for examining the
trade off on congested parts of the network and to examine the balance of capacity,
performance and journey time informed by our understanding of the impact on demand,
revenue, cost and economic benefits of the available choices.
 A number of clear performance drivers have been identified, with quantified evidence of
complex relationships. Key variables assessed include traffic growth, journey times,
timetables complexity and current performance delivery
 The performance impact of the changes specified in the HLOS has been assessed on both a
qualitative and quantified basis as part of this work. Having taken current performance
hotspots into account the main risks identified are Thameslink, Northern Hub, refranchising
changes and intermodal freight growth


A framework for change
 A pre-requisite to a change control process is a clear baseline level of performance. The SBP
includes projections for each train operator consistent with delivery of 92.5 per cent PPM by
the end of CP5.
 Planning Oversight Group has supported the need for change control to include the top level
regulatory outputs in order to offer better value for money and maintain alignment with future
franchise commitments.
 The mechanism should be based on the principles of the change control mechanism used in
CP4 for the enhancements programme in that an assessment is required of the impact of the
proposed change on affected customers and on other output commitments and that affected
parties (customers and funders) should be consulted on the proposed changes and,
ultimately, ORR would need to approve the propose change.

For further details see the Trade Offs supporting document
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We need the right outputs framework for CP5
There needs to be clarity about the purpose of each regulatory output and indicator and the consequence associated with deviation from the
forecast trajectory. There also needs to be recognition by ORR of the level of confidence of delivery of outputs. We propose that regulatory output
targets are more at threshold than at higher aspirational levels. Not all indicators should become targets and indicators or enablers should be
treated as such – the focus should remain on the underlying purposes so that any individual measures do not constrain progress.
Outputs framework
Set out below is our view as to how the outputs framework should work in CP5


Regulated outputs
– top level measures meet HLOS
– subject to regulatory enforcement
– flexibility on change control
– consider these expected outcomes so propose to agree thresholds for minimum
acceptable level
 Indicators
– used to manage our business
– transparent with ORR with forecasts
– not subject to regulatory enforcement but we will inform ORR of our overall progress
 Enablers
– measures to track development of our core competencies
– not subject to regulatory enforcement but we will inform ORR on progress
 Customer reasonable requirements
– output measures agreed locally with each customer, based on what is important to them
– not set through the periodic review determination (e.g. JPIP process).
– customers will have recourse to ORR
A key principle underlying this framework is that detailed output requirements should be
customer-driven and should be subject to local discussion with operators. Network Rail needs
to be held to account for delivery but not in a way which constrains improvements or sensible
trade-offs.

Output measures
Set out below is our view as to which measures are within the framework


Regulated outputs
– PPM and CaSL for England & Wales*
– Freight Delivery Metric*
– Enhancements output, scope and milestones*
– Level crossings risk reduction plan*
– PDI-P and PDI-F (or alternative measure) forecasts*
 Indicators
– Workforce and passenger safety forecasts
– Operator Network Rail delay minutes by route*
– Freight Network Rail delay minute by route*
– Asset output measures*
– Carbon trajectory* and other sustainable development KPIs
 Enablers
– Network Rail’s safety strategy
– Asset management excellence
– Asset information milestones
– System operator milestones
– Customer service maturity
 Customer reasonable requirements
– PPM and CaSL by operator and other indicators agreed with operators
– Freight performance indicators agreed with customers
– Network Availability indicators agreed with customers
* The SBP suite of documents includes forecasts of all these measures. Our plan assumes
that the regulatory regime is consistent with our proposals for monitoring performance targets
during CP5, including an agreed change control process and establishment of customer
reasonable requirements as set out in our response to ORR’s consultation on outputs.
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We will continue to reduce the safety risks in CP5
The safety of our workforce, passengers and the public is of paramount importance. We also believe that a safer railway is also a better
performing railway. As a responsible business, we will not trade-off safety with other operational issues and will deliver our safety strategy to
ensure everyone goes home safe every day.
Train accident risk

Level crossings risk

Overall, train accident risk has fallen by two-thirds during the last ten years, driven by a large reduction in the risk
from Signals Passed at Danger (SPADs) owing to TPWS installation. Currently the largest risk from the Precursor
Indicator Model is public behaviour at level crossings. The lower coloured section in the graph below shows the
risk from road-rail interface activities. This is dominated by the risk from public behaviour at level crossings, but it
also includes small contributions from failures, irregular working and non-rail vehicles on the line at other locations
that lead to derailments. Those other precursors are more important in passenger risk.

Collisions between trains and road vehicles at level crossings are classified as train accidents. Collisions at level
crossings account for around 42 per cent of all of the Precursor Indicator Model’s train accident risk to
passengers, members of the public and workers.
The graph illustrates the lack of any significant reduction in level crossing risk over the previous eleven years to
2009 with regard to train accident risk (and whole system risk). This has meant that the proportion of train
accident risk attributable to level crossings has grown substantially. As a result of this a policy decision was taken
to adopt a more interventionist approach in order to reduce risks at level crossing in CP4 and CP5.
Ring-fenced funding of £67 million was specifically provided in the HLOS to reduce the risk of accidents at levels
crossings. We have a prioritised list of potential interventions informed by our risk modelling and we believe this
level of funding will allow us to reduce risk by eight per cent (based on the current level of risk) in CP5. The £67
million will include 30 high risk closures and enforcement cameras at 200 locations.
We will continue to explore the opportunities to invest to reduce risks at level crossings on a self-financing basis
and also promote the business case for additional funding in this area.

Track worker safety
Protecting the safety of our people when they are working on the track is of critical importance. Historically, a
significant number of workers were killed each year working under lookout protection whilst trains were still
running. The move towards more so-called “green-zone” working has resulted in an improvement in the safety of
our people. However a combination of reduced access time for blocks and a recognition that “green zone” working
also contains risks means that we need to introduce new technology to make a step change in the safety of those
working trackside.
We plan to invest £100 million in new technology to provide remote alert of approaching trains.
In addition to our investment in new electrification, we plan to invest £230 million in additional equipment on the
existing electrified network to make the taking of isolations safer. This will provide enhanced protection to our staff
when working with electricity, reduce delays in taking isolations and improve efficiency.
We will also invest £135 million in developing new, or making changes to existing, road rail vehicles to design in
features that will mitigate the risks of working under overhead lines, working when adjacent lines may be open to
traffic or clearance is otherwise limited, overturning machines and the risk of vehicles failing to stop.

For further details see Transforming Safety and Wellbeing and the Safety Plan for Level Crossings
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We will deliver significant new capacity
HLOS

Peak Three Hours

Regional cities

High Peak Hour

Forecast demand
in 2013/14

Extra demand
to be met by
2018/19

Forecast
demand in
2013/14

Extra demand
to be met by
2018/19

539,300

119,000

268,500

54,200

Birmingham

37,500

3,900

19,200

1,800

Leeds

25,400

5,100

13,000

2,800

Manchester

28,100

6,200

13,600

2,600

Others

34,800

4,900

16,500

2,000

London

Central London
Overall, this plan delivers an additional 115,000 seats into central London during the weekday
morning peak by the end of CP5, an increase of 20 per cent. In addition to this increase, extra
standing capacity for passengers making short trips will be provided, including the deployment of
‘metro style’ rolling stock on inner suburban services.
Key strategies include:
 Completing strategies from CP4 whose delivery rolls over into CP5, including the Thameslink
Programme, Crossrail, the Intercity Express Programme (IEP) and Great Western electrification.
 Delivering more capacity where this can be done within the existing capability of the network,
including 11-car Pendolinos and Essex Thameside lengthening.
 Investing in the capability of the network to accommodate extra capacity, including the Great
Eastern and Lea Valley routes, Midland main line electrification and wider route upgrade, Redhill
platform zero, Uckfield line longer trains, Waterloo to Reading longer trains, and enabling power
supply upgrades.

Across the regional cities specified in the HLOS, the plan adds roundly 55,000 extra seats during the weekday morning peak,
an increase of 32 per cent over the course of CP5. The extra capacity proposed is greater than the anticipated demand growth
over CP5, resulting in lower average load factors by the end of CP5. This does not mean, however, that the plan has
overprovided for capacity in responding to the HLOS:
 Overall, 92 per cent of the total capacity proposed for CP5 is provided by operational solutions (that is, solutions not
requiring any investment in the capability of the infrastructure), schemes committed pre-HLOS, or schemes directly named
in the HLOS as being sought by funders.
 In some cases the additional capacity will be a ‘step change’ designed to meet demand over a longer period than just CP5.
 ‘Line of route’ factors – many routes and services provide capacity into two or more cities. Increasing capacity for the benefit
of one city will generally increase capacity for all.
 On some routes capacity will be added by schemes which are not being pursued for capacity reasons (e.g. the Northern
Hub aims to stimulate the regional economy).
The key capacity interventions specified for the regional cities are:
 Birmingham: Longer services, electrification of Walsall to Rugeley
 Bristol: Introduction of IEP trains, Great Western electrification
 Leeds: Longer suburban services incl. platform lengthening, Leeds, Huddersfield and Bradford enhancements, north crossPennine electrification, Northern Hub
 Leicester: Inter-urban lengthening, and delivery of extra capacity following electrification of the Midland main line
 Liverpool: Northern Hub, north west electrification
 Manchester: The Northern Hub, north west and north cross-Pennine electrification
 Newcastle: Introduction of IEP trains, north cross-Pennine electrification
 Nottingham: Suburban lengthening, delivery of extra capacity following electrification of the Midland main line
 Sheffield: Suburban train lengthening and delivery of extra capacity following electrification of the Midland main line,
Northern Hub.

We are exploring how to improve the current framework for measuring and incentivising the use of capacity on the network.
We believe the current framework should be retained and enhanced so that we can cascade its use to a route level.

For further details see Capacity supporting document
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We will maintain a high level of performance
Performance is at historically high levels across the GB network. The HLOS requires us to develop a plan to deliver 92.5 per cent PPM and 2.2 per cent CaSL by the end of CP5. Analysis has
shown that base levels of performance would be expected to continue to improve in CP5. Such a trend would be based on the improvements and investment in recent years, more efficient
working practices and building reliability into infrastructure and fleet assets. However, the effect of considerable predicted increases in passenger and freight growth, together with significant
infrastructure investment, new fleet and widespread re-franchising, needs to be understood. We have a plan to deliver the required outputs. As a result of the uncertainties in forecasting the
precise level of performance, our plan is expected to deliver within a range from 91 to 93 per cent PPM by the end of CP5. The HLOS target falls within this range.
The performance plan

Framework for passenger performance outputs

We have developed a plan intended to meet the HLOS requirements of 92.5 per cent PPM and 2.2 per cent CaSL
by the end of CP5

Recognising the uncertainties in forecasting performance, we are proposing a framework for CP5 that holds us to
account in the following way:
 The regulated target is to deliver 92.5 per cent PPM and 2.2 per cent CaSL by the end of CP5.
 Recognising the uncertainty in delivering a precise level of performance, there should be a minimum threshold
of punctuality below which ORR would consider regulatory action. Given the range of uncertainty, we believe
the threshold should be set at 90 per cent PPM at a national level in any one year.
 We will report delivery against the annual CP5 forecasts at a train operator level in the annual update of our
CP5 Delivery Plan.
 We will manage changes to our CP5 forecasts at a train operator level through the JPIP process which will
update the forecasts for each year of CP5 on a rolling two year basis.
 The first year of the JPIP will have the status of a customer reasonable requirement. The second year of the
JPIP will not have this status, although there would be an expectation that these would not change significantly
without justification.
 Other performance measures (e.g. delay minutes) would be used as indicators but would not be regulated
outputs or customer reasonable requirements.

The intent is to broadly maintain performance at end CP4 levels and focus on reducing the variability in train
service reliability, reducing the gap between the best and worst performing services.
Key areas of uncertainty relate to the impact of traffic growth, the impact of the investment programme, the
introduction of new rolling stock and the outcomes of the refranchising programme. Against these uncertainties
our plan is expected to deliver within a range from 91 to 93 per cent Public Performance Measure (PPM) and
between 2.16 and 2.36 per cent Cancellations and Significant Lateness (CaSL) by the end of CP5.
We have included a forecast by train operator for each year of CP5 in our detailed performance plan.
The JPIP process will develop more detailed plans agreed with each train operator on a rolling two-year basis,
from which we will update our CP5 forecasts and explain key changes.
There is no HLOS requirement in terms of freight performance output. We are currently discussing the adoption of
a new Freight Delay Measure (FDM) with freight operators. The industry proposes that the FDM should be a
regulated output at an industry level. The industry does not believe it is sensible to disaggregate the regulated
output to an individual operator as it is not possible to know which operators will be operating particular freight
paths in CP5. Annual performance plans will be produced for each freight operator and these will include forecast
performance measures and will have the status of customer reasonable requirements.
We will continue to develop our performance plans in consultation with train operators through the JPIP process.
We will continue to seek to identify the most cost effective way of delivering performance, including providing
funding to train operators to improve rolling stock reliability where this is the most cost-effective option.

Framework for freight performance outputs
We propose that the Freight Delivery Measure should be a regulated output at an industry level. We do not
believe it is sensible to disaggregate the regulated output to an individual operator as it is not possible to know
which operators would be operating which flows in CP5.
Annual performance plans will be produced with each FOC and these will include forecast performance measures
for each operator. These will have the status of customer reasonable requirements.

We are proposing not to create a performance fund for CP5. Our plan is based on achieving 92.5 per cent PPM.
We will need to manage our resources to deliver this and the other outputs required of us from the periodic review.
We will have flexibility to move resources across routes to address under/over performance.

Change control
Most of the passenger railway will be re-franchised before the end of CP5. This will enable funders to re-define the outputs that they wish to buy through the franchises. These opportunities will lead to better VfM and reduced net
industry cost. However, re-franchising also creates a risk that Network Rail’s regulatory outputs, as set in the periodic review, may be inconsistent with future franchise commitments, or with operators’ commercial decisions. In order to
handle this risk, we propose a change control mechanism for CP5. The mechanism would be a means of changing regulatory output target(s) to reflect deliberate trade-offs between industry outputs – principally capacity, journey time
and train performance. The scope of the mechanism would be limited to trade-offs that are deliberate decisions, initiated by funders and/or operators; for circumstances that are unforeseen in the periodic review.
Ideally the mechanism would be used rarely, if at all. Ultimately, however, the mechanism would be used if it is needed. How often it would be needed will depend on two things, the extent of change(s) initiated or supported by
funders and/or operators; and the level of disaggregation at which regulatory outputs are set. The higher level the regulated outputs, the lower the likelihood of needing change control. The change control process should be based on
the industry processes by which decisions (to trade between outputs) will be made, and by which the impacts of those decisions on performance will be quantified. This will ensure that there is a clear line of sight and consistency
between trade-off decisions and any change control. It will also mean that the change control process is as efficient as possible. The two key industry processes concerned will be Event Steering Groups and the JPIP process.

For further details see the Performance plan
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We will optimise the balance between running trains and maintaining the infrastructure
We recognise that time is money. The rail network needs to be open for business to carry passengers and freight and to generate revenue. At the
same time, we must maintain, renew and enhance the network as efficiently as possible. The level of access is a key determinant of the volume
and cost of work we are able to undertake on the network. We must agree strategies with our customers that strike the right balance between
these requirements.


At this stage of our planning for CP5 we have undertaken a high level assessment of the volume of access required. This will be refined as we develop more detail of the work banks and
definition of programmes to be delivered at a route level.
 This high level assessment shows a significant increase in the expected annual volumes of access required to deliver CP5 plans for the first three years of the control period with reductions
seen in the later years to at-or-below CP4 volumes. We will examine opportunities to smooth these volumes, recognising that the understanding of the options and constraints is route specific.
 The further development of Route Network Availability Strategies (RNASs) will be critical in determining a better understanding of the CP5 access picture.
National Possession Disruption Impact forecasts

The CP5 PDI estimates are based on disruption impact per unit spend based on a comparison with the outcomes in the first three years of CP4. The estimates are based on the assumption that
similar renewals and enhancement schemes will require comparable levels of disruptive impact per spend as in CP4 on each route. The forecast shows significant increases of over 30 per cent
in access impact on passengers in 2015/16 to 2017/18 compared with CP4 based on impact per spend. The impact on of CP5 delivery works on freight services starts the control period about 18
per cent higher than the CP4 exit point, showing year on year improvement for the rest of CP5. It has not been possible to produce a bottom up estimate of availability as specific access plans or
strategies are either not available on insufficiently developed we will be able to update the forecasts.
Developing new metrics
Network Rail is in the process of developing, with its customers, new metrics for network availability. For TOCs, this metric will be based around the working timetable, for FOCs around the ability
to provide freight customers with a source to destination route. These metrics have yet to be finalised with industry. We propose that the PDIs should be retained as network totals.
The new metrics can be disaggregated to a lower level and we propose that, although the network forecast in the CP5 delivery plan be used as an indicator, that the disaggregated level be one
of the first items in the possession indicator report.
For further details see Access Strategy and Network Availability supporting document
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We will manage our assets robustly and sustainably
Network Rail has a large and complex portfolio of assets to manage. The accountability for managing these assets principally lies with our route organisations through the implementation of their
detailed asset management plans. The central asset management team is responsible for overseeing these plans and assuring the Board that the plans are sustainable. This is a key role of the
centre of network Rail in the sustainable management of the network. It is important to be able to monitor these assets at a portfolio level in order to detect any systematic trends and to be able
to assess the longer term sustainability of our approach to asset management. We have developed new measures to assess:



Robustness: whether our assets will deliver the required outputs
Sustainability: whether our asset policies continue to deliver the outputs over the longer term.

We have developed new measures for the major asset disciplines (track, signalling, telecoms, electrical power, buildings, structures and earthworks) and the forecasts are summarised below.
Robustness measures

CP4

CP5

Track
Failures > 10 mins

9,364

9,451

12,053

12,053

Signalling
Failures > 10 mins
Telecoms
Failures > 10 mins

519

519

671

736

5,268

5,268

291

218

Asset

Sustainability measure

CP4

CP5

CP6

CP7

CP8

CP9

CP10

CP11

Track

Used life (%)

52%

51%

50%

50%

53%

55%

56%

57%

Signalling

Remaining life (years)

13.3

15.0

17.8

21.1

21.0

20.0

18.4

17.8

Telecoms

Remaining life (%)

72%

46%

36%

44%

69%

53%

36%

37%

E&P

Remaining life (%)

61%

57%

55%

54%

53%

53%

53%

51%

Buildings

Remaining life (%)

41%

42%

45%

49%

53%

55%

58%

58%

Structures

Condition score for
principal load bearing
elements (bridges)

7.4

5.8

4.2

4.3

4.5

4.6

4.6

4.5

Earthworks
(GB total)

Earthworks Risk Index

100

99.6

99.7

99.7

99.7

99.7

99.7

99.6

Electrification and Plant
Failures > 10 mins
Buildings
2 and 24 hour reactive faults
Structures
Open risk items with risk score >20

Note: remaining life is based on the estimated average asset life.

Earthworks
Robustness

Under development

The principal reasons for the forecast trends are:
 Track. Increasing trend in used life. Increase in refurbishment means that sleepers can be left in service longer (previously would have been prematurely replaced when ballast or rail needed
replacing). Also, reduction in rail defects (for example, due to grinding) allows increase in rail life and as a result rail wear becomes more important factor.
 Signalling. Increase in mean remaining life from roll out of operating strategy and ERTMS.
 Buildings. Increase in mean remaining life reflecting cycle of past investment.
 Electrical Power. This excludes enhancements which will offset the reduction in remaining life. Also, we can extend the life of some assets based on whole life cost assessment.
 Earthworks. Relatively flat profile as there will be fewer high criticality earthworks in poor condition, offset by an increase in lower criticality earthworks.
For further details see the Asset Output Measures supporting document
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We will improve our carbon footprint
Our carbon emissions
Baseline (‘business as usual’) forecast
We have forecast our scope 1 and 2* carbon dioxide emissions based on our existing plans. This shows that we
expect to deliver small reductions against current levels in the carbon intensity of our operations. The key drivers
of reduction are planned and ongoing rationalisation of offices, signalling locations and maintenance depots. This
forecast provides the baseline against which we will monitor our CP5 carbon performance.
It should be noted that the forecast is based on our understanding the makeup of our carbon footprint and its
relationship with our key business activities. As we implement our Sustainable Development Strategy we expect
this understanding to improve and we will adjust our baseline accordingly.

Carbon dioxode emissions
Total tonnes CO 2 e / ktonnes

2013/14

2014/15

2015/16

2016/17

2017/18

2018/19

261

255

256

256

255

254

Note: Forecasts are based on the most recent Defra conversion factors. They do not account for past or future changes in
the carbon intensity of electricity and other fuels

Expected Carbon Intensity of our Electricity Supply

2010

Carbon Intensity of Electricity/kg CO 2 e per kWh

0.52

% Change on 2010 (most recent published year)

End CP5

End CP6

0.45

0.40

(14%)

(23%)

Understanding consumption is a key enabler to energy efficiency and we will continue to work with operators to install
smart meters. To achieve reductions beyond our baseline, we will invest in more energy efficient assets and
equipment as we enhance, renew and maintain our network. There is a significant opportunity to achieve energy
efficiency in our buildings, and we will deliver this through: integrating sustainability into specifications for new-build
and refurbishment works; undertaking prioritised energy efficiency retrofits; and putting in place behaviour change
plans to reduce energy consumption.

Reducing carbon intensity of supply
We will also seek improvements against our baseline through reducing the carbon intensity of the energy we use.
We will use our position as a major consumer of electricity in Great Britain to seek the improvements in supply
profile through our long term energy contracts. In addition we will identify and deliver opportunities for low-carbon
self generation where there is a good business case.
* Scope 1 emissions are direct emissions from sources owned or controlled by the company, and Scope 2 emissions are
indirect emissions from the generation of electricity consumed by the company. See http://www.ghgprotocol.org/

Embedded carbon
Scale of footprint
In addition to the carbon footprint from the energy that we procure and use, Network Rail has a substantial impact
through the carbon embedded in the services, products and materials we procure. Furthermore, traction
emissions (from train services on our network) represent the biggest contribution to the industry’s overall footprint.

Source: Rail Industry CP5 environment plan – September 2011. Sustainable Rail Programme

Measuring and reducing footprint
In CP5 we will seek to reduce the carbon embedded in the new infrastructure that we build, through the use of
appropriate methodologies and tools. This will enable us to forecast, reduce and report reductions in embedded
carbon. We will undertake trials of such approaches over the remainder of CP4, and propose a more
comprehensive approach in time for our CP5 Delivery Plan.
In addition we are committed to working with our customers to support them to use traction energy in an ever
more efficient manner. This will include continuing to support train operators metering more of their electricity
usage.

For further details see the Sustainable Development Strategy
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Deliverability, key assumptions
and risks
This section sets out our assessment of the challenges to deliver our plan, the key
assumptions made and our assessment of the risks. It covers:
–
–
–
–
–

The key assumptions we have made
Our assessment of risk
Capital programme delivery
Development of our efficiency plans
Reducing our costs further
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The key assumptions underpinning our plan
Developing our plans requires us to make a range of assumptions about future events. The outcome of our plan will be affected by the extent to
which actual events accord with our assumptions. We have set out the key assumptions that underpin our plan below. We have also included
details of our assumptions in each of our functional plans and have created an assumptions log of the most significant assumptions.
Economic and environmental
There will be continued growth in demand for passenger services in all sectors as well as for freight services. This
will translate into an increase of 10 per cent in passenger vehicle kilometres and a 22 per cent increase in freight
tonne kilometres across the network as a whole during CP5. We have set out our detailed assumptions in our
detailed supporting document on traffic growth.

The regulatory regime supports the delivery of improvements in cost and outputs consistent with the regulatory
principles set out on page 78. The next section of plan highlights some particular issues about the development of
the regulatory and financial framework.

Technological

Interest rates, including the FIM fee, will be consistent with current market rates. We have set out our detailed
assumptions in the confidential supporting document on financing costs.

We will develop efficient technical solutions for the delivery of new electrification systems, ETCS and the network
operating strategy including traffic management.

Annual inflation (RPI) will be 3.0 per cent in 2013/14 and 2.75 per cent thereafter and there will be no change in
the definition of RPI.

We will continue to develop plans for an interoperable railway but will not be required to incur specific additional
costs beyond our existing capital expenditure in CP5.

The property market conditions will reflect current economic forecasts which we have set our in our supporting
property plan.

We will develop new technical solutions that will enable longer term savings through an increase in our investment
in research and development.

The rail market in Great Britain will continue to be attractive for our key suppliers.

Other factors

Fares policy remains unchanged from RPI+ one per cent

We obtain the engineering access, including increased mid-week working for track renewals and the major access
requirements for enhancements, and the plant needed to deliver the CP5 programme.

Weather patterns will be broadly consistent with trends over the past five years. While we will continue to respond
to the impact of climate change, we have not included the impact on outputs and costs of abnormal levels of
extreme weather.

There is support from our customers and stakeholders for our overall strategy including the purpose, role and
vision.

We will not need to remove the ash trees (around 400,000) that are alongside the railway.

Trains operators will continue to support continued transformation of Network Rail and our stated industry
including through alliancing.

Regulatory and contractual framework
There will be no major changes in legislation.

We maintain a constructive approach to industrial relations in order to minimise the risk of significant industrial
action.

There will be no major changes to the current industry framework during CP5.

Train operators operational and rolling stock performance is consistent with assumptions in the performance plan.

The refranchising process will restart within the next year and the delay will impact on the level of support required
by train operators.

Train operators support delivery of savings including, for example, efficient access for engineering work and early
involvement in enhancement projects.

Franchising outputs will be consistent with the HLOS outputs.
The regulatory regime is consistent with our proposals for monitoring performance targets during CP5, including
an agreed change control process and establishment of customer reasonable requirements.
Funding for enhancements takes account of the early stage of development for a number of projects and enables
the price to be fixed after completion of the periodic review.
Civils renewals are funded on the basis of an overall expenditure allowance to deliver a new asset policy to begin
recovery of the backlog rather than as an output based settlement.
The adjusted WACC approach does not have an adverse impact, including on our ability to raise debt or on the
cost of debt.

For further details see the supporting documents on assumptions and risk

Schedule 4 and 8 rates continue are maintained at current levels.
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The risks and uncertainties in our forecasts
As well as identifying the key assumptions that underpin our plans, we have also identified the key risks to achieving our objectives and their
underlying causes. We have also assessed the level of uncertainty as a result of the assumptions and risks through use of quantified risk
analysis and other techniques.
Safety and sustainability
The key risks include:
 We do not maintain robust processes for railway operation and asset integrity.
 We do not deliver a change in safety culture within Network Rail and our suppliers.
 We do not take sufficient action to mitigate safety risks imported by third parties (including level crossing
misuse, trespass, defects in traction and rolling stock).
The principal underlying causes of failure to mitigate these risks include a shortfall in our leadership and
management capability, the scale of transformational change being unrealistic, and insufficient funding.

Corporate capabilities
The major corporate capabilities are asset management, capacity and performance management, and project
development and delivery. The key risks include:
 insufficient improvement in our asset management capability
 delayed improvement in asset information systems, processes and data
 shortfall against performance outputs
 inability to make balanced trade offs between performance, capacity and cost
 insufficient improvement in project delivery
 ineffective work partnership working with suppliers and customers
 consulting business not being won in competition.
The principal underlying causes of failure to mitigate these risks include:
 a shortfall in our leadership and management capability, the scale of transformational change being
unrealistic, and insufficient funding
 inherent variability in performance, timetable changes, shortfall in asset reliability, worse than expected
rolling stock performance, higher than planned growth
 uncertainty in required activity to manage the infrastructure sustainably
 inflexibility in the regulatory framework and insufficient incentive for partnership working with train operators

Key enablers
The key enablers for achieving our corporate objectives are technology and innovation, organisational change,
people, transparency and public information and funding. They risks relating to our objectives in these areas
include:
 lack of improvement in real time communications
 poor progress developing working technology (including compliance with European requirements) together
with a new research and development programme
 lack of alignment with our customers, with ineffective alliancing / risk and benefit sharing partnership model
 slow progress in developing accountable Network Rail business units with clear accountabilities
 failure to create an integrated category based supply chain
 inadequate process for attracting good people into Network Rail and for managing and developing people
throughout their careers, based on a more open, diverse and inclusive organisation
 not being seen as an open and accessible organisation

Network Rail

 being unable to deliver CP5 outputs sustainably and efficiently
 not developing robust plans for CP6 supported by continued benchmarking to demonstrate Network Rail’s
relative efficiency
 not developing a sustainable funding and financing strategy or mechanisms for raising third party capital.
The principal underlying causes of failure to mitigate these risks include:
 a shortfall in our leadership and management capability, the scale of transformational change being
unrealistic, and insufficient funding
 efficiency and output targets being too challenging, undermining our ability to attract and retain the right
people and reducing incentives for customers and suppliers to support achievement of targets
 not reverting to funding based on a full cost of capital in CP6

Quantitative analysis
We have conducted analysis to understand the uncertainty inherent in our expenditure plans. We have also
analysed the uncertainty in our expenditure plans.
Our quantitative analysis indicates an expected level of expenditure to deliver the required outputs which is
above the level in this plan. This indicates that our plans already contain an element of stretch, reflecting our
ambitious change programmes to make the railway more efficient and better value for money. It is also clear
that any reduction in the funding to perform the work would reduce the likelihood of Network Rail being able to
deliver the plan.
Whilst it is difficult to quantify the impact on punctuality that different levels of expenditure might have, our
analysis shows that our expenditure plans do not have a strong and immediate influence on punctuality as
there are many other factors that influence performance, including industry operational issues and external
factors such as weather.
Enhancements have different risk approaches depending how well developed the projects are. Early stage
projects have a uniform uplift to reflect unidentified scope, risk, and optimism biases; GRIP 2 projects use a
three point estimate approach; and GRIP 3 projects include a full quantitative risk analysis. Portfolio benefits
have also been modelled. The appropriate levels of risk have then been incorporated into the forecast
enhancement costs.
We have separately analysed the uncertainty in absolute levels of performance. Our statistical analysis
supports a range of between 91 and 93 per cent for PPM.

Further details have been provided to ORR in the supporting document on assumptions and risk
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The risks to be managed in the capital programme
Summary assessment

Action plans

People: No significant issues in any area other than E&P resources for electrification where there is a
shortfall in design, management and supervisory staff. Full review of CP5 bank holiday working
underway.

People: A working party including Network Rail, RIA, NSARE and the supply chain is exploring how
sufficient E&P capability can be established. It is using the lessons from, and methods adopted by the
National Electricity distribution network when facing similar issues in 2009.

Plant and equipment: There is a requirement to procure new ballast cleaners, tilting wagons, Kirov
cranes and wagons to satisfy increased requirements and replace end of life equipment.

Plant and Equipment: Plant and equipment requirements need to be finalised and a procurement
strategy/life extension programme agreed between NDS and the business.

Materials: There are no significant shortfalls predicted.

Materials: Not applicable.

Access: National projections indicate circa 25 per cent additional access requirement over CP4 peak
for years two and three. Route based access requirements needs further work.

Access: A central planning capability has been established to examine opportunities to smooth the
overall workload. The current plans to improve access efficiency also need to be prioritised.

Technology: The scale of the electrification programme introduces the need for technical innovation
that has increased delivery risk. There are no major dependencies in Information Management.

Technology: The introduction of innovation for new electrification is being co-ordinated between
Energy Services and Infrastructure Projects using forums with dedicated resources.

Design and planning: Development of designs and plans for CP5 are on target. A number of schemes
are in early development and hence lack the detail for accurate forecasting.

Scheme Development: Development of the HLOS schemes needs to be maintained and funded in CP4 in
order to effectively inform the deliverability assessment and in turn the Delivery Plan.

2012

2013

2014

2015

2016

2017

2018

2019

NW Electrification
Trans-Pennine (Core and to Selby)
GWML (Maidenhead to Cardiff)
GWML (Cardiff to Swansea)
Welsh Valley Lines
Midland Main Line
(Spine) Thames Valley (Bas – Read)
(Spine) DC-AC (Soton – Basingstoke)
(Spine) Oxford Coventry Nuneaton
(Spine) Oxford Bletchley Bedford
EGIP (Edinburgh to Glasgow)

For further details see the Deliverability assessment supporting document
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We will work with RDG to identify further opportunities
Our plans deliver savings of 18 per cent in addition to the savings of 42 achieved over the last two control periods. While we believe that we can continue to reduce costs, these efficiencies are
becoming more difficult to achieve and will require more collaborative working across the industry. We will challenge ourselves to find new ways of reducing our costs. We recognise that we need
the help of our industry partners to go beyond the efficiencies delivered by our current plans.
We welcome the analysis provided to us by RDG. The initial findings of the RDG work streams examining the opportunities to save costs in relation to asset, programme and supply chain
management (APSCM) are summarised below. There is more work to be done to validate the scale of savings indicated. The scale of opportunities identified is consistent with the level of
efficiency we have already included in our plans and how we think these savings can be delivered. The RDG work therefore gives us greater confidence in the level of efficiency we have
assumed in our plan. The future work of the RDG work streams will also help us to explore the opportunities to go beyond the level of efficiency we have planned. We are committed to working
with RDG to explore these opportunities and where possible to embed these in our plans.
The RDG work confirms our view that the level of access is a key factor in the level of cost savings we can deliver.
Industry access planning improvement programme

Network optimisation

This programme will change the way industry undertakes the planning of access to the rail network for both train
services and engineering work.

Identify and bring forward abandonment of point ends above and beyond the current CP5 abandonments plans.

It will deliver:
 A new baseline timetable to include a stable train and freight timetable
 Smoothly rostered maintenance work.
 A new way of planning Restrictions of Use; closer to the day of arrangements.
 A single data source for planning work and revising services.
 An optimised network access plan where we and operators create joint plans.

The Switches and Crossings Optimisation programme has been exploring the ability to remove redundant,
underused and problematic S & C Assets. This will reduce Schedule 8 payments, increase capital income from
cascading and scrapping; leading to a simplified network thus, reducing risk and passenger incidents. Cost to
introduce however, will be significant over the control period.

Major projects review
A further work stream has commenced to examine the opportunity to reduce costs of major projects by facilitating
earlier and deeper engagement of train operators in the design and delivery strategies for major projects. The
outputs from this work stream are not yet available.

Cost of contingency
Forming industry alliances when developing and delivering projects will improve access and contingency
arrangements.
This programme is designed to reduce both capital expenditure and operating costs during the delivery stages of
projects, removing double-booking of resources and improving ‘working windows’ through ‘Joint-valueEngineering’ contracts and better alliancing.

Initial estimate of network wide efficiency estimates
£m * (2012/13 prices)
Access Planning

[1]

Route based work bank optimisation

Route based workbank optimisation

Cost of Contingency

Bringing industry partners and operators together will help optimise planning of works to improve possession
arrangements.

Network Optimisation

Designed to improve value and performance without being penalised with increasing costs and schedule 8
payments. Better planning of work banks to drive the best value by:
 Finding the optimal Possession arrangements (blockades, mid-week working, performance trade-offs).
 Smoothing demand for plant and resources.

Network Rail

Total efficiencies

Low

Mid

High

173

237

522

71

175

278

133

200

267

61

61

61

438

673

1,128

[1] Potential TOC increased revenue benefits are included
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Reducing our costs further will import more risks
In assessing the extent to which we can achieve cost savings in CP5, we have carried out a
wide range of benchmarking as well as developed detailed plans for each of our business
units. In considering the potential for further savings, it is important that ORR recognises the
risks that we would face as a result. These can be summarised as follows:

benefits of delivering a large and diverse programme of work. For more developed projects,
more detailed analysis has been possible but this does not eliminate risk from our programme.
Assumptions for further savings would increase the risk that we fail to deliver the
enhancements for the planned cost.

Operating expenditure: The Operating Strategy already represents a major transformation in
the way that the network is operated. Increased savings requires additional capital expenditure,
and the acceleration of consolidation into rail operating centres. It is essential that we build
confidence in the 15 year programme with successful delivery of the investment programme
and the resulting changes in the operation of the network. Unrealistic assumptions would risk
undermining the credibility of the programme.

Support: For CP5, we have developed our plans at a much greater level of detail than we did
for CP4. For a number of activities, we have also carried out benchmarking compared to other
major companies. Our plans deliver savings of 19 per cent. We could potentially achieve
further cost savings, but we may have to reduce or cease specific activities within our support
functions as a result. It is possible that some functions could become more efficient but we
consider our plans already represent a stretching target and it is unlikely that we will be able to
deliver further genuine efficiency savings within CP5.

Maintenance: We plan to reduce our direct maintenance workforce by around 2,800 by the
end of CP4, and plan a further reduction of around 1,250 during CP5. We recognise that we
need to continue improving the productivity of our maintenance activities and more effectively
use modern technology so that we are more effective and efficient in delivering maintenance
activities. Many of these changes require a change in our culture as well improving our
management and working practices. It is critical that we do not set targets to simply reduce
headcount in order to achieve cost savings. Maintenance is critical to the safe working of the
railway. As two thirds of maintenance costs are directly related to headcount, any further
reductions in maintenance costs would need to be achieved by further headcount reductions.
We are concerned that this is likely to have implications for the effective management of the
network.
Renewals: Over the last few years, we have continued to refine our asset policies, increasingly
focusing effort on critical routes and identifying opportunities for refurbishment and life
extension. We have also carried out a wide range of benchmarking with other railways that
have enabled us to identify a number of areas for improvement. There are also an increasing
number of railways that are learning good practices from us. We will continue to look for
opportunities to more effectively prioritise our renewals activities based on the improved
information that will be provided through ORBIS. We will also work with train operators to
assess whether there are more efficient ways of managing engineering access. While we may
be able to achieve further savings in CP5, it is not yet clear whether these can be achieved
without increasing the whole life cost of managing the infrastructure.
Enhancements: A significant proportion of our enhancements costs are an early stage of
development. At early stages of development, there is particular uncertainty about project
scope and therefore the overall cost. As a result early stage projects include an allowance for
risk based on established and independently reviewed risk methodologies (based on DfT’s
Webtag approach) to reflect unidentified scope, risk and optimism bias. We have included an
efficiency overlay of 12 per cent to all new projects and a risk overlay to reflect the portfolio
Network Rail

While our efficiency assumptions are based on specific improvement plans in all areas, we do
not yet have plans in place to achieve all the planned savings. There is therefore a significant
risk that we will be unable to achieve the savings set out in the SBP as it is inevitable that
some of our proposals will prove optimistic. Any further savings beyond this plan will simply
increase the risk that we fail to achieve our target.
Following the development of a number of alliances, including the deep alliance in Wessex, it is
essential that the savings assumed by ORR are achievable. For alliances, and the new Route
Efficiency Benefits Sharing Mechanism, to have a positive incentive effects, train operators
need to be confident that the assumptions can be out performed. Our plan is already
dependent on improved working between train operators and Network Rail, but we have not
made an explicit assumption for further savings as a result of alliances as this would
significantly reduce the incentive for train operators to participate.
The impact on outputs
We will never compromise safety. Cost savings must not lead to an unsafe railway. Cost
savings that cannot be absorbed through higher efficiencies could result in a degradation of
outputs in both the short and long term. Operating and maintenance expenditure reductions
that require head count reductions beyond those planned could lead, for example, to a backlog
in maintenance activity that ultimately could result in the degradation of the operation of the
railway through the introduction of more speed restrictions.
Less capital expenditure than we assumed in this plan could lead to a backlog of required
investment and the need for higher levels of investment in future control periods if this means
the assets are not renewed on a sustainable basis.
If we believe we have inadequate funding to deliver the enhancements programme we will be
clear on this and we will not commit to delivering the programme set out in this plan.
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Financing and funding
This section sets out the how we will finance our plan and the funding
we require. It covers:
–
–
–
–
–
–
–

the regulatory framework
the financial framework
the revenue requirement
our financing plan
income
incentives
affordability
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We have discussed key regulatory principles with ORR
The way in which we are regulated is critical to the efficient and sustainable delivery of railway outputs. ORR has set out its key principles for the
periodic review and Network Rail has sought to develop these principles and to discuss with ORR how they can be applied in practice. Our
objectives for the review are to secure sufficient funding and a regulatory framework to enable Network Rail, in partnership with the rest of the
industry, to deliver an improving and sustainable railway consistent with industry’s vision for the railway and our vision for Network Rail.
Network Rail has developed some key principles which our Board considers to be essential
to establishing a regulatory settlement for CP5 which fulfils the opportunity presented by this
period of change in the rail industry. These are:

These principles are reflected in Network Rail's responses to the key consultations on the
periodic review. In particular, the consultations on the following elements of the regulatory
framework are critical to our ability to deliver our plans:



















Safety – Network Rail should be supported and encouraged to deliver continuous
improvements in public, passenger and workforce health and safety
Output based incentive regulation – Network Rail should be effectively incentivised to
deliver and outperform achievable output and efficiency targets
Simplicity and risk based approach – The regulatory and contractual regime should be
simple and targeted using a consistent risk-based approach
Partnership – Network Rail and its customers/suppliers should be empowered to enter into
various forms of partnerships or alliancing arrangements which will improve value for
money without undermining network benefits or scale efficiencies
Whole-life, whole-system, risk-based optimisation – The level of funding, the required
outputs and the financial framework should enable Network Rail to manage risk and make
whole-life, whole-system decisions
Corporate development – The regulatory regime should encourage but not predetermine
the evolution of the business to facilitate improved value for money, for example through
competition and risk capital.







High level review of track access charges consultation (July 2010)
Periodic review 2013: First consultation document (May 2011)
Establishing Network Rail’s efficient expenditure PR13 consultation (July 2011)
Consultation on the potential for increased on-rail competition (October 2011)
Consultation on incentives (December 2011)
Aligning incentives to improve efficiency: Update and further consultation (May 2012)
Periodic review 2013: Consultation on the variable usage charge and a freight specific
charge (May 2012)
Consultation on financial issues for Network Rail in CP5 (August 2012)
Network Rail’s output framework for 2014-19 (August 2012)
Consultation on Schedules 4 and 8 restrictions of use and performance regimes
(November 2012)
Consultation on reforming the volume incentive (December 2012)
Consultation on technical issues relating to traction electricity charges (December 2012)

In the longer term, we believe that a different approach to regulation is essential if we are to continue delivering improved outcomes for customers and taxpayers. In the short term, we recognise
that Network Rail will need to demonstrate further progress in key areas to provide greater confidence that this different approach to regulation will result in continued improvement. We see the
periodic review and this plan as key steps in the process. The consultations on financial issues (see next page) and on the outputs framework (see page 64 in the previous section) are
particularly important.
Detailed consultations on specific issues such as the volume incentive and the route based efficiency sharing mechanism (REBS) are also critical since the detail will have a major impact on the
business’s ability to deliver efficiency. For example, we support REBS as a means of promoting more effective collaboration with operators but a degree of flexibility is required so that it does not
also discourage certain efficiency initiatives.
We are keen to continue exploring these issues with ORR.

For further details see the relevant consultation responses and submissions on the regulatory principles for CP5
and the supporting document on the CP5 regulatory framework

Network Rail
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A new approach to the financial framework is being used in CP5
Cost of capital
For CP4, ORR’s determination was based on full cost of capital of 4.75 per cent (real). Based on independent
analysis by Oxera and our own separate analysis, we consider that Network Rail’s cost of capital (including
efficient financing costs) continues to be 4.75 per cent.

Adjusted WACC approach
ORR has confirmed that it will use an adjusted WACC approach to determine our allowed revenue in CP5. The
adjusted WACC approach uses the full cost of capital but recycles the equity surplus (the difference between our
full cost of capital and efficient financing costs) to funders before the revenue requirement is determined. ORR’s
assessment of our revenue will not include the in-year risk buffer that was previously included in CP4.
In confirming this approach, ORR has recognised that it will need to determine a financing uplift so that Network
Rail receives a sustainable level of funding during CP5. In assessing the CP5 revenue requirement, we have
considered the level of financing uplift required.
Our estimate of the efficient financing costs reflects both our embedded debt and our forecast cost of future debt.
In this plan, we have set out our revenue requirement based on both the full cost of capital (using the approach
adopted in CP4) and the adjusted WACC approach.
Funding us on this basis represents a significant departure from the conventional regulatory approach typically
employed by regulators. Whilst recognising ORR’s rationale for applying an adjusted WACC in CP5, we consider
that this approach should be readily reversible in the event that unsupported debt or concessions are taken
forward. Furthermore, we believe that, on exiting CP5, the regulatory framework should return to the conventional
model. It would be helpful if ORR provided a firm commitment or a presumption to fund us based on a
conventional full WACC approach in CP6. We are also exploring with ORR alternative approaches to the adjusted
WACC approach without changing the overall economic effect

Amortisation
In PR08 the amortisation calculation was based on long-run (35-year) annual average steady state renewals. This
is broadly equivalent to the long-run annual average investment required to maintain the overall capability, age,
condition and serviceability of the network in steady state.
In its Advice to Ministers document, in the context of applying an adjusted WACC approach in CP5, ORR made a
financial sustainability adjustment to amortisation such that it is equal to CP5 annual average renewals spend.
CP5 annual average renewals is approximately £800 million higher than long-run annual average renewals. ORR
stated that it made this adjustment to mitigate against financial sustainability issues resulting from its decision to
apply an adjusted WACC in CP5.
We consider that the long-run annual average steady state renewals calculation continues to be important.
Therefore, we have shown this separately from the financial sustainability adjustment. We estimate long-run
annual average renewals over 35 years (consistent with the approach in CP4 which we consider remains
appropriate) to be £1.8 billion.
Separately, we have considered the level of an appropriate financial sustainability adjustment. As our plan
includes incremental investment of £1.8 billion largely to deliver improvements in future control periods, we do not
consider it appropriate simply to adjust amortisation to the level of CP5 renewals.
In the first adjusted WACC scenario, we have calculated amortisation based on the mid-point of ORR’s Advice to
Ministers adjusted for the incremental investment in CP5. In the second scenario we added a financing uplift so
that Network Rail can be confident that it will be able to achieve reported accounting profits, with overall
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amortisation based on the proportion of the RAB in England & Wales and Scotland. Clearly there is flexibility
around the assumed level of amortisation although it is important to consider the impact on financial sustainability.

Inflation
ORR has stated that it will retain the conventional approach of establishing the determination in real terms and
indexing the access charges each year based on the November RPI value. It will also adjust our RAB each year
for movements in RPI but will no longer adjust our renewals expenditure for movements in IOPI. It will include an
up front estimate of input price inflation in the efficiency assumption it sets.
ORR is concerned that inflation should not be treated as an automatic pass through. It is carrying out more work
to understand better how we deal with inflation in our pay negotiations and in multi-year supply contracts. If ORR
concludes that we are not following generally accepted ways of dealing with inflation it may decide to factor in an
additional efficiency challenge associated with how we deal with inflation in the cost base.
As RPI is increasingly diverging from CPI, the Office of National Statistics (ONS) is consulting on changing its
definition. A great deal of Network Rail’s debt is indexed to RPI. If the Bank of England (BOE) and the Chancellor
of the Exchequer deem the change to be ‘fundamental and materially detrimental’ to gilt holders, there is a risk
that we will need to compensate our index-linked bond holders or redeem the bonds. The ONS consultation
closed in November and the decision and potential change in RPI will be announced on 10 January 2013.

Financeability
ORR has recognised that, in assessing long-term financial sustainability, it is particularly important to consider
whether our level of debt is appropriate and whether this debt can be re-financed and serviced efficiently. We
consider that the CP5 debt levels forecast in our SBP are entirely appropriate and sustainable as long as the
regulatory regime remains consistent and robust. The RAB effectively provides for our revenues to be set such
that our sunk costs can be recovered from access charges.
We note that ORR’s CP5 policy decisions (e.g. to apply an adjusted WACC with no equity surplus/risk buffer) give
rise to higher absolute debt levels and a less favourable debt/RAB ratio than if there was a continuation of the
CP4 approach in CP5. It is important to be clear that although ORR’s policy decisions result in a lower funding
requirement in the short term, the total amount of money required by Network Rail in CP5 will remain unchanged
and it will, therefore, have to borrow additional funds to meet this requirement. The risks that we face as a
business remain unchanged and these are reflected in our full cost of capital.
ORR’s approach will result in an adjusted interest cover of around 1.0 and the absence of a risk buffer means that
Network Rail will need to borrow to fund any additional costs. As a result it is critical that the maximum debt to
RAB ratio includes sufficient headroom to manage the risk of incremental costs.
As a result of this approach, it is possible that Network Rail will report accounting losses during CP5 which will
create significant reputational issues. We believe that it is important that CP5 allows us a reasonable expectation
of producing a ‘fair’ accounting profit. For this reason we welcome ORR’s decision to fund our in-year cash
financing costs during CP5 and the financeability adjustment to the amortisation allowance.

Other
In the last review, ORR introduced a mechanism (the opex memorandum account) to remunerate us for specific
variances in operating costs, income and incentives during CP4. We expect this to total £133 million, which we
have included in the CP5 revenue requirement calculation. We are forecasting minimal tax payments in CP5.

Further details have been provided to ORR in the financial framework supporting documents
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There are different options for calculating our revenue requirement
Approach
We have calculated the revenue requirement for England & Wales on the basis of a full cost of
capital and an adjusted WACC approach. For the full cost of capital approach, we have
adopted the approach used in CP4 in which equity surplus (i.e. the return on the RAB less
cash interest and a risk buffer) is reinvested to fund enhancements.

E&W CP5 revenue requirement
£m 2012/13 prices

For the adjusted WACC approach, we have considered two scenarios.

Return



In the first scenario, we have assumed that the return equals the forecast cash interest cost
and amortisation is based on the mid-point of ORR’s Advice to Ministers adjusted for the
incremental investment in CP5
 In the second scenario, we have applied a further financeability uplift (included in
amortisation) as it is important that Network Rail has a reasonable expectation of reporting
an accounting profit. Our analysis shows that Network Rail should be planning to achieve
profits of around £500 million per year so that we can manage potential volatility, particularly
in operating expenditure and interest rates.
For each of these scenarios, we have summarised for the company as a whole, the calculation
of the net revenue requirement together with our forecasts of the debt to RAB ratio, adjusted
interest cover and accounting profit.
Issues
With a challenging economic climate, we recognise that ORR’s adjusted WACC approach will
enable DfT to reduce the level of funding that it provides Network Rail during CP5. However,
the level of risk that Network Rail actually faces will not change.
As a result of this revised approach, we would be expected to fund risks that materialise
through increased borrowings. This would result in an increase in the debt to RAB ratio, for
which there is a maximum limit in the network licence. It is essential that there is sufficient
headroom to allow us to manage the impact of risks within this limit. To achieve this, the limit
should remain unchanged at 75 per cent.
Applying the adjusted WACC approach with no financeability adjustment could result in
reported accounting losses. This would impact our ability to attract high quality people, and
have a reputational impact with key stakeholders and the media. It is therefore important that
the financeability uplift is sufficient for us to be confident that we will able to report profits.
The assumed FIM fee has been based on the latest market assessment. This has resulted in
an increase in costs of around £750 million compared to the IIP (and around £380 million
compared to the Advice to Ministers). This increased payment to DfT needs to be recognised
in comparing the revenue requirement to the SOFA.
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Full WACC

Adjusted WACC
(ORR approach)

Adjusted WACC
(with profit)

Controllable operating costs

8,078

8,078

8,078

Industry costs

3,342

3,342

3,342

630

630

630

11,494

7,521

7,319

Amortisation

8,831

10,200

12,017

Other single till income

(2,422)

(2,422)

(2,422)

Schedule 4 & 8 costs

Opex memorandum account and other
adjustments

206

206

206

30,159

27,555

29,170

Full WACC

Adjusted WACC
(ORR approach)

Adjusted WACC
(with profit)

Net debt at end CP5

36,226

39,077

37,359

RAB at end CP5

54,733

56,642

54,826

Net debt/RAB at end CP5

66%

69%

68%

Adjusted interest cover ratio at end CP5

1.48

1.00

1.00

4.75%

3.00%

2.96%

Full WACC

Adjusted WACC
(ORR approach)

Adjusted WACC
(with profit)

Net revenue requirement
E&W financial information
£m 2012/13 prices

Weighted average cost of capital
Network Rail P&L (Total CP5)
£m 2012/13 prices
Turnover

35,376

32,514

34,195

Total operating expenditure

(13,357)

(13,357)

(13,357)

Depreciation

(8,786)

(8,932)

(8,844)

Operating profit

13,326

10,225

11,994

Financing costs

(9,361)

(9,840)

(9,629)

Profit before tax

4,005

519

2,500

Further details have been provided to ORR in the financial framework supporting documents
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We will need to raise a total of £23 billion of debt in CP5
Background

CP5 debt

Network Rail has the largest debt portfolio of any UK regulated utility (more than all of the water utilities
combined). We adopt a prudent and efficient approach to managing this portfolio so that we can deliver value for
money. The chart below shows that debt service costs represent a significant proportion of our total expenditure.

During CP5, we need to refinance £7.4 billion of existing debt as well as borrowing around £16 billion of new debt
(in cash terms).

All Network Rail’s debts are guaranteed by the Secretary of State for Transport through the Financial Indemnity
Mechanism (FIM), which enables us to access the widest possible sources of finance at the lowest possible cost.
We are committed to delivering funding at the lowest possible cost (subject to investor and maturity diversification
considerations). We have issued debt in a range of currencies and maturities, in both nominal and index linked
format. Debt issuance is supported through a global investor relations programme and by a strong relationship
banking group. Debt capital markets are continually monitored to identify low cost funding opportunities.

Current debt
In September 2012, Network Rail had net debt of £28.0 billion (in £ hedged equivalent) which comprised NRIF
DIP debt (including commercial paper) of £30.6 billion and cash (and short term investments) of £2.6 billion.
The weighted average maturity stands at around 16 years and, although there is no specific targeted weighted
average maturity, this is comparable with both the Debt Management Office and with other regulated utilities. Of
this total Network Rail debt, around £25 billion is allocated to England & Wales.

Assumptions
Currently, approximately 50 per cent of our debt is index linked. Index linked does not currently offer good value
for money and the future proportion of index linked debt is currently under consideration. In this plan, we have
assumed no further index linked issuance in CP5.

As a result, under the adjusted WACC (with profit adjustment) scenario, Network Rail’s total net debt will increase
to around £49 billion (in cash terms) by the end of CP5. Of this total Network Rail debt, around £44 billion will be
allocated to England & Wales. In the adjusted WACC (ORR approach) scenario, the net debt for England & Wales
would increase by around £2 billion.
Financing investment on this scale will be a significant challenge, particularly if the continuing difficulties in
financial markets persist. A robust financial framework is required to reflect continued challenging and uncertain
conditions throughout CP5.
If there were a downgrade in the UK’s “AAA” credit rating this would impact on the cost of refinancing existing debt
and of raising additional funding. If our profitability is adversely affected, then our cost of borrowing could
increase, as investors might deem the company overly reliant upon government backing.
All three major ratings agencies currently have the UK on “Negative Outlook” suggesting that ratings action could
be taken.
The adjusted WACC approach provides funding for the cost of debt only. The cost of debt (including the FIM fee)
is consistent with an adjusted weighted average cost of capital of around three per cent. This assumption has
been validated both by our own analysis of the current debt markets and by Oxera’s independent analysis of the
expected cost of debt.

We will continue to raise finance under the FIM throughout CP5 and have assumed the FIM fee will be 1.25 per
cent. We have assumed that no debt will be raised without the FIM in CP5.
Our detailed assumptions for future interest rates are set out in a separate confidential supporting document. If
interest rates are one per cent higher than we have assumed, our CP5 interest costs would increase by around
£1 billion (taking into account the extent to which rates are already fixed for CP5). The potential redefinition of RPI
could have a material impact on Network Rail but we have assumed no impact on our financing costs.
Our current policy is to hedge 80 per cent of our debt. This is currently being reviewed.

Further details have been provided to ORR in the Financing Plan and Oxera’s adjusted cost of capital
paper.
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Our income is received through a range of charges
We summarise below the income that we are forecasting from each charge during CP5. We will publish draft price lists for consultation in March
2013, and final price lists in December 2013.
Schedule 4

Coal spillage

Schedule 4 provides compensation to train operators for planned disruption. The Schedule 4 Access Charge
Supplement is consistent with the forecast Schedule 4 costs.

This charge aims to recover the costs of coal spillage on the network. The charge is levied on freight operators
carrying coal on a cost per gross tonne mile basis. We are projecting income of £19 million during CP5. This is
included in freight charges on page 52.

Variable Usage Charge (VUC)
The VUC aims to recover Network Rail’s operating, maintenance and renewal costs that vary with traffic. The
income received from this will be sensitive to ORR’s efficiency overlay, which will be finalised in October 2013.
CP5 charge rates are forecast to be 14 per cent higher in real terms than CP4 primarily due to the inclusion of
new cost categories that we consider vary with traffic. Consistent with the approach in CP4, VUC will be levied on
passenger operators based on a cost per vehicle mile, and levied on freight operators based on a cost per gross
tonne mile. The freight variable usage charges are included in the income on page 52.
Network Rail will conclude on its VUC consultation in March 2013.

Capacity charge
The capacity charge recovers additional Schedule 8 costs associated with increased traffic. We are projecting
income of £848 million in CP5 based on CP4 tariffs. We are currently reviewing the tariff levels to take into
account current congestion levels and forecast traffic in CP5.
As in CP4, CP5 capacity charges are based on a cost per train mile basis for both passenger and freight
operators. Contrary to CP4, CP5 charges will be at service code level for passenger operators.

Freight only line (FOL)
This is charged on a cost per gross tonne mile basis and is designed to recover the fixed costs of freight only
lines. Consistent with CP4, we have assumed that the charge is levied on coal that is transported for the electricity
supply industry and spent nuclear fuel markets. We are projecting income of £24 million over CP5. This is
included in freight charges on page 52.

Stations and depots income
This comprises income from managed and franchised stations long term charge, managed stations qualifying
expenditure, franchised station lease income and depot lease income. We are projecting income of £1,435 million
in CP5. We are proposing to transfer SISS costs from the fixed charge to the long term charge and to move to a
portfolio charging structure for franchised stations.

Fixed track access charges (FTAC)
FTAC is the residual revenue required by Network Rail to run its business after all income has been received. For
the SBP, FTAC is assumed to be identical to the net revenue requirement (i.e. we have not made an assumption
about the level of any network grant). FTAC will be levied as a fixed value in each year of CP5 for each franchised
passenger operator.

Electric current for traction (EC4T)
EC4T charges recover the cost of electricity that Network Rail provides to power electrified train services. Based
on DECC electricity price forecasts and electrified traffic forecasts, EC4T income for CP5 is forecast to be
£2,037 million.
A difference from CP4 is that freight operators’ EC4T bills may be based on actual electricity prices and not
indexed prices.
ORR is considering options to incentivise on-train metering, and changes to the volume wash-up, together with
the introduction of losses efficiency targets, to increase the incentive for Network Rail to manage transmission
losses efficiently. This could result in Network Rail under-recovering its EC4T costs through charges. This
increases the risks that Network Rail is managing during CP5.

Electrification Asset Usage (EAU) Charge
EAU charges recover the maintenance and renewal costs associated with electrification assets which vary with
traffic. We have projected income of £98 million in CP5, which is higher than CP4 due to an increase in rates.

We are currently consulting on the approach to calculating FTAC during CP5 and will conclude in January 2013.

£m in 2012/13 prices
Variable usage charge

2013/14 2014/15 2015/16 2016/17 2017/18 2018/19
147

172

173

174

176

177

CP5
872

Capacity charge

169

169

169

170

170

170

848

Electric current for traction

208

215

416

427

462

517

2,037

Electrification asset usage charge
Stations and depots
Schedule 4 access charge
supplement

8

19

19

19

20

21

98

275

287

287

287

287

287

1,435

137

126

130

131

122

121

630

Fixed track access charges and
network grant

4,627

4,266

4,452

4,637

4,866

5,029

23,251

Total

5,571

5,254

5,645

5,845

6,103

6,323

29,170

Further details have been provided to ORR in the charges supporting document
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A new efficiency sharing mechanism is being introduced
A new route based incentive regime is being introduced in CP5. In addition, the schedule 4 and 8 regimes and the volume incentive will continue.
We summarise below the adjustment relating to the CP4 opex memorandum account.
Route-Based Efficiency Benefit Sharing (REBS)
REBS is a mechanism intended to encourage TOCs to work with us to help us improve
efficiency. ORR considers that REBS should be asymmetric, with 25 per cent of the upside
and ten per cent of the downside being shared with operators.

Volume Incentive
The Volume Incentive was introduced in CP3. It provides a lump sum cash payment to
Network Rail where we accommodate demand over and above that envisaged in the HLOSs
and the freight RUS.

We have undertaken an analysis to estimate the average payout made by Network Rail as a
result of the asymmetric nature of the REBS regime. This has been done using Monte Carlo
analysis, a common tool deployed in economics and statistics used to quantify the
implications of uncertain circumstances, such as CP5 efficiencies.

The incentive is based on train miles and farebox for passenger traffic, and train miles and
gross tonne miles for freight. The CP3 passenger incentive rates converted the economic
benefits of additional rail passengers into a benefit per train mile using relative growth rates.
The CP3 freight rates were calculated to be equivalent to the passenger rates.

As a result of the asymmetry, REBS is forecast to cost around £70 million in CP5 (of which
£64 million relates to England & Wales) and we have included an adjustment to the revenue
requirement to reflect this expected cost.

For CP4 the volume incentive payment rates are set based on passenger and freight train
miles, and payment is made on the train miles accommodated above the baselines (which
are set are set separately for passenger and freight). The volume incentive is reported in the
regulatory financial accounts (Statement 10 (c)). The total amount payable under the volume
incentive is paid through the opex memorandum account evenly over CP5. We will respond
separately to ORR’s recently published consultation document.

It should be emphasised that the exercise to estimate average payouts through REBS is
based Network Rail achieving its efficiency targets on average. It is possible that Network
Rail could systematically outperform or underperform efficiency targets across routes.
In instances of general outperformance, costs could be considerably higher than those set
out above. In instances of general underperformance, the costs could be much lower than
that set out in the table, and could even represent a source of income to Network Rail.
We are discussing with ORR the approach for setting the baseline for REBS. We consider
that it should be based on the route projections included in our CP5 Delivery Plan, provided
that this is consistent with ORR’s final determinations in aggregate. We also consider there
needs to be a change control mechanism so that we are not discouraged from making
changes which improve overall efficiency.
Schedule 4
Schedule 4 (SC4) provides compensation to train operators for planned disruption.
Passenger operators pay an Access Charge Supplement in exchange SC4 compensation
and the passenger regime is financially neutral if Network Rail delivers its baseline plans
efficiently. The freight regime involves a net payment to operators.
Schedule 8
Schedule 8 (SC8) provides compensation to operators for lost passenger revenue resulting
from unplanned disruption. The passenger regime is financially neutral if Network Rail meets
its regulatory performance targets. The freight regime involves net payment to operators for
compensation for cancellations.
Network Rail

Opex memorandum account
Our forecast of the opex memorandum account totals £133 million, which makes
adjustments relating to the last periodic review including in respect of the volume incentive,
capacity charge, the development of Euston and Victoria, National Stations Improvement
Programme and industry costs.
British Rail Residuary Board
DfT intends to transfer various assets (such as the Old Dalby test track, bridges and war
memorials) from British Rail Residuary Board. The details have not yet been finalised, but
we believe that these will cost around £2 million per year to maintain. We have included this
separately within the revenue requirement calculation.
£m in 2012/13 prices

2013/14 2014/15 2015/16 2016/17 2017/18 2018/19

Total

REBS

-

13

13

13

13

12

64

Opex memorandum account

-

27

27

27

26

26

133

BRBR

-

2

2

2

2

1

9

Total

-

42

42

42

40

40

206

Further details have been provided to ORR in the incentives supporting documents
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Industry subsidy will continue to fall in CP5
Working with train operators we have updated our analysis on the overall underlying subsidy forecast for CP5. This has been carried out jointly
with industry through Planning Oversight Group and the Rail Delivery Group. We have tested the subsidy required against a range of efficiency
assumptions for train operators, reflecting the uncertainties surrounding the re-franchising programme and reform agenda for franchising.
The industry published a view of ‘underlying’ industry support trajectory in the Initial
Industry Plan (IIP, September 2011). This has been updated.
Our forecast of subsidy required by the rail industry in England & Wales by the end of
Control Period 5 ranges from £2.6 billion to £2.9 billion.
This range reflects the trajectory first published in the Initial Industry Plan, plus
adjustments to take account of changes since this time. These changes include
Government’s decision not to increase the cap on regulated fares by RPI+ three per
cent in January 2012, 2013 and 2014.
The trajectory includes Network Rail’s revenue requirement based on the adjusted
WACC approach with an allowance for profit.
The range in funding reflects the assumed delivery of Rail VfM Study “should cost” low
efficiencies for train operators as in the IIP with the following adjustments:


the ‘low’ end of the range, £2.6 billion funding, assumes the delivery of train operator
efficiencies will be lagged by one year reflecting the pause in the refranchising
process
 the ‘high’ end of the range, £2.9billion funding, assumes that only half of the Rail VfM
study “should cost” low efficiencies for train operators are delivered by the endControl Period 5.
This range compares to a SoFA in the final year of Control Period 5 of £2.9 billion, a
figure which has also been adjusted to reflect more recent changes to fares policy.

Further details have been provided to ORR in the Affordability Assessment supporting document
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Next steps
This section sets out the next steps in the development of our plans, key
stages of the periodic review and key events that will inform these processes.
It also includes a list of supporting documents and a glossary:
– Next steps
– Supporting documents
– Glossary
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We will continue to develop our plans
The Strategic Business Plan is a milestone in the development of our plans for CP5. We will continue to develop our plans over the next 12
months prior to the publication of our CP5 Delivery Plan and the commencement of the next control period. The key areas of development over
the next year will include:







development of Joint Performance Improvement Plans with our customers for the final year of CP4 and the first year of CP5
continued development of the portfolio of enhancements to better define outputs, scope, cost and milestones
further integration of the enhancements programme into our asset management plans at a route level
development of more detailed delivery plans at a route level and improved understanding of key issues such as access
continued engagement with our delivery partners, the train operators and the supply chain, in order to develop our delivery strategies
continued exploration, with the help of RDG, of opportunities to deliver further efficiencies

The SBP is our major input to ORR’s Draft Determinations, to be published in June 2013.
Now that we have published our plans, our next step is to explain and justify our plans to ORR.
It is inevitable that our plans will change over CP5 as we respond to external events, refine them in light of progress made and we understand
better the outputs to be delivered from the programme of refranchising. The publication of our CP5 Delivery Plan, in response to ORR’s Final
Determinations, will provide the baseline statement of outputs and activities for CP5.
We will update this annually as we progress through CP5.
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We have a comprehensive suite of supporting documents
Our SBP is underpinned and supported by a significant volume of evidence and analysis. The key supporting documents for each section of the
SBP is shown below

For further details see the full list of supporting documents
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Glossary
AIS Asset Information Strategy
AMIP Asset Management Improvement Programme
AMS Asset Management Services
CaSL Cancellations and Significant Lateness
CC Capacity Charge
CP Control Period
CRR Customer Reasonable Requirements
DBS DB Schenker
DECC Department of Energy and Climate Change
Defra Department for Environment, Food and Rural Affairs
DfT Department for Transport
DIP Debt Issuance Programme
E&P Electrification and Plant
EAU Electrification Asset Usage
EC4T Electric Current for Traction
ECML East Coast Main Line
EGIP Edinburgh Glasgow Improvement Programme
ESG Event Steering Group
ETCS European Train Control System
FCS Facility Charges
FIM Financial Indemnity Mechanism
FOC Freight Operating Company
FTAC Fixed Track Access Charge
FTN Fixed Telecoms Network
GRIP Governance for Railway Investment Projects
GWML Great Western Main Line
HLOS High Level Output Specifications
HS2 High Speed 2
IAPI Industry Access Planning Improvement

Network Rail

IEP Intercity Express Programme
II Intelligent Infrastructure
IIP Initial Industry Plan
IOPI Infrastructure Output Prices Index
IP Infrastructure Projects
JPIP Joint Performance Improvement Plan
LOM Local Operations Manager
LTC Long Term Charge
LTPP Long Term Planning Process
MAA Moving Annual Average
MML Midland Main Line
MSIP Management System Improvement Programme
NDS National Delivery Service
NOS Network Operating Strategy
NR Network Rail
NRHS Network Rail High Speed
NRIF Network Rail Infrastructure Funding
NRT Network Rail Telecoms
NRTS Network Rail Technical Strategy
NSARE The National Skills Academy for Railway
Engineering
NTP North Trans-Pennine
OM Operations Manager
ORBIS Offering Rail Better Information Services
ORR Office of Rail Regulation
PDI-F Possession Disruption Index for Freight
PDI-P Possession Disruption Index for Passengers
POA Passenger Open Access
POG Planning Oversight Group

PPM Public Performance Measure
PR Periodic Review
RAB Regulated Asset Base
RAM Route Asset Manager
RCM Remote Condition Monitoring
RDG Rail Delivery Group
REBS Route-Based Efficiency Benefit Sharing
RIA Railway Industry Association
RoSE Reliability Centred Maintenance of Signalling
Equipment
RUS Route Utilisation Strategy
S&P Strategy and Planning
SBP Strategic Business Plan
SC4/8 Schedule 4/8
SD Sustainable Development
SISS Station Information and Surveillance Systems
SLCC Safety Leadership and Culture Change
SoFA Statement of Funds Available
SoS Secretary of State
TFC Track Facility Charges
TOC Train Operating Company
VDU Visual Display Unit
VUC Variable Usage Charge
WACC Weighted Average Cost of Capital
WLCC Whole Life Cycle Cost
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